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Department of Energy 
Richland Operations Office 

P.O. Box 550 
Richland, Washington 99352 

NOV 1 6 1995 

Prospective Offerers and Other Interested Parties 

DRAFT REQUEST FOR PROPOSALS (RFP) NO. DE-RP06-96RL13308 

The Department of Energy (DOE), Richland Operations Office (RL) --invites 
interested firms and stakeholders -to provide comments on the attached draft 
RFP for waste remediation services. This draft RFP is part of RL's 
preparation for issuance of the final RFP in mid-February 1996. 

In this procurement, DOE is inviting industry to use the innovative and 
competitive power of the private marketplace to bring new ideas, new concepts, 
and new partners to the accomplishment of DOE objectives. The overall goal of 
the privatization framework embodied in the draft RFP is to sharpen mission 
focus, improve performance, and save taxpayer dollars without, in any way, 
sacrificing the standards of nuclear and industrial safety and environmental 
protection. Furthermore, by soliciting comments prior to final issuance, we 
are signaling the importance we attach, in crafting this RFP, to the views of 
representatives of labor, state and local governments, local communities, 
business and financial groups, and other stakeholders. 

This draft RFP is for the first phase of a two-phased approach to privatizing 
the processing of hazardous waste at the Hanford Site. To provide the 
services covered by the draft RFP, the successful contractor(s) will be 
expected, by private financing, to design, and if further selected, build, 
equip, operate and close a demonstration facility for the remediation of three 
waste envelopes of low-activity waste. Offerori will be required to provide a 
proposal for remediating this low-activity waste. Additionally, offerers will 
be given the option to provide a proposal to remediate one waste feed stream 
(envelope) of high-level waste feed. 

A brief background discussion of the privatization strategy and additional 
information follow. 

BACKGROUND 

Radioactive waste has been stored in large underground storage tanks at the 
Hanford Site since 1944. Approximately 56 million gallons of waste containing 
approximately 240,000 metric tons of processed chemicals and 250 mega-curies , 
of radionuclides are currently being stored in 177 tanks. These caustic · 
wastes are in the form of liquids, slurries, saltcakes, and sludge. In 1992, 
the Tank Waste Remediation System (TWRS) Program was established to manage, 
retrieve, treat, immobilize, and dispose of these wastes in a safe, 
environmentally sound, and cost-effective manner. 
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The TWRS pathway for cleanup is formally documented in the Hanford Federal 
Facility Agreement and Consent Order, commonly known as the Tri-Party 
Agreement or TPA. Under the TPA, DOE, the U.S. Environmental Protection 
Agency (EPA), and the Washington State Department of Ecology have agreed to a 
3O-year timetable for cleanup of the Hanford Site. 

PRIVATIZATION STRATEGY 

DOE believes that it is feasible to privatize portions of the TWRS Program. 
In pursuing the privatization concept, DOE is changing its traditional 
contracting approach. Since its inception, the TWRS Program contracting 
strategy has involved a Government~owned, contractor-operated facility. 
operating under a cost-plus-award-fee contract. Under the privatization 
strategy embodied in the draft RFP, DOE will be purchasing services from a 
contractor-owned, contractor-operated facility under a fixed-price type of 
contract. DOE will be able to purchase an identifiable, measurable service 
that provides deliverables that are clearly specified. The contractor must 
finance the project; design the equipment and facility; apply for and receive 
required permits and licenses; construct the facility and bring it on-line; 
operate the facility to remediate waste; decontaminate and decommission the 
facility; and accomplish RCRA closure and site remediation. The contractor 
can recover the resources it has invested only through the delivery of 
acceptable services paid for by DOE on a fixed-unit-price basis. The 
underlying intent is to transfer from the Government to the contractor the 
primary share of the financial, performance, and operational responsi"bility 
for the remediation effort. This involves an allocation of project risks in 
an equitable manner that both protects the interests of the Government and 
encourages industry participation. 

The concept employed in the draft RFP seeks to retain the usual privatization 
approach of minimal control by the customer (DOE) over the contractor's 
activities. However, because of the hazardous nature of the Hanford waste, 
the TWRS privatization must operate in a multi-tiered regulatory environment. 
DOE's approach is to utilize to the extent possible established and 
functioning external regulatory authorities without requiring the contractor 
to go through DOE. DOE, as regulator, will retain regulatory oversight 
responsibility for radiological and nuclear safety. 

Phase I 

This draft RFP covers only Phase I of the TWRS privatization strategy. Phase 
I is a proof-of-concept/commercial demonstration-scale effort whose objectives 
are to: demonstrate the technical and business viability of using privatized 
facilities to treat and immobilize Hanford tank waste; define and . maintain 
required levels of nuclear, radiological, and occupational safety; maintain 
environmental protection and compliance; and substantially reduce life-cycle 
costs and time required to remediate Hanford tank .waste. In this phase, 
approximately 6-13% of the Hanford tank waste will be treated. The Phase I 
effort consists of Part A and Part B. 

·I 
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Phase I, Part A 

Phase I, Part A, is a twenty-month development period to establ i sh the 
technical, operational, regulatory and financial elements required in 
privatized facilities that provide tank waste treatment and immobilization 
services on a fixed - unit-price basis . Of this twenty-month period, sixteen 
months will be used by the contractor to complete deliverables; four months 
will be utilized to evaluate, select and authorize performance for Part 8. 

It is anticipated that multiple offerers will be selected to perform Phase I, 
Part A, thus ensur i ng competition and facilitating cost control. Each 
contract specifies a single firm-fixed price for completion and delive.ry 

·all work covered by Phase I, Part A, at which time payment wilLbe made. 
additional single firm- fixed price is specified relating to work covered 
option for high- level waste remediation services.) 

Phase I. Part 8 

of 
(An 

by an 

Phase I, Part 8 is a demonstration to provide tank waste treatment services at 
fixed unit prices. Four different waste envelopes are identified for Part 8: 
three waste envelopes for pretreatment and immobilization as low- activity 
waste and one waste envelope for vitrification as high-level waste . These 
waste envelopes are representative of the range .of .Hanford . tank _waste . The 
demonstration period will range between 9 and 13 years . . Wastes will be 
processed during a 5 to 9-year period of Phase I , Part 8, and will result in 6 
to 13 percent of the . total tank waste being treated . Part 8 will conclude 
with completion of decontamination and decommissioning (D&D) , RCRA closure, 
and site restoration (2 additional years). · 

Based on Phase I, Part A performance, one or more of the contractors who 
successfully performed Phase I, Part A, will each be authorized to perform 
waste treatment services for DOE in Phase I, Part 8. The waste treatment 
services will be paid for by DOE on a fixed- unit-price basis as specified in 
each of the contracts. One of these contractors may provide the high-level 
waste vitrification services which are included in the draft RFP as an option . 

Phase II 

Phase II is not a part of this draft RFP, but is projected to be the subject 
of a future competitive solicitation. Phase II would be the full-scale 
production phase, in which the facilities would be configured so all of the 
remaining waste can be processed and immobilized on a schedule that will 
accommodate removing the waste in single-shelled tanks by the year 2018. The 
objectives of Phase II would be to: implement the lessons learned from Phase 
I; process all tank waste into forms suitable for final disposal; achieve 
price competition and cost savings throughout the Phase II effort; and meet or 
exceed the TPA benchmark performance milestones. 
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DOE is issuing this draft RFP to solicit comments and suggestions aimed at 
developing and issuing a final RFP that provides a fair opportunity for all 
potential offerers, and enables DOE to receive the best possible proposals. 
In developing the draft RFP, DOE identified positions on the following issues: 

• Labor preference. In order to facilitate the hiring preference 
objectives of Section 3161 of the National Defense Authorization Act for 
fiscal year 1993, and to provide employees of the incumbent workforce 
with retraining in the specialized skills required for operation of Phase 
I, Part B facilities, DOE is considering a requirement for the Management 
and Integration (M&I) contractor to establish a retraining _program for a 
hiring pool of its employees to whom the Contractor would be expected to 
offer a right of first refusal in filling initial vacancies (other than 
managerial and supervisory positions) as defined in the RFP. One 
consequence of this consideration relative to employees in manual job 
classifications, is that the Contractor would be deemed a successor 
employer, under applicable law with the obligation to recognize and 
bargain with the representative of those employees, the Hanford Atomic 
Metal Trades Council (HAMTC). 

There are several apparent advantages of the training pool concept as 
follows: the opportunity to utilize the highly trained skills and 
abilities of incumbent employees, including their knowledge of special 
health and safety requirements at Hanford; the ability to draw on the 
valuable knowledge base of employees with extensive experience in 
chemical processing, waste handling and radiological safety practices; 
the availability to the Contractor of a fully qualified work force on a 
timely basis; and an orderly and smooth transition of employees to Phase 
I, Part B operations for incumbent employees. 

• · Applicability of Federal Labor Standards Statutes. DOE takes the , 
position that the principal purpose of the contract is to furnish 
services to the Government through the use of service employees, and that 
therefore the Servic~ Contract Act is applicable. Appl icability of the 
Service Contract Act would begin when the Contractor commences delivery 
of waste treatment services after completion of construction of the 
Contractor's facility in Phase I, Part B. During the construction, the 
Davis-Bacon Act would apply . At this time, DOE does not consider the 
contract to be for the manufacture or furnishing of materials, supplies, 
articles, or equipment, and therefore the Walsh-Healy Public Contracts 
Act is not applicable. 

• Regulation of occupational worker safety and health. The policy of DOE 
is to foster regulation of its activities by external regulators wherever 
practicable. DOE therefore believes it is reasonable to request either · 
the federal Occupational Safety and Health Administration or the 
Washington ~tate Industrial Safety and Health Administration to regulate 
the non-radiological occupational health and safety protection at the 
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privatized facility. Both agencies are formally established and 
effectively functioning (formal rules exist, and inspection and 
enforcement protocols are in place) . Outside of the radiological and 
nuclear safety issues , the operation of the facilities involved are well 
within the standard range of industrial and chemical processing 
operations. 

• Regulation of Radiological and Nuclear Safety. Generally, both DOE and 
the Nuclear Regulatory Commission (NRC) are authorized to exercise 
regulatory responsibility in the area of radiological and nuclear safety. 
However, neither agency presently has a set of established rules 
specifically governing the operations of the privatized waste sepijrations 
and processing facilities. It was estimated that under exjJting NRC 
practices, it would take 5 to 7 years to have in place, a formal 
radiological and nuclear safety review and authorization process and 
bring it to completion. Therefore, using NRC to regulate the facility 
would make it difficult for DOE to fulfill its milestone commitments 
under the TPA . On the other hand, DOE 'believes that it can establish and 
implement the necessary regulatory framework in the time allowed by the 
TPA . Thus the draft RFP provides for DOE regulation in this area. It is 
anticipated that Phase II activities will be regulated by NRC. 

• Allocation of risk between parties. DOE and industry both .expect that 
there will be a realistic, well -defined and equitable allocation of risks 
involved in the contract work. DOE believes that incorporating such an 
allocation into the contract will produce cost savings for the Government 
and broader participation by ·qualified vendors. The draft RFP places 
certain risks on the Contractor, e.g., those relating to financing, 
technology, operations and regulatory compliance. Certain risks are 
placed on DOE, e .g., those relating to waste stream guarantees, 
government-furnished equipment and services, pre-existing conditions, 
excusable delays, and nuclear risk covered by the Price-Anderson Act. 
The draft RFP currently does not expressly address the allocation of such 
risks as force majeure, ·change in law and other uncontrollable 
circumstances beyond the coverage provided in standard government 
contract clauses (e.g., excusable delays and changes clause). 

We are interested in your comments on all aspects of this solicitation as it 
is currently set forth in the draft RrP and this cover letter . 

. There are three areas of work activities that are not included in the 
statement of work of the draft RFP, but are under consideration for inclusion 
in the final RFP. Your views on inclusion of the following items are invited: 

• storage by the contractor of products and by-products; 

• processing and immobilization of an additional feed composed of 
dispositioned plutonium ~aste; and 

• providing non-RCRA regulated final waste forms. 
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This draft RFP will be made available to those who request it in writing to 
the address listed below . It is also available on the Internet at 
http://twins.pn1 .gov:8001/remain.htm 

A pre-solicitation conference and tour of the site will be held in Richland, 
Washington, for all interested parties who seek more information on the draft 
RFP. The conference will take place on Wednesday, November 29, 1995, through 
December l, 1995. The tour will take place on November 30, 1995. 

All comments (electronic form preferred) must be received by January 5• 1996. 
Please send your written comments and questions to: 

Peter Rasmussen , Contracting Officer 
U.S. Department of Ene rgy 
Richland Operations 
P.O. Box 550 
Mail Stop K6-51 
Richland, Washington 99352 

Telephone (509) 372- 1849 

Electronic comments must be received by Peter Rasmussen at the Internet 
address (peter_e_rasmussen@rl.gov) by January 5, 1996. 

DOE is in the process of releasing the referenced supporting solicitation 
information at the DOE/RL Public Reading Room located at Washington State 
University, Tri-Cities Campus, 100 Sprout Road, Room 130 West, Richland, 
Washington. 

As indicated above, you are strongly encouraged to provide your comments on 
the draft RFP, and to identify changes that are necessary or desirable to 
ensure the success of this endeavor. Once again, let me urge you to join u~ 
in our search for new ideas, new approaches, and new p•rtners to help DOE 
achieve its goals and objectives . · 

Attachment 
Draft RFP 

Since ely, 

~hnD(~~ 
Manager 
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.. 
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7. ISSUED BY CODE I 11 . ADDRESS OFFER TO (If other than Item 7) 
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Richland Operations Office 
P.O. Box 550 
Richland, Washington 99352 

NOTE : In sealed bid solicitat ions " offer" and " offer or" mean "bid" and " bidder " . 

SOLICITATION 

9. Sealed offers in orig inal and _ _ _ _ __ copies for furn ishing the supplies or services in the Schedule w ill be received at the place specif ied in Item 8, or 
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13. DISCOUNT FOR PROMPT PAYMENT • 10 CALENDAR DAYS 120 CALENDAR DAYS 30 CALENDAR DAYS 

%1 
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(See Section I , Clouu lfo. 52-232-8) % % o/c 
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ANO 
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OF 

.. .. OFFEROR ... -
158. TELEPHONE NO . (Include orro I 15C. C:HECK IF REMITTANCE ADDRESS 17. SIGNATURE 18. OFFER DATE 

code) • IS DIFFERENT FROM ABOVE· ENTER 
SUCH ADDRESS IN SCHEDULE . 
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19. ACCEPTED AS TO ITEMS NUMBERED 20. AMOUNT 21. ACCO NTING ANO APPROPRIATION 

I 

22. AUTHORITY FOR USING OTHER THAN FULL ANO OPEN COMPcTI• ! 
TION : !-----·-----------------
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NSN 7~0-01-152--!0U 
PREVIOUS EDITION NOT USABLE 

33-134 STANDARD FORM 33 (REV. 4•851 
PreKrot>e(I DY GSA 
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Section B Supplies or Services and Prices I 

2 

3 B.l Part A (Firm-Fixed Price) 
4 

Completion of all requirements in accordance with Section C, paragraph C.4.1 of the Statement s 
of Work including all associated data. 6 

7 

CLIN (Contract Line Item Number) 8 

001 

002 

B.2 

9 

Technical and Business Demonstration for Low-Activity Waste Solidification: 10 

II 
$. ____________ • 12 

13 

14 

(OPTION) Technical and Business Demonstration for Hi~h-LeveI Waste Vitrification: IS 

16 

••NQt.e: 

$ ____________ •• 
17 

18 

The U.S. Department of Energy (DOE) will provide a ceiling amount at the · 19 

time of release of the fmal Solicitation based on the DOE fair cost estimate for 20 

CLIN 001. DOE will not pay any more than the ceiling amount; therefore, 21 

each Offeror's firm-fixed price cannot be greater than the ceiling amount. 22 

The Offeror is requested but not required to bid for this option. DOE will 
provide a ceiling amount at the time of release of the. final Solicitation based 
on the DOE fair cost estimate for CLIN 002. DOE will not pay any more 
than the ceiling amount; therefore, each Offeror's firm-fixed price cannot be 
greater than the ceiling amount. . 

23 

24 

2S 

26 

27 

28 
29 

Part B (Firm-Fixed Price) 30 

31 

Completion of all requirements in accordance with Section C, paragraph C.4.2 of the 32 

Statement of Work including all associated data. Prices proposed for sub-CLINs 004A, 004B, 33 

004C, and 005B shall be subject to adjustment under Section H, Clause H.25. 34 

3S 
Unit prices for CLINs 003 and 004 are based on metric tons (MT) of sodium (Na) in the waste 36 

feed envelope to be processed. Unit prices for CLIN 005 are based on metric tons of waste 37 

oxides exclusive of Na and silicon (Si) in the waste feed envelope to be processed. 38 

39 

The Offeror shall propose Not-To-Exceed (NTE) prices for Part B, subject to downward-only 40 

adjustment. 41 

B - I 

42 

43 

44 
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I NTE Total 
2 .cL.IN Price/MT NIE Price 
3 • I 

4 003 Si:CYices for LQw-ActiYib'. Wasti:: (Minimum Quantities) 
5 

6 003A Waste Processing Services for $ $ 
7 Waste Envelope A of 2,600 
8 metric tons sodium 
9 

10 003B Waste Processing Services for $ $ 
II Waste Envelope B of 100 
12 metric tons sodium 
13 
14 003C Waste Processing Services for $ $ 
15 Waste Envelope C of 100 
16 metric tons sodium 
17 
18 004 Si:CYices for LQ1Y-ActiYib'. Waste: (Quantities in Excess of Minimum) 
19 

20 004A Waste Processing Services for $ 
21 Waste Envelope A above 
22 minimum quantities 
23 

24 004B Waste Processing Services for $ 
25 Waste Envelope B above I 26 minimum quantities 
27 

28 004C Waste Processing Services for $ 
29 Waste Envelope C above 
30 minimum quantities 
31 

32 005 (QPTION) SeCYici:s for liiib-Leyel Waste 
33 
34 005A Waste Processing Services for $ $ 
35 Waste Envelope D of 190 metric 
36 tons of waste oxides exclusive of 
37 Na and Si 

I 38 
39 005B Waste Processing Services for $ 
40 Waste Envelope D above minimum 
41 quantities of waste oxides exclusive of 
42 Na and Si 
43 

B-2 
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Section C Statement of Work I 

2 

3 C.l Introduction 
4 

The U.S. Department of Energy (DOE) Richland Operations Office is acquiring Hanford tank s 
waste treatment and immobilization services at a demonstration scale using privatized facilities 6 

-- privately developed, financed, constructed, owned, operated, decontaminated, 7 

decommissioned, and closed under the requirements of the Resource Conservation and 8 

Recovery Act (RCRA). 9 

The multiple phases of this procurement are identified as Part A and Part B: 
IO 
II 

12 

Part A - a twenty-month development period to establish the technical, operational, 13 

regulatory, and financial elements required in privatized facilities that provide tank 14 

waste treatment and immobilization services at fixed unit prices. Of this twenty-month IS 

period, sixteen months will be used by the Contractor to complete deliverables; four 16 

months will be utilized to evaluate, select, and complete negotiations for Part B. 11 

18 

Part B - a demonstration to provide tank waste treatment services at a fixed unit 19 

price. Four different waste envelopes are identified for Part B: three waste envelopes 20 

for pretreatment and immobilization as low-activity waste and one waste envelope for 21 

vitrification as high-level waste. These waste envelopes are representative of the range 22 

of Hanford tank waste. This demonstration period will range between 9 and 13 years. 23 

Wastes will be processed during a 5 to 9 year portion of Phase I, Part B, and will 24 

result in 6 to 13 percent of the total tank waste being treated. Part B will conclude 2s 

with completion of decontamination and decommissioning (D&D), RCR.A closure, and 26 

site restoration (additional 2 years). 21 

28 
Primary objectives for this procurement are to demonstrate the technical and business viability 29 

of using privatized facilities to treat and immobilize Hanford tank waste; define and maintain 30 

required levels of nuclear, radiological, and occupational safety; maintain environmental 31 

protection and compliance; and, substantially reduce life-cycle cost and the time required to 32 

remediate Hanford tank waste. 33 

34 

Once successful performance is established at a demonstration scale, DOE plans a second 35 

phase to competitively award contract(s) for privatized facilities at a production scale for the 36 

remaining inventory of Hanford tank waste. 37 

38 

The Statement of Work is divided into eight sections: this introduction; a description of DOE 39 

interactions with the Contractor; a summary of the regulatory environment; a description of 40 

services and deliverables; standards for each deliverable; technical specification summaries; 41 

interface summaries; and a glossary. 42 

43 
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C.2 

a. 

b. 

Department of Ener~ Interactions with the Contractor 

Under this procurement, DOE will have three distinct and separate responsibilities that define 
types of interaction with the Contractor: 

1) 

2) 

3) 

As the customer, DOE will purchase a service to convert Hanford tank waste into 
durable forms suitable for disposal and/or interim storage and subsequent processing. 
Full management responsibility and accountability will be assigned to the Contractor: 
traditional methods of DOE-performed management and technical cwersight will not be 
performed. The primary Contractor interaction with DOE will be to support interfaces 
between the Contractor-owned and DOE-owned facilities. 

As the regulator for radiological and nuclear safety, DOE will determine that the 
Contractor's facilities and operations provide the required levels of public and worker 
protection against radiological and nuclear hazards. DOE will authorize the start of 
construction, the start of hot operations, and the start of decontamination and 
decommissioning. Contractor activities will be subject to the radiological and nuclear 
safety requirements of DOE. Requirements imposed on Contractor operations will be 
based on safety standards. The Contractor shall define and implement the necessary 
and sufficient standards and requirements specific to its process technologies and 
operations. 

As the Hanford Site owner, DOE will require compatibility between Contractor and 
Hanford Site regulatory compliance actions when legal requirements require joint 
responsibility (DOE and the Contractor). When joint responsibility exists, the 
Contractor has primary responsibility and accountability for interactions with external 
regulators. When joint responsibility does not exist, the Contractor has full 
responsibility and accountability for interactions with external regulators. 

DOE will balance the Contractor's need for autonomy under fixed-price .contracting with 
DOE's need for information to support its customer, owner, and regulator responsibilities 
through the formation of Integrated Product Teams (IPTs). The IPT concept will work as 
follows: 

1) 

2) 

DOE, the Privatization Contractor, and other Hanford Site contractors will work as 
equals in a climate of trust and mutual cooperation. The Contractor shall form these 
IPTs, using best commercial practices, at the beginning of Part A. 

During the Contract, any IPT whose membership includes multiple contractors will be 
structured to protect the integrity of the competitive process. DOE intends to share 
information and data throughout the program using the IPT process. However, this 
information will always be advisory, not directive in nature, and will be offered as a 
way to foster better communications. 
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C.3 

3) All formal reviews performed under this Contract will evolve directly from the IPT 
process. 

Reiulatory Environment 

2 

3 

4 

5 

The Contractor shall be responsible for ensuring the protection of human health and the environment 6 

from radioactive and dangerous waste contamination and the protection of worker safety and health 7 

against conventional industrial and occupational hazards. Safety, health, and environmental protection s 
activities are critical to the success of this Contract. The Contractor shall be responsible for 9 

compliance with all applicable Federal, state, and local environmental, safety, and health rules, 10 

regulations, and codes and standards, including: radiological and nuclear safety; 11 

occupational/industrial health and safety; environmental permitting, design, construction, operations, 12 

decontamination, decommissioning, RCRA closure; and transportation. Except as set forth elsewhere 13 

in this Contract, DOE will not take any significant role in the implementation and enforcement of 14 

compliance requirements related to environmental protection and occupational safety and health 15 

activities. 16 

17 

The regulatory environment for this Contract is structured into three principal areas of responsibility: 18 

19 

Radiological and Nuclear Safety 20 

21 

• DOE will regulate radiological and nuclear safety and nuclear materials safeguards, 22 

accountability, and control. 23 

24 
Occupational Safety 25 

26 
• The Occupational Safety and Health Administration (OSHA) or the Washington 27 

State Department of Industrial Safety and Health (WISHA) will regulate all worker 28 

safety and health activities. 29 

30 
Environmental Protection 31 

32 

• DOE will be responsible for compliance with the National Environmental Policy 33 

Act (NEPA). However, the Contractor shall submit to DOE technical information 34 

and supplemental analysis (NEPA C-2 Analysis) to determine if additional NEPA 35 

documentation is required for the privatized· facilities. The Contractor shall be 36 

responsible for compliance with the State Environmental Protection Act (SEPA). 37 

38 
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• The U.S. Environmental Protection Agency (EPA), Washington State Department 
of Ecology (Ecology) and Washington State Department of Health (DOH) will 
regulate radioactive and non-radioactive air emissions. The Contractor shall 
integrate its operations and requirements into the Hanford Site-wide air compliance 
framework. 

• EPA and Ecology will regulate and administer all pennits for treatment and 
storage operations under RCRA. All RCRA pennits shall be signed by the 
Contractor and will be signed by DOE where required. 

• Ecology, DOH and/or local agencies will regulate domestic sewage discharges to 
the soil column. No other types of liquid discharges shall be allowed to the soil 
column. 

• The U.S. Department of Transportation (DOT) and Ecology will regulate 
transportation of radioactive and dangerous wastes. The Contractor shall 
coordinate with other Hanford Site contractors when wastes are being transported. 

• Some environmental compliance activities, such as pennitting and waste 
dispositioning, may require integration with other Hanford Site contractors. 

C.4 Description of Services and De]jverabJes 

24 The fonnat of this Subsection is to identify specific deliverables for Part A and Part B and to establish 
25 specific requirements for these deliverables in Standards, Technical Specifications, or References. Best 
26 commercial practices shall apply where a Standard, Technical Specification, or Reference is not 
21 provided. 
28 

29 Part A deliverables are identified in Paragraph C.4.1 . . In Part A, the Contractor establishes the 
30 technical, operational, regulatory, and financial elements required in privatized facilities that 
31 provide tank waste treatment and immobilization services at fixed unit prices. 
32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

Part B deliverables are identified in Paragraph C.4.2. In Part B, the Contractor provides tank 
waste treatment services at fixed unit prices. Figure C-1, Privatization Functions, Inputs, and 
Outputs, summarizes the privatization concept, responsibilities, and interfaces between the 
Contractor and DOE during Part B. The privatization concept includes the following key 
elements: 

• The Contractor shall receive tank waste from DOE in an existing double-shell 
tank, retrieve and transfer the waste to a Contractor facility; 

• The Contractor shall separate three waste envelopes into high-level and low­
activity fractions; 
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• The Contractor shall immobilize the low-activity fraction as a product for return to 1 

DOE (see Specification 2, Immobilized Low-Activity Waste); 2 

3 

• The Contractor shall separate the high-level fraction into separate products for 4 

return to DOE (see Specification 3, Entrained.So/ids; Specification 4, Cesium; s 
Specification 5, Technetium; and Specification 6, Strontium and TRU); 6 

7 

• ( optional) -:- The Contractor shall treat and vitrify one waste envelope as a s 
product for return to DOE (see Specification 1, Vitrified High-Level Waste); 9 

10 

• The Contractor shall decontaminate and decommission, RCRA close, and restore 11 

the site; 12 

13 

• DOE will provide the services identified in Figure C-1, Privatization Functions, 14 

Inputs, and Outputs, and described in Subsection C.7, Interface Summaries; and IS 

16 

• DOE will retain title to all waste provided to the Contractor. 17 

18 

All paper deliverables in Part A and Part B shall be submitted in accordance with _Standard I, Reports, 19 

Drawings, and Schedules. 20 

C - 5 
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Part I 
Section C 

2 

The Contractor shall provide the deliverables and services described in Table 4-1, Part A 3 

Deliverables and Services: 4 

Table 4-1, Part A Deliverables and Services - CUN 001 and CUN 002 (Option) 

Item No. Description of Deliverable or 

A 
co 
D 
H 
p 
R 

A-1 

A-2 

A-3 

A-4 

A-5 

Service 

Project Master Schedule 

Technical Report 

Product Qualification Plan 
(PQP) for 
• Low-activity Waste and 

Separated Radionuclides 
• High-level waste (Contract 

Option) 

Regulatory Compliance 
Program 

Business Implementation Plan 

Review and Approve 
Contracting Officer 
DOE 
Hanford Site con~or 
Product Acceptance 
Regulator 

Standard/Reference ·Action Action 
Required Party 

Standard I p D 

Standard 2 p D 

• Standard 3 P,A D,R 

• W APS/W ASRD P,A D,R 

Section C.3 and P,A D,R 
Standard 4 

Standard 5 p D 

C- 7 

Point of 
Delivery 

co 

co 

CO, R 

CO,R 

CO,R 

co 

s 

6 

7 

8 

9 

' 10 

11 

12 

13 
14 
15 
16 
17 
18 
19 

·20 
21 
22 
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1 C .4.2 :eart...B 
2 

3 The Contractor shall provide deliverables and services described in Table 4-2, Part B 
4 Deliverables and Services: 
s 

6 

7 

Table 4-2, Part B Deliverables and Services - CLIN 003, CLIN 004 and CLIN 005 (Option) 

Item No. Description of Deliverable or Service 

8 
9 

10 

11 

12 

. 13 

14 

IS 

B-1 

B-2 

B-3 

B-4 

B-5 

B-6 

16 ~ 
17 
18 
19 
20 
21 
22 
23 
24 
2S 

A 
co 
D 
H = 
p 
R 

Project Master Schedule 

Implement Product Qualification Plan 
(PQP) for 
• Low-activity Waste and Separated 

Radionuclides 
• High-level waste (Contract Option) 

Implement Regulatory Compliance 
Program 

Immobilize Low-activity Waste 

(Contract Option) Vitrify High-level 
Waste 

Separate Radionuclides 

Review and Approve 
Contracting Officer 
DOE 
Hanford Site contractor 
Product Acceptance 
Regulator 

Standard/Reference Action Action 
Required Party 

Standard 1 p D 

P, A D,R 

• Standard 3 

• W APS/W ASRD 

Section C.3 and P,A D,R 
Standard 4 

Specification 2 and p D 
Standard 6 

Specification I and p D 
Standard 6 

Specifications 3, 4, 5, 6 p D 
and 

Standard 6 

C-8 
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C.5 Standards 

This Subsection consists of the following Standards: 

Standard 1: 
Standard 2: 

Reports, Drawings, and Schedules 
Technical Report 

Part I 
Section C 

Standard 3: Development and Qualification of Low-Activity Waste and Separated Radionuclides 
(Entrained Solids, Cs, Tc, Sr, and TRU) 

Standard 4: Regulatory Compliance Program 
Standard 5: Business Implementation Plan 
Standard 6: Product and Operations Reports 
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Standard 1: Reports. Drawin~s. and Schedules 

a. All reports, drawings, and schedules shall be prepared as follows: 

1) legible, sequentially numbered, and securely bound; 

2) all text presented in clear, concise English; and 

Part 1 
Section C 

3) one reproducible hard copy and one electronic copy submitted (with software/version 
identified). 

b. Reports shall be prepared and submitted as follows: 

1) title page or cover sheet that identifies author, deliverable, and date; 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

2) text on standard 8 1/2" x 11" letter size paper; one-way foldouts of larger sizes may be 16 

C. 

d. 

included with report text; 17 

3) 

4) 

5) 

6) 

table of contents; 

summary section with introduction, summary, and conclusions; 

detailed section with all required information; and 

the minimum text required to present information. (The use of concise .technical 
writing formats is strongly encouraged.) 

Drawings shall be prepared and submitted in accordance with ANSI/ ASME Standard Y-14 
series. 

Project Master Schedules shall be prepared and submitted as follows: 

1) 

2) 

3) 

Gantt chart format showing order/interdependence of activities that support major 
performance milestones in Part A and Part B; 

a paragraph description, duration, start and finish dates, predecessor/successor 
activities, and method of performance for each activity; 

all major performance milestones, regulatory compliance milestones, design, 
construction, start-up and production milestones, any activity with a duration greater 
than 3 months or estimated to account for more than 5 percent of the total project 
effort, and time-phased information required to manage interfaces identified in Figure 
C-1, Privatization Functions, Inputs, and Outputs; and 
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4) 

Standard 2: 

quarterly updates, or as necessary, to maintain current and accurate definition and 
status of Part A and Part B activities. 

Technical Report 

7 The technical report shall contain the following irifonnation: 
8 

9 

10 

II 

12 

13 

14 

· IS 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

a. 

b. 

a detailed description of the separations and immobilization processes, including objective 
evidence that: 

1) 

2) 

3) 

4) 

5) 

proposed separations processes are capable of separating the Hanford tank waste feed 
stream into separate low-activity and high-level streams, including specific infonnation 
on the: effectiveness of fission product removal and its variation with chemical ( e.g., 
Na/Cs or K/Cs ratio) and physical conditions (e.g., particulate loading) of waste feed, 
capability of separating suspended solids from the primary waste feed, and effects of 
organic constituents on the separation efficiency and the transfer of transuranic 
materials into the low-activity waste; 

proposed immobilization processes are capable of producing a durable solid that meets 
perfonnance specification requirements; 

proposed processes can be scaled to meet Part B requirements of the Contract for 
waste treatment and future requirements for a production-rate capability ten times 
greater than that for the Part B demonstration-scale facility; 

the proposed waste treatment service can treat the full range of Hanford tank waste 
feed streams; 

~: The Contractor may demonstrate this requirement by one of two methods: 1) a 
detailed comparison of Hanford tank waste feed to wastes being treated in current 
Contractor facilities operating at a demonstration or production scale, or 2) a 
separations and immobilization process technology demonstration on each of the four 
waste envelopes at a minimum of bench-scale; and 

the proposed facility has the capability to manage, treat, or dispose of secondary waste 
generated from proposed processes (i.e., liquid, solid, and gaseous); and that the 
secondary wastes returned to DOE meet interface requirements defined in Section C. 

a detailed description of intennediate and final products to be delivered to DOE from the 
proposed waste treatment system, including their fonn, quantity, composition, and capability to 
be disposed as low-activity or high-level waste; 
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c. a detailed description of testing protocols used to demonstrate how products meet the technical 

d. 

e. 

f. 

g. 

specifications, how out-of-specification products will be managed and dispositioned, and 2 

preferred product acceptance and payment bases; 3 

process and facility design bases; 

a process flowsheet for each waste envelope including mass balance, preliminary equipment 
selection, equipment performance, and equipment service_ life; 

a reliability, availability, maintainability, and inspectability analysis; ability of the waste 
processing technology and proposed equipment to meet the waste form performance 
specification as a function of throughput rate up to the nameplate capacity; 

a description of facility concept and design life; 

4 

s 
6 

7 

8 

9 

10 

11 

12 

13 

14 

1S 

h. a description of design features to facilitate decontamination and decommissioning and RCRA 16 

closure; and 17 

1. general facility arrangement drawings. 

Standard 3: Development and Qualification of Low-Activity Waste and Separated Radionuclides 
(Entrained Solids. Cs, Tc, Sr, and TRU) 

18 

19 

20 

21 

22 

23 

24 

a. The Contractor shall be responsible for developing, qualifying, and producing a waste product 2s 

b. 

that· meets the requirements of the Contract. 26 

27 
The Contractor shall prepare a Product Qualification Plan to include, for each waste product 
to be delivered to DOE: 

28 

29 

30 

1) a description of the proposed product (including chemical composition, physical 31 

properties, and a comparison of its characteristics to the requirements of the Contract); 32 

2) 

3) 

laboratory-scale testing to evaluate the impacts of variations in composition and 
processing conditions (including temperature, flow rate, solution pH) on product 
properties; 

33 

34 

3S 
36 

37 
Niue: This testing shall address the effects of variability expected to be encountered 38 

during normal operations, as well as the effects of variability that may be encountered 39 

within bounding operations. 40 

preparation and product qualification testing of prototype waste forms prepared from 
samples of each waste envelope; 
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C. 

d. 

e. 

4) 

5) 

6) 

7) 

8) 

scale-up testing, including radioactive and non-radioactive process testing and product 
qualification-related activities to be conducted during hot-startup testing of the 
Contractor's facility; 

method(s) the Contractor shall use to verify that products produced during waste 
processing operations meet the requirements o( the Contract (including analysis/testing 
of production samples, process knowledge/control), and the statistical uncertainty 
associated with these method(s); 

a description of the documentation that shall accompany products transferred to DOE 
during waste processing operations that certifies their compliance with the 
requirements of the Contract; 

a schedule that indicates when the various activities of the Product Qualification Plan 
shall be completed and documented; and 

a description of the documentation that shall be provided to DOE to demonstrate and 
report the completion of all work required to implement the Product Qualification 
Plan. 

During waste processing operations, the Contractor shall transfer products to DOE that meet 
the requirements of the Contract; these products shall be accompanied by documentation that 
certifies their compliance with the requirements of the Contract. 

DOE will establish, implement, and maintain a program to verify that the products transferred 
by the Contractor to DOE conform to the requirements of the Contract. 

DOE will not accept any products found to be out of compliance with the requirements of the 
Contract. 

Standard 4: Re~ulatozy Compliance Pro~m 

34 In a commercial environment, a contractor would be required to execute high-level waste processing 
35 under a license from the Nuclear Regulatory Commission (NRC). Under this procurement, however, 
36 processing of high-level radioactive waste by a Contractor in privatized facilities will be done under 
37 the regulatory authorization and control of the Department of Energy (DOE). DOE will establish the 
38 TWRS Office of Radiological and Nuclear Safety for the specific purpose of regulating the 
39 radiological and nuclear safety aspects of the Contractor's waste processing operations. The TWRS 
40 Office of Radiological and Nuclear Safety will be the Contractor's single point of contact for 
41 radiological and nuclear safety regulation. This Office will establish and identify the specific 
42 requirements for radiological and nuclear safety for the Contractor providing processing and 
43 immobilization services of Hanford tank wastes and will be responsible for defining and implementing 
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the regulatory process for authorizing the work and confirming its compliance with the radiological 1 

and nuclear safety requirements and standards. 2 

3 

Many of the basic documents necessary to define the specifics of the DOE Ra9iological and Nuclear 4 

Safety regulatory framework for the Contractor's activities are not currently in existence. A regulatory s 
document tier will be tailored to the situation and developed concurrently with the preparation of the 6 

Contractor's proposal. Due. to the limited experience regulating high-level waste processing and the 7 

limited knowledge of contractor technologies, it is not possible to identify an inclusive and effective 8 

set of standards and requirements for effective radiological safety prior to the release of the final 9 

Request for Proposals. 10 

a. The Contractor shall be required to recommend for DOE approval the standards and 
requirements that will be necessary to ensure, on a technical basis, the safety of the facilities 
that it will operate. The general concepts of the requirements to be imposed within the 
regulatory framework are presented in the following four draft documents: 

11 

12 

13 

14 

IS 

16 

1) Concept of the DOE Self-Regulatory Process for Radiological and Nuclear Safety for 17 

1WRS Privatization Contractors, Revision A, November 1995; 18 

2) Top-Level Radiological and Nuclear Safety Standards and Principles for 1WRS 
Privatization Contractors, DOE/RL-TLSR, Revision G, November 1995; . 

19 

20 

21 

22 

3) Guide to Establishing a Set of Essential Radiological and Nuclear Safety Standards and 23 

Requirements for 1WRS Privatization, DOE/RL-STDP, Revision C.2, November 1995; and 24 

2S 

4) DOE Self-Regulatory Process for Radiological and Nuclear Safety for 1WRS Privatization 26 

Contractors, DOE/RL-DSRP, Revision C.2, November 1995. 27 

28 

b. Contractors operating facilities defined as nuclear facilities on behalf of DOE for which Price 29 

Anderson Indemnification coverage is applied, unless exempted, shall comply with the 30 

specific nuclear safety rules ( 10 CFR 800 series). These requirements will be integrated as 31 

required elements in the radiological and nuclear safety regulatory process. 32 

33 

c. The proqess for establishing the fundamental basis and regulatory control process for 34 

radiological and nuclear safety will consist of two elements: 3S 

36 

Element 1 : identification of specific standards and requirements which will be based on two 37 

items: 1) a set of top-level standards (in this case, radiation exposure to the general public and 38 

workers), and 2) the fundamental nuclear safety principles established over the past 40 years; 39 

~ ~ 

41 
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d. 

Element 2: development of the formal regulatory framework to be used by the TWRS Office 
of Radiological and Nuclear Safety for approving the standards and requirements, authorizing 
the start of construction, start of hot operations and the start of decontamination and 
decommissioning; and confirming conformance with the standards. 

Once the essential set of radiological and nuclear safety standards and requirements have been 
formally approved by the TWRS Office of Radiological and Nuclear Safety, the Contractor 
shall conform to the standards and requirements. It should be noted that DOE-approved 
nuclear safety rules related to the Nuclear Hazard Indemnification shall be in force from 
execution of the Contract. 

The Contractor shall provide the following deliverables shown in Table S4-l, Regulatory 
Compliance Program Deliverables, during Part A or Part B, as required: 

Table S4-J, Rqulatory Compliance Procram Ddiverabla 

Description of Regulatory Compliance Refem1ce Plllt A Plllt B 
Program Delivcnblc Delivcnbles Deliverables 

Start of Start of 
Construction Hot Operations 

Process & Facility Design Description DOE/RL-DSRP Draft Final Revision 
Standard 2 

lntegnted Standanls-Bued Safety DOE/RL-STDP Draft Final Final 
Management Plan DNFSB 95-2 

Hazards Analysis DOE-STD-3009 Final Revision I Revision 2 

Standards and Requi.mnents Identification DOE/RL-STDP Final Final Final 
Document 

Radiation Expos= Standard for Worlten DOE/RL-TLSR Draft Draft Final 
Under Accident Conditions 

Quality Assw-ance Rule 10 CFR 830.120 Final Final Final 

Tnining & Qualification Program Plan 10 CFR 830.330 Draft Final Revisi011 I 

Safety Analysis Report 10 CFR 830.110 Preliminary Draft Preliminary Final 
Draft, Rev. I 

Unreviewed Safety Questions Plan 10 CFR 830.112 Draft Final Final 

Occunmce Reporting & Processing of 10 CFR 830.350 Draft Final Final 
Operating Information Plan 

C011bact0r Occupational Medic:al Plan DOE Order 4-40.1 - Draft Final 

On-site Trusportalion of RadiOIClive DOE Order 460.1 Draft Draft Final 
Matuials Plan 

Employee Concerns Management S~ DOE Order 5480.29 Final Final Final 

Huardous and Mixed Wute Handling Plan DOE Order 5400.3 - Final Final 
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Table S4-1, Regul• tory Compliance Pro1ram Deliverables, OHllbtMltd 

Description of Regulatory Compliance P•rt B 
Program P•rt A Deliverables 

Reference Deliverables 

Swt of Swtof 
Construction Hot Operations 

RCRA P•rt B Permit Application WAC 173-303-806 Final Final Approved -
NEPA C-2 Analysis (Supplement) 10 CFR t021.314(c) Drift Final -
Regular Operational Regulatory Reports DOE/RL-DSRP Drift Final Final 

Conduct of Operations Plan 10 CFR 830.310 - Final Final 

Technical Safety Rcquimnents Document 10 CFR 830.320 Drift . Construction Final 
Drift 

Maiotcnance Management Program Plan 10 CFR 830.340 - Draft Final 

Operational Readiness Review Plan DOE/RL-DSRP - Drift Final 

Bacldit/Plant Modification Plan DOFJRL.DSRP Drift Final Final 

Emergency Response Plan Sec Note I below. - Drift Final 

Safeguards and Security Plan Sec Note ' below. Drift Final Final 

Radionuclidcs and Haz.ard0115 Constituents Sec Note ' below. 
Accountability Plan - Final Final 

Financial Viability for D&D DOFJRL.DSRP Drift Final Final 

Decont•min•tion & Decommissioning/RCRA DOFJRL.DSRP - Final Final 
Closld'O!Sitc Restoration Plan 

2 
3 

4 
5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 
17 
18 

19 

20 
21 

22 
Emergency Response Plan shall comply with requirements of 40 CFR 68, 40 CFR 355, and DOFJRL 94-02, 23 
Revision 1. 24 
Safeguards and Security Plan shall comply with requirements contained in the To1rlevel Safeguards and Security 25 
Requirements for TWRS Privatization (see Section J). 26 
Radionuc/ides and Hazardous Constituents Accountability Plan establishes the materials accountability basis for 27 
DOE to audit by weight and composition all radionuclide and haz.ardous constituents in the facility. This is the 28 
documentation of material balances to assure no release of radiological and haz.ardous constituents. 29 

30 
31 

Standard 5: Business Implementation Plan 32 

a. The Business Plan for implementing the Part B work shall, as a minimum, include the 
following: 

1) the revised downward adjusted fixed unit price structure cov~ring all prices for 
treatment services to be paid by DOE; 
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b. 

2) any incentive features that would provide DOE with a more favorable arrangement 
than is presently included in the Contract; 

3) any proposed changes in or additions to other Contract terms and conditions deemed 
necessary, in the opinion of the Contractor, to obtain more reasonable project financing 
terms; 

4) the detailed text of any performance guarantees which the Contractor will provide if 
authorized to perform Part B work. This should include any such guarantees that are a 
part of the Contractor's Financing Plan (see paragraph 5.b., below); 

5) any changes to the following types of information previously furnished to DOE as part 
of the source selection process: company/team organizational structure; project roles 
and responsibilities; debt ratings; equity positions; 

6) demonstration of the Contractor's approach to and understanding of the development of 
a detailed and complete life-cycle cost estimate, description of any innovative 
techniques to be employed, and a detailed life-cycle cost estimate for the facility; and 

7) for each year of the project, an estimate of the Government funds necessary to cover a 
termination settlement in the event DOE terminates for its convenience the Part B 
work. 

The Business Plan shall contain a detailed Financing Plan which shall, as a minimum, include 
the following: · 

1) · a description of the plan for financing all aspects of the Part B work, including: 
permitting, detailed design, construction, test operation, operation, decontamination and 
decommissioning and RCRA closure; 

2) sources of all funds and their related mechanisms, including: equity, senior debt (both 
taxable and non-taxable), subordinate debt, guarantees, letters of credit, and 
performance bonds; 

3) a description of any contingencies incorporated into the Plan and identification of any 
reserves to be set aside from project financing to cover potential problems; 

4) identification of the participants in each aspect of the Plan, a summary of the level of 
commitment of each participant, and any restrictions, indemnifications or covenants 
required by such participants; 

5) a discussion of the debt financing structure and proposed debt coverage ratios; 
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6) identification of the steps and schedules for closing the financing should the Contractor 1 

7) 

Standard 6: 

be authorized to perform the Part B work; and 2 

a letter of firm commitment from each equity participant and each investor/lender, 
including enumeration of all applicable contingencies. 

Product and Operations Reports 

3 

4 

5 

6 

7 

8 

9 

a. The Contractor shall provide documentation for each product shipment (vitrified high-level 10 

waste, immobilized low-activity waste, entrained solids, cesium, technetium and 11 

strontium/fRU) as required to certify compliance with the requirements of the Contract. 12 

Documentation shall be transmitted to the Contracting Officer two weeks prior to product 13 

shipment and shall include all information requested in the technical specification and the 14 

information described in the Product Qualification Plan (Standard 3, paragraph b.6 for low- 15 

activity waste and separated radionuclides; the W APS/W ASRD for the vitrified high-level 16 

waste). 11 

18 

b. After the startup of the Contractor's facility, the Contractor shall provide monthly operations 19 

reports to DOE using the Integrated Product Team process. The monthly reports shall contain 20 

operations information necessary to measure the progress of the Contractor, including: 21 

22 
I) Quantitative material balances around the facility for the major components of interest 23 

including low-activity waste feed, high-level waste feed, vitrified high-level waste, 24 

immobilized low-activity waste, entrained solids, cesium, technetium, strontium/fRU, 25 

and process eftluents. The mass balance for each stream should include composition 26 

(mass and curie), total mass and volume, and number of shipments. 21 

28 
2) Operations information including facility throughput/total operating efficiency, down- 29 

time due to scheduled or unscheduled maintenance, unusual occurrences, and facility 30 

modifications required for change in waste envelopes. 31 

32 
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C.6 Technical Specification Summaries 

This Subsection consists of technical specification summaries for: 

Part I 
Section C 

I 

2 

3 

4 

a. waste forms the Contractor provides to DOE, as shown in Figure C-1, Privatization Functions, s 

b. 

Inputs, and Outputs - 6 

Specification 1: 
Specification 2: 
Specification 3: 
Specification 4: · 
Specification 5: 
Specification 6: 

waste for treatment -

Specification 7: 
Specification 8: 

Vitrified High-Level Waste 
Immobilized Low-Activity Waste 
Entrained Solids 
Cesium 
Technetium 
Strontium and TRU 

Low-Activity Waste Envelope Definition 
High-Level Waste Envelope Definition 

7 

8 

9 

10 

II 

12 

13 

14 

IS 

16 

17 

18 

19 

~: Detailed technical specifications are available in draft form and, when completed, will be 20 

included as part of the final Solicitation. 21 

22 
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Specification 1: Vitrified Hi~h-LeveI Waste I 

2 

The high-level waste (HLW) fonn shall be a borosilicate glass fonn in an austenitic stainless steel 3 

canister which meets all of the product systems requirements and product specifications cited in 4 

DOE/RW-0351P, Revision 01, May 1994, Waste Acceptance System Requirements Document 5 

(WASRD), and DOE/EM-0093, Revision 01, May 1995, Waste Acceptance Product Specifications for 6 

Vitrified High-Level Waste Forms (WAPS). The first cited document, DOE/RW-0351P, is the senior 7 

controlling document and documents the minima) set of requirements and associated limits regarding 8 

DOE-RW acceptance of an immobilized HLW product for repository disposal. The second cited 9 

document, DOE/EM-0093, was derived from the first and provides what the DOE-EM considers to be 10 

the minima) set of specifications to ensure acceptance for repository disposal by DOE-RW. 11 

a. 
12 

Key requirements include: 13 

14 

1) . The HLW shall be packaged in a 0.61 m diameter by 3 m long austenitic stainless 15 

steel canister, filled with glass to at least 0.6 m3 or 80% of the internal volume of the 16 

empty canister, whichever is greater, be void of free liquids, pyrophoric, combustive or 11 

explosive materials (49 CFR 173), be subcritical under all conditions, have a maximum 18 

product temperature less than 400°C after initial cooling, and have a maximum heat 19 

generation less than 1500 W/canister. 20 

21 

2) The nonnalized release of B, Li, Na and Si from the HL W fonn as determined by a 22 

Product Consistency Test (ASTMC 1285-94) shall be less than the release of these 23 

elements from the reference EA glass (DOE/EA 0179). 24 

25 

3) The HLW fonn shall contain as a minimum, averaged over the immobilization run of 26 

a given waste feed, 25% by weight of non-volatile components originating in the feed 21 

on an equivalent oxide basis. No credit shall be given for Nap and SiO2 in the waste 28 

feed toward the calculated percent waste loading in the product glass. 29 

30 

4) Waste glass (product) samples shall be taken during production and provided to DOE 31 

5) 

for independent confinnation testing of compliance with acceptance specifications. 32 

The HL W qualification program shall be developed in accordance with the QA 
requirements set forth in DOE-RW-0333P. 

Specification 2: Immobjlized Low-Activity Waste 

33 

34 

35 

36 

37 

38 

39 

The immobilized low-activity waste (ILA W) fonn shall be a durable solid suitable for shallow land 40 

disposal. The product will be packaged in a sealed steel container. The product package may contain 41 

an optional matrix for waste encapsulation and/or a filler material. 42 

43 
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a. 

b. 

Key product requirements include: 

1) 

2) 

3) 

4) 

5) 

6) 

7) 

The average fractional radionuclide release rate shall be less than 2.8·E-14(s-1
) of 

Tc-99 and less than 1.4 E-13(s-1
) for Se-79, 1-129, Np-237, and uranium isotopes. The 

basis for fractional release rate determination shall be the radionuclide inventory 
remaining in the liquid fraction of waste processed following solid/liquid separations. 
For silicate glass, release rate shall be determined by the product of: a) corrosion rate 
(Product Consistency Test (PCT), ASTMC 1285-94; 7 days at 20°C); b) surface area 
to volume ratio; and c) fraction of radionuclide inventory solidified. The Contractor 
must identify how release rate is to be determined for other waste forms. 

The radionuclide concentration of the ILA W form shall be less than Class C limits (I 0 
CFR 6 I); and individual radionuclide concentrations of Cs < 3 Ci/m3, Sr < 20 Ci/m3, 
Tc < 0.3 Ci/m3 on a volume averaged basis. 

The ILA W form shall not be prohibited from land disposal within the state of 
Washington. The Contractor shall document and certify that the ILAW form meets 
this requirement. 

The compressive strength shall be a minimum of 3.45 E6 Pa. 

The ILA W form shall be resistant to thermal, radiation, biodegradation and immersion 
degradation, with a leach index of greater than 6.0 by ANSI/ANS 16.1 procedure. 

The chemical composition of each package of ILA W shall be reported for elements 
(excluding oxygen) present in concentrations greater than 0.5 wt°/o. The Contractor 
shall report Tc-99 at concentrations greater than 0.003 Ci/m3

: all other radionuclides to 
be reported per NUREG/BR-0204. 

The Contractor shall ensure that ILA W complies with, and all activities are performed 
in accordance with, the QA requirements contained in NUREG-1293. 

Key package requirements include: 

1) 

2) 

The package shall be a nominal 1.8 x 1.2 x 1.2 m steel container weighing not more 
than 10,000 Kg which is compatible with forklift and crane movement and able to 
withstand a compression load of not less than five times weight ( 49 CFR 173 ), and 
sealed to 1.2 E-5 Pa ·m3 ·s-1 (ANSI Nl4.5). 

The maximum surface dose rate shall be less than 1000 mRem/hour. External 
contamination levels shall be less than 2200 dpm/100cm2 beta-gamma, < 220 dpm/100 
cm2 alpha (10 CFR 71.87). 
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C. 

3) 

4) 

The package shall contain no free liquids, pyropqoric or explosive items, nor generate 
toxic or explosive gases. 

The void and headspace shall not exceed 1 % of the total internal package volume. A 
non-compactible, compatible filler material (screened to 4 mesh or smaller) may be 
used to meet this requirement. 

I 

2 

3 

4 

s 
6 

7 

5) A maximum of 200 cm3 package volume (external dimensions) shall be returned per 8 

gram-mole of waste sodium processed. Acceptance of additional package volume and 9 

the costs for accepting the additional quantities will be negotiated on a case-by-case 10 

basis. Incentives for package volumes less than the maximum will be considered. 11 

12 

6) The maximum package surface temperature shall be less than 50°C when presented for 13 

acceptance. 14 

IS 

7) The package shall be uniquely identified with a label referencing all production 16 

records. Both the container and label shall have a minimum 50 year durability. 11 

18 

8) The Contractor will load the ILA W package into a DOE supplied transport container 19 

and onto a DOE-supplied truck. 20 

21 

Key processing requirements include: 22 

23 

The Contractor shall process Waste Envelopes A, B and~ (see Specification 7) in a manner 24 

such that the remaining waste forms the Contractor provides to DOE (Entrained Solids, 2s 
Cesium, Technetium, Strontium and TRU), do not impact the volume of future HL W glass 26 

beyond a reference volume of HLW glass as delineated below. 27 

1) The reference volume of HL W glass shall be calculated as follows : 
28 

29 
30 

(a) The Curie content of Cs processed and returned to DOE or its agents as 31 

product (see Specification 4) shall be determined; 32 

33 
(b) A resulting heat load shall be calculated on the basis of 4.8 milliwatts per 34 

Curie of Cs product; and 35 

36 
( c) A reference volume of 1. I Kg of HL W glass per watt of Cs product will be 37 

calculated. The maximum impact of future HL W glass volume will be limited 38 

to this amount. 39 
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2) 

Specification 3: 

The Contractor shall demonstrate that the maximum impact to future HL W glass 
volume calculated in Specification 2.c. l is not exceeded through the following 
methodology: 

(a) 

(b) 

(c) 

The composition and quantity of all added constituents to the above streams 
shall be documented and provided to DOE. 

Based on the combined elemental composition of all returned products 
( entrained solids, cesium, technetium, strontium, and TRU), the Contractor 
shall demonstrate that a borosilicate HL W glass could be produced meeting the 
following requirements without exceeding the reference HL W volume 
constraint described in Specification 2.c. l. 

Viscosity at l 150°C: 2 to IO Pa·s 
Electrical Conductivity: IO to l l 00 S/m at 1150°C 
Liquidus Temperature: < 1050°C 
7-day, 90°C PCT Normalized Releases 

Boron < 8.5 g/m2 
Lithium < 4.9 g/m2 
Sodium < 6.6 g/m2 

During the processing of LAW, the Contractor shall not knowingly add beyond 
nominal contamination levels any quantity of the following materials without 
prior consent from DOE: 

Radioactive Substances 
RCRA listed organics 
Noble Metals 
Organic Complexants 
RCRA Metals (Silver, Arsenic, Barium, Cadmium, Chromium, Mercury, Lead, 

Selenium) 
Nickel, Copper, Gold, Iodine 

Entrained Solids 

37 Entrained solids removed from Waste Envelopes A, B, and C will be accepted by DOE according to 
38 the following: 
39 

40 

41 

42 

43 

a. The entrained solids shall be acceptable for pipeline transfer (specific gravity, viscosity, solids 
content, pH range, operating temperature, velocity, scaling, etc.). The pipeline shall not plug 
during transfer. 
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b. 

C. 

d. 

The product shall be limited to 0.05 g/gallon and 200 g/transfer of Pu. 

At least 95% of the solubilized metals shall be separated from the filtered solids. 

There shall be no potential for exothermic reaction. 

Part 1 
Section C 

I 

2 

3 

4 

s 
6 

e. A separate organic phase shall not exist. 7 

8 

f. The elemental composition shall be provided for all elements constituting more than 0.5% by 9 

weight (dry basis) of the final contents. 10 

11 

g. Chemical additions during processing are limited to those identified in the DOE Hanford 12 

Facility Dangerous Waste Part A Permit for Double-Shell Tanks. 13 

14 

h. Hydroxide and nitrite composition shall comply with limits in Section 4.1 , Corrosion Control, 1s 
of WHC-SD-WM-EV-053, Rev. 1. 16 

17 

i. Material shall be critically safe and stable. 18 

Specification 4: Cesium 

Separated radioactive cesium will be accepted by DOE according to the following: 

a. 

b. 

C. 

Cesium-137 shall be provided as a dry, free flowing product in a container with a SO-year 
storage life. 

The product shall: 

1) 

2) 

3) 

not have the potential for exothermic reaction; 

not contain > 1 % of the total Tc-99 delivered to Contractor; and 

be limited to 100 nCi/g of TRU. 

The elemental composition shall be provided for all elements constituting more than 0.5% by 
weight of the final contents and Contractor additives shall be reported in total. 

19 

20 
21 

22 

23 

24 

25 

26 

27 
28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

d. The container shall be a right circular cylinder and fabricated of stainless-steel. Its dimensions 39 

e. 

shall be less than 54 inches long and less than 13 inches in diameter. 40 

Each container shall: 
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f. 

1) 

2) 

3) 

4) 

5) 

6) 

7) 

not exceed 2 kW of radiolytic heating; 

not exceed external dose limits of 105 Rem/hr gamma and 10 Rem/hr neutron; 

be compliant with 10 CFR 71.87 (contamination levels); 

not contain flammable mixtures of gases at any time during the 50-year storage period 
(a catalyst recombiner/rupture disk will be allowed); 

pass the helium leak-rate test prescribed by ANSI N14.5; 

comply with 49 CFR 173.24, 49 CFR 173.411, 49 CFR 173.412 and pass the test 
delineated in 49 CFR 173.465; and 

be loaded by the Contractor into a DOE-supplied transport container and onto a DOE­
supplied truck. 

The container design pressure shall be determined in accordance with ASME Boiler and 
Pressure Vessel Code, Section III, Division I Subsection ND and shall not be exceeded during 
the SO-year storage period. · 

Specification 5: Technetium 

25 Separated radioactive technetium will be accepted by DOE according to the following: 
26 

27 

28 

29 
30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

a. 

b. 

C. 

d. 

Technetium-99 shall be provided as a dry, free flowing product in a container with a SO-year 
storage life. 

The product shall: 

1) 

2) 

3) 

not have the potential for exothermic reaction; 

not contain > 1 % of the total Cs-13 7 delivered to Contractor; and 

be limited to 100 nCi/g of TRU. 

The elemental composition shall be provided for all elements constituting more than 0.5% by 
weight of the final contents and Contractor additives shall be reported in total. 

The containers shall be a right circular cylinder and fabricated of stainless steel. Its 
dimensions shall be less than 54 inches long and less than 13 inches in diameter. 
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e. Each container shall: 

1) not exceed 2 kW of radiolytic heating; 

2) 

3) 

not exceed the external dose limit of 1000 mRem/hr at contact; 

be compliant with 10 CFR 71.87 (contamination levels); 

1 

2 

3 

4 

5 

6 

7 

8 

4) not contain flammable mixtures of gases at any time during the SO-year storage period 9 

5) 

6) 

(a catalyst recombiner/rupture disk will be allowed); 10 

pass the helium leak-rate test prescribed by ANSI Nl4.5; 

comply with 49 CFR 173.24, 49 CFR 173.411, 49 CFR 173.412 and pass the test 
delineated in 49 CFR 173.465; and 

11 

12 

13 

14 

15 

16 

7) be loaded by the Contractor into a DOE-supplied transport container and onto a DOE- 11 

supplied truck. 18 

19 

f. The container design pressure shall be determined in accordance with ASME Boiler and 20 

Pressure Vessel Code, Section III, Division I Subsection ND and shall not be exceeded during 21 

the SO-year storage period. 22 

23 

24 

Specification 6: Strontium and TRU 25 

26 
Separated radioactive strontium and TRU will be accepted by DOE according to the following: 27 

28 
a. Strontium/TRU shall be delivered via pipeline. 29 

30 

b. The product shall be acceptable for pipeline transfer (specific gravity, viscosity, solids content, 31 

pH range, operating temperature, velocity, scaling, etc.) and for storage in DOE's double-shell 32 

tanks. 33 

34 

C. The product shall not contain: 

1) 

2) 

3) 

>5% of the total Cs-'137 delivered to Contractor; 

>5% of the total Tc-99 delivered to Contractor; and 

>0.05 g/gallon and 200 g/transfer of Pu. 
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d. 

e. 

f. 

g. 

h. 

i . 

J. 

Hydroxide and nitrite composition shall comply with limits in Section 4.1, Corrosion Control, 
of WHC-SD-WM-EV-053 , Rev. 1. 

There shall be no potential for exothermic reaction. 

A separate organic phase shall not exist. 

The pipeline shall not plug during transport. 

The elemental composition shall be provided for all elements constituting more than 0.5% by 
weight ( dry basis) of the final contents and Contractor additives shall be reported in total. 

Chemical additions during processing are limited to those identified in the DOE Hanford 
Facility Dangerous Waste Part A Permit for Double-Shell Tanks. 

Material shall be critically safe and stable. 

Specification 7: Low-Activity Waste Envelope Definitions 

a. Envelope A 

23 Feedstock in compliance with Envelope A is representative of the largest fraction of liquid waste to be 
24 treated and then incorporated into a low-activity waste (LAW) form. In contrast with the technical 
25 challenges of Envelopes B and C feedstocks, Envelope A feedstock provides an opportunity to 
26 demonstrate maximum throughput. Envelope A feedstock will NOT require: 
27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

1) 

2) 

3) 

removal of Cs-137 above a decontamination factor (Df) of ::S 1000 (equivalent to a 
feedstock concentration ::S 1.3 Ci/L); 

removal of organically complexed TRU and Sr-90 (total organic content of the 
feedstock will be ::S 9 g/L); or 

product waste loading dependence on minor constituents. Waste loading will be 
limited by sodium only (assuming a silicate glass LAW product form). 

37 Examples of wastes representative of that which may be provided as_ an Envelope A feedstock are 
38 generally classified as double-shell slurry feed (DSSF) and dilute non-complexed waste (DN). 
39 
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Envelope B feedstock will contain high cesium levels which require a decontamination factor greater 
than 1000. Cesium concentrations in the waste may be as high as 2El I Bq/L (5.3 Ci/L). In addition, 
constituents other than sodium may limit the product's waste loading. For example, SO/N~O may be 
as high as 0.2 by mass. In other respects, Envelope B corresponds to Envelope A. Examples of 
wastes representative of that which may be provided as an Envelope B feedstock are generally 
classified as Neutralized Current Acid Waste (NCAW) or aging waste, although some DSSF and DN 
wastes may meet Envelope B feedstock criteria. 

C. Envelope C 

I 

2 

3 

4 

s 
6 

7 

8 

9 

10 

II 

12 

Envelope C feedstock will contain organically complexed TRU and Sr-90. Removal of TRU and 13 

Sr-90 in the presence of organic complexing agents may be necessary to meet product specifications. 14 

The total organic content (TOC) will be higher than in Envelope A and B feedstocks (>10 g/L up to 1s 
40 g/L). The TRU and Sr-90 may be as high as 2.IE07 Bq/L (5.SE-04 Ci/L) and 3.3E09 Bq/L (8.7E- 16 

02 Ci/L), respectively. In other respects, Envelope C corresponds to Envelope A. Wastes which may 11 

be provided as an Envelope C feedstock are generally classified as concentrated complexant (CC). 18 

19 
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Envdope A Definition 

Minimum, &fL 

0 

NE 
NE 
NE 

0 
0 
0 

NE 
NE 
0 

NE 
69 
NE 
10 

4 

NE 
0 
0 
0 
0 

NE 

Miaiaum, Bq/L 

NE 
NE 
NE 
NE 

Mu.imum, g/L 

35 
0.1 
s 

0.1 

9 
2.5 
12 

0.02 
so 

0.08 
160 

I 
120 
200 
70 

I 
25 
7 
IS 

<10 
2 

Muimum, Bq/L 

3E-+06 
3E+I0 
4E+o8 
SE+o7 

~byaical Proper1)' Mi••··· Mu.i••• 

Density' g/mL 1.3 1.6 
pH 12.S 13 .S 
rvol'I, solids (note 3) NE s 
lwt¾H20 60 80 

Feedstock provided for this envelope will contain components within 
the range specified. Components listed in this table summarize the 
major constituents in the LAW plant feed . Components in addition 
to those defined in these tables may be present in the feedstock. All 
feed provided will meet Tank Farm Operations specifications given 

in WHC-SD-WM-OCD-015, April 24, 1995. 

NE: value not estimlled 
NA: insufficient information to provide estimate 

I. The sum of Na and K must be less than or equal to 7M. 
2. Additional information regarding organic conlalt is 

available in support tnlllerials. 
3. Vol'/, solids refers to insoluble solids fraction. 
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Envelope B Definition 

Minimum, g/L Maximum, g/L 

0 35 
NE 0.1 
NE 5 
NE 0.1 
0 22 
0 s 
0 36 

NE 
NE 0.02 
0 50 

NE 0.08 
69 160 
NE 
JO 120 
5 200 
4 70 

NE I 
0 88 
0 26 
0 15 
0 < JO 

NE 2 

Minimum, Bq/L Maximum, Bq/L 

JE+o3 3E+o6 
IE+09 3E+IJ 
JE+o6 4E+o8 
IE+06 5E+o7 

C-33 

Pbyaical Property Minumnm Maximum 

IDcnsity, g/mL 1.3 1.6 
tpH 12.5 13.5 
~o1% solids (note 3) NE 5 
~/oH20 60 80 

Feedstock provided for this envelope will require a cesium Df of 
greater than or equal to I 000 (Cs concentration in feed will be 
greater than or equal to 4.88EJO Bq/L (1.3 Ci/L))@ 7M Na and/or 
one ( or more) silicate glass limiting constituents will be equal to or 
greater than those concentrations defined below. The limits provided 
arc_ based on a 7M Na feed and a 2~/oNa20 silicate glass. 

Maximum Feed Concentration Maximum Silicate Glass Solubility 
@7MNa @ 20wi-/o Na20 

Cl llg/L Cl twi-1. 
Cr 3.71 g/L Cr203 o.5wi-1o 
F I) g/L F 1wi-1o 
P04 4.6 g/L P205 3wi-/o 
S04 6.6 g/L S03 o.5wi-1o 

Other components will be delivered within the specified ranges. 
Components listed in this table summarize the major constituents in 
the LLW plant feed. Components in addition to those defined in 
these tables may be present in the feedstock. All feed provided will 
meet Tank Farm Operations specifications given in WHC-SD-WM­
OCD-015, latest revision. 

NE: value not estimated 
NA: insufficient information to provide estimate 

I. The sum of Na and K must be less than or equal to 7M. 
2. Additional information regarding organic conttnt is 

available in support materials. 
3. Volo/o solids refers to insoluble solids fraction. 
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Envrlopc C Definition 

bemical Analyte 

Radionuclide 

rrau 
K:s-137 
Sr-89/90 
Tc-99 

Minimum, g/L Mnimum, g/L 

0 

NE 

NE 

NE 

0 
0 

0 
NE 
NE 

I 
NE 

69 
NE 

10 
s 
4 

NE 

0 

0 

0 
• > 10 

NE 

35 
0.1 

s 
0. 1 

9 
2.5 
12 

0.02 
so 

0.08 

160 

120 
200 
70 

25 
7 

IS 
40 

2 

Minimum, Bq/L Mnimum, Bq/L 

IE+o3 2E+07 
IE+o9 3E+I0 
IE+o6 3E+o9 
IE+o6 5E+o7 

C-34 

Physical Property 

!Density, g/mL 

pH 
vol% solids (note 3) 
wt%H20 

Minumum 

1.3 
12.5 
NE 

60 

Maximum 

1.6 
13.S 
s 

80 

Feedstock provided for this envelope will contain components 
within the range specified. Components listed in this table 

summarize: the major constituents in LAW plant feed. 

Components in addition to those defined in these tables may be 
present in the feedstock. All feed provided will meet Tank Fann 
Operations specifications given in WHC-SD-WM-OCD-OIS, 
April 24, I 995. 

NE: value not estimated 
NA: insufficient information to provide estimate 

I. The sum of Na and K must be less than or equal to 7M. 

2 . Additional information regarding organic content is 

available in support materials. 

3. Vol% solids refers to insoluble solids fraction. 
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Specification 8: Hi~h-LeveI Waste Envelope Definition 

Part I 
Section C 

2 

This Specification describes the contents of the high-level waste (HL W) envelope to be transferred to 3 

the HLW Contractor for processing. Tables S8-1A and S8-1B describe the estimated composition of 4 

major components of pretreated feeds. Table S8-2 describes the design basis maximum feed s 
composition for radionuclide components. Table S8-3 describes the design basis range for selected 6 

physical properties of HLW feed delivered to the HLW Contractor. Feed will be delivered to the 7 

HL W Contractor by pipeline in batches. s 

Table S8-lA. 

Non- g/L 
Volatile 
Element Nominal Minimum 

Ag 0.045 NE 

Al 1.51 I 

Am NE NE 

As ·0.021 NE 

B 0.019 NE 

Ba 0.18 0.00 

Be 0.017 NE. 

Bi NE 0.00 

Ca 0.50 0.00 

Cd 0.42 0.00 

· Ce 0.04 0.00 

Cr 0.08 0.04 

Cs NE NE 

Cu 0.018 NE 

Dy 0.002 NE 

Er NE NE 

Eu NE NE 

F 0.03 0.00 

Fe 6.10 3.3 

Gd NE NE 

Estimated Composition of Pretreated Feed(s) 

Non-
Volatile 

Maximum Element Nominal 

0.10 Ge NE 

3.3 Hg NE 

0.02 Ho NE 

0.05 I NE 

0.39 In NE 

1.4 K .181 

0.022 La 0.16 

0.86 Mg 0.248 

1.8 Mn 0.45 

2.2 Mo 0.003 

0.25 Na 5.70 

0.25 Nb NE 

0.18 Nd 0.11 

0.15 Ni 0.29 

2.7 E-05 Np NE 

8.4 E-07 p 0.05 

0.005 Pb 0.109 

0.3 Pd NE 

8.9 Pm NE 

0.003 Pr NE 

C - 35 

g/L 

Minimum 

NE 

NE 

NE 

NE 

NE 

NE 

0.00 

NE 

0.00 

0.00 

3 

NE 

0.00 

0.05 

NE 

0.01 

NE 

NE 

NE 

NE 

Maximum 

3.4 E-05 

Trace 

1.4 E-06 

1.4 E-06 

3.3 E-04 

0.41 

0.53 

0.65 

2 

1.7 

6 

0.003 

0.53 

0.61 

0.027 

0.19 

0.34 

0.054 

0.027 

0.11 

9 

IO 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 



2 
3 
4 

s 
6 

7 

8 

9 

10 

II 

12 

13 

14 

IS 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 
28 
29 . 
30 
31 
32 
33 
34 
35 
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Table S8-lA. Estimated Composition of Pretreated Feed(s), continued 

Non- g/L Non- g/L 
Volatile Volatile 
Element Nominal Minimum Maximum Element Nominal Minimum Maximum 

Pu 0.004 NE 0.016 Tb NE NE 6.2 E-05 

Rb NE NE 0.048 Tc NE NE 0.079 

Rh 0.016 NE 0.50 Te 0.036 NE 0.062 

Ru 0.017 NE 0.17 Ti 0.01 0.00 0.74 

s 0.06 0.00 0.10 Tl NE NE 0.083 

Sb 0.04 NE 0.26 Tm NE NE 4.6 E-11 

Sc 0.049 NE 0.12 u 0.38 0.00 2.1 

Si 2.48 0.26 5.1 V 0.001 NE 0.009 

Sm NE NE 0.053 w NE NE 0.074 

Sn NE NE 0.011 y NE NE 0.049 

Sr 0.018 NE 0.16 Zn 0.011 NE 0.13 

Ta NE NE 0.008 Zr 0.98 0.02 2.8 

Table S8-1B. Estimated Composition of Pretreated Feed(s) 

Volatile Components g/L 

Nominal Minimum Maximum 

Cl 0.01 0 0.1 

coi s.o 0.74 9.3 

NO2- 1.73 0 11.2 
(total NO/NOi) 

NOi- 0.11 0 

TOC 0.62 0 3.4 

CN NE 0 TBD 

NHl NE 0 TBD 

~ : 
1. 

2. 

3. 
4. 

Concentration values given in this table are based on an overall waste concentration of 31 g non-volatile oxides/L. 
Concentration values given in this table will vary in direct proportion to actual overall concentration of % non­
volatile oxides. 
Maximum value for the sum of non-volatile fission products and minor components (i.e., all non-volatile elements 
except (Al, Ba, Bi, Ce, Ca, Cd, Fe, La, Nd, Mn, Mo, Na, Ni, Si, Ti, U, Zr, Cr, Pd, Hr, Hu, P, S, F) is 5.0 wt% on 
oxide basis. · 
Maximum concentrations of individual fission products are shown in Table S8-2. 
NE = Not Estimate; TOC = Total Organic Carbon; TBD = To Be Determined . . 
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Table S8-2. Maximum Radionuclide Composition of Pretreated Feed 

Isotope Ci/L Isotope Ci/L Isotope Ci/L 

JH 2 E-O5 113Sn 1.88 E-06 147Pm 2.96 E+OO 

14c 1 E-06 IISmcd 6.55 E-10 141mPm 9.85 E-10 

"Fe 1.05 E-O2 ll9mSn 4.04 E-04 msm 9.3 E-O2 

S9Nj 1.45 E-O5 121msn 9.0 E-06 1s2Eu 2.04 E-04 

60Co 3.01 E-O3 123Sn 2.16 E-04 ISJGd 8.61 E-O7 

~i 1.56 E-O3 126Sn 4.8 E-O5 1S4Eu 2.50 E-O2 

79Se 4.2 E-O7 124Sb 2.61 E-O9 1ssEu 3.06 E-O2 

a9Sr 4.86 E-06 126Sb 4.83 E-06 160yt, 8.24 E-09 

90Sr 6.3 E+OO 12&nsb 3.43 E-O5 234u 7.7 E-O7 

90y 6.3 E+00 125Sb 1.31 E-O1 23su 3.2 E-O8 

91y 5.42 E-O5 125mTe 3.20 E-O2 236u 8.2 E-O8 

93"'Nb 8.7 E-O5 121Te 2.20 E-04 231u 5.8 E-O7 

93Zr 1.4 E-04 121mTe 2.24 E-04 237Np 2.3 E-O5 

95Zr 2.06 E-04 •:l'>ye 2.80 E-11 231Pu 1.1 E-04 

~ 4.23 E-O3 •~e 4.31 E-11 239Pu 9.5 E-04 

ll'>J'c 4.5 E-O3 129J 9.0 E-O8 2'°J>u 2.6 E-04 

ioJRu 2.22 E-O8 i34cs 8.98 E-02 241Pu 6.9 E-03 

I0JmRh 2.01 E-O8 135Cs 2.0 E-04 242Pu 7.1 E-08 

106Ru 3.72 E-O1 137Cs 3.80 E+OO 241Am 4.31 E-O2 
-

106Rh 3.72 E-O1 iJ1mBa 3.59 E+OO 242Am 3.09 E-05 

IO?pd 4.0 E-06 141Ce 8.43 E-10 242mAm 3.2 E-05 

ll~Ag 1.19 E-04 14'Ce 2.22 E+oo 243Am 5.02 E-06 

IIJmCd 1.09 E-03 14'Pr 2.22 E+oo 242Cm 3.72 E-05 

11JmLn 1.88 E-06 ·-Pr 2.67 E-O2 244Cm 9.33 E-04 

~: Ka01onucltde compos1t1on values given m this table are l>ased on an overa.11 waste concentration ol 31 g non-volatile 
oxides/L. Maximum values vary in direct proportion to actual concentration of % non-volatile oxides. 
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Table S8-3. HL W Feed Design Basis Physical Properties 

Property Nominal 

Total solids (m°lot 4.2 

Total non-volatile oxides (g/L) 31 

Slurry density (g/mL) 1.03 

Settled solids (vol%) 12 

Apparent viscosity ( cP at 25°C) 

at 10 s·1 (50 rpm agitator) 50 

at 25 s·• (130 rpm agitator) 25 

at 183 s·1 25 

Yield stress, ( dyne/cm2
) 25 

Settled solids shear strength 2 days settling (dyne/cm2
) 50 

Heat capacity (cal/g-°C) .88 

pH 12 

a = Dried at approximately I 00°C. 
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Design Range 

2.5-13 

25-100 

1.02-1.10 

7-25 

6-94 

3-50 

1-50 

1-150 

20-200 

0.79-0.97 

>10 
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I 
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I 
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C.7 Interface Summaries 

This Subsection consists of the following Interface Summaries: 

IS 1: 
IS 2: 
IS 3: 
IS 4: 
IS 5: 
IS 6: 
IS 7: 
IS 8: 

Water 
Electricity 
Secondary Waste--Solid 
Secondary Waste--Liquid 
Air Emissions 
Sanitary Waste 
Waste Feed Tanks 
Site Use and Return 

Part I 
Section C 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

Detailed Interface Control Documents (ICDs) are available in draft fonn for air emissions and waste 14 

feed tanks, as well as other products. Completed ICDs for all interfaces listed above will be included 15 

as part of the final Solicitation. 16 

17 
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Interface Summary 1: ~ 

~: Historical information on reliability/availability will be provided in the final Solicitation. 

a. Potable Water 

Potable water will be made available to the Contractor according to the following: 

b. 

1) 

2) 

A pressurized line and meter will be provided to the Contractor at the site boundary. 
25 gallons per minute (gpm) per Contractor will be provided at no charge. Costs for 
additional service, if available, will be negotiable. 

The potable water quality will meet W AC-246-290 with a typical analysis of the 
following: 

• Dissolved Solids - 70 parts per million (ppm) 
• Suspended Solids - less than ( <) 10 ppm 
• pH - 7.8 
• Hardness - 66 ppm ( expressed as CaCO3) 

Raw, Process, and Fire Suppression Water 

I 

2 

3 

4 

s 
6 

7 

8 

9 

10 · 

11 

12 

13 

14 

IS 

16 

17 

18 

19 

20 

21 

22 

Raw, process, and fire suppression water will be made available to the Contractor according to the 23 

following criteria: 24 

25 

1) A pressurized line and meter provided to the Contractor at the site boundary. 200 gpm 26 

per Contractor will be provided at no charge. Costs for additional service if available 27 

will be negotiated. 28 

29 
2) The typical analysis will be the following: 

• 
• 
• 
• 

Dissolved Solids - 100 ppm 
Suspended Soiids - less than ( <) 10 ppm 
pH - 7.9 
Hardness - 66 ppm ( expressed as CaCO3) 
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1 Interface Summary 2: E)ectrjcjty 
2 

3 ~: Historical information on reliability/availability will be provided in the final Solicitation. 
4 

s Electrical power will be made available to the Contractor according to the following criteria: 
6 

7 

8 

9 

10 

II 

12 

1) 

2) 

DOE will connect electrical power to a supplied transformer at the site boundary. 

Electrical power will be supplied to a maximum of 13.8 kV, 20 MW, AC current at no 
charge. Additional electrical service is not available from DOE. 

13 Interface Summary 3: Secondary Waste--So)jd 
14 

JS 

16 

17 

18 

19 

The Contractor shall not co-mingle different waste types (non-dangerous with dangerous, TRU with 
LLW, etc.). 

a. Secondary Radioactive Solid Waste 

20 DOE will receive the following types of non-dangerous solid waste orily: secondary radioactive solid 
21 waste, including LL W and TRU waste. The following criteria shall be met by DOE and the 
22 Contractor: 
23 

24 

25 

26 

27 

28 

29 
30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

1) 

2) 

3) 

4) 

DOE will provide radioactive solid waste disposal services for waste generated by the 
Cpntractor. The Contractor shall transfer the secondary radioactive solid wastes to the 
DOE storage disposal site. 

Maximum quantities of radioactive solid waste to be accepted by DOE will be 
established after the initial design phase of the facilities and incorporated into the 
Contract. Acceptance of radioactive solid waste in excess of the limits and the related 
cost for acceptance will be negotiated on a case-by-case basis. Incentives for 
quantities less than the maximum will be considered. 

All radioactive solid waste transferred to DOE shall comply with the Hanford Site 
Solid Waste Acceptance Criteria (HSSWAC), WHC-EP-0063-4, dated April 1995. 
The Contractor shall have to become a "certified" vendor as described in the 
HSSW AC. Verification of meeting the Waste Acceptance Criteria for secondary 
radioactive solid waste will be required. 

The Contractor shall submit to DOE all technical information and analyses required for 
modifications to any affected permits necessary to dispose of the secondary radioactive 
solid waste. Affected permits include, but are not limited to, the following: Hanford 
Dangerous Waste Permit, etc. 
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b. Radioactive Danierous (Mixed) Waste I 

2 

DOE will receive low-level and TRU secondary radioactive dangerous (mixed) waste (solid phase and 3 

incidental liquids). The following criteria shall be met by DOE and the Contractor: 4 

C. 

1) 

2) 

DOE will provide a radioactive dangerous (mixed) solid waste disposal service for 
waste generated by the Contractor. The Contractor shall transfer the radioactive solid 
wastes to the DOE disposal site. 

s 
6 

7 

8 

9 

Maximum quantities of radioactive dangerous (mixed) solid waste to be accepted by 10 

DOE will be established after the initial design phase of the facilities and incorporated 11 

into the Contract. Acceptance of radioactive dangerous (mixed) waste in excess of the 12 

established quantities and the related cost for acceptance will be negotiated on a case- 13 

by-case basis. Incentives for quantities less than the maximum will be considered. 14 

All secondary radioactive solid waste transferred to DOE shall comply with the 
Hanford Site Solid Waste Acceptance Criteria (HSSWAC), WHC-EP-0063-4, dated 
April 1995. The Contractor shall become a "certified" Contractor as -described in the 
HSSW AC. Verification of meeting the Waste Acceptance Criteria for secondary 
radioactive dangerous (mixed) solid waste will be required. 

IS 

16 

17 

18 

19 

20 

21 

3) The Contractor shall submit to DOE all technical information and analyses required for 22 

modifications to any affected permits necessary to dispose of the secondary radioactive 23 

dangerous (mixed) solid waste: Affected permits include, but are not limited to, the 24 

following: Hanford Dangerous Waste Permit, etc. 2s 

liiih-LeveJ Radioactive and Hiih-LeveJ Radioactive Danierous (Mixed) Waste 
26 

27 
28 

DOE will evaluate Contractor requirements for transfer, interim storage, and ultimate disposal of non- 29 

standard high-level waste products. The Contractor shall provide the following information: quantity, 30 

composition, frequency of shipment, and technical information required to qualify waste for interim 31 

storage and disposal. 32 

33 

d. Non-Radioactive Danierous Waste 34 

35 
DOE will not accept any non-radioactive dangerous waste. Any non-radioactive dangerous waste 36 

generated by the Contractor shall be managed and disposed of by the Contractor in accordance with 37 

applicable Federal, state, and local regulations. 38 

39 
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3 DOE will not accept any non-radioactive non-dangerous waste. Any non-radioactive non-dangerous 
4 waste generated by the Contractor shall be managed and disposed of by the Contractor in accordance 
5 with applicable Federal, state, and local regulations. 
6 

7 

8 Interface Summary 4: Secondaey Waste--Liquid 
9 

10 The Contractor shall not co-mingle different waste types (non-dangerous with dangerous, TRU with 
11 LL W, etc.). 
12 

13 

14 

15 

a. Secondacy Radioactive, Radioactive Dani:erous (Mixed), and Nonradioactive Dani:erous 
Liquid Effluents 

16 Secondary radioactive liquid effluents generated through the treatment of the Hanford tank wastes will 
17 be accepted by DOE at the site boundary. The following criteria shall be met by DOE and the 
18 Contractor: 
19 

20 

21 

22 

23 
24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

1) 

2) 

3) 

4) 

DOE will provide a RCRA compliant pipeline to the boundary of the Contractor's site 
for transfer of the secondary radioactive liquid effluents to the 200 East Effluent · 
Treatment Facility {ETF). 

DOE will accept a maximum combined total of 'TTJD m3/yr of radioactive, mixed, and 
nonradioactive dangerous liquid effluents at a maximum flow rate of TBD m3/min 
from the Contractor at no cost to the Contractor. Acceptance of additional quantities 
and the costs for accepting additional quantities will be negotiated on a case-by-case 
basis. Incentives for quantities less than the maximum will be considered. 

All secondary radioactive, mixed, and nonradioactive dangerous liquid effluents 
transferred through the pipeline shall meet all of the ETF Waste Accept(ITlce Criteria, 
WHC-SD-ETF-WAC-001, dated November 18, 1994. Verification of meeting the ETF 
Waste Acceptance Criteria will be required. 

The Contractor shall submit to DOE all technical information and analyses required for 
modifications to any affected permits necessary to transfer secondary radioactive, 
mixed, and nonradioactive dangerous liquid effluents to the ETF. Affected permits 
include, but are not limited to, the following: Hanford Dangerous Waste Permit, 
WAC 173-216 Permit, Title V Air Operating Permit, etc. 
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b. Secondary Non-Radioactive Non-Danierous Liquid Effluents 1 

2 

3 

4 

5 

Secondary non-radioactive non-dangerous liquid effluents will be accepted by DOE at the site 
boundary. The following criteria shall be met by DOE and the Contractor: 

1) DOE will provide a pipeline to the boundary of the Contractor's site for transfer of the 6 

non-radioactive non-dangerous liquid effluents to the 200 Area Treated Effluent 7 

Disposal Facility (TEDF). 8 

9 

2) DOE will accept a maximum of TBD m3/yr of secondary non-radioactive non- 10 

3) 

dangerous liquid effluents at a maximum flow rate of TBD m3/min from the 11 

Contractor at no cost to the Contractor. Acceptance of additional quantities and the 12 

costs for accepting additional quantities will be negotiated on a case-by-case basis. 13 

Incentives for quantities less than the maximum will be considered. 14 

All non-radioactive non-dangerous liquid effluents transferred through the pipeline 
shall meet all of the TEDF Interface Control Document Criteria, WHC-SD-W049H­
ICD-00 l, dated April 14, 1995. Verification of meeting the TEDF Interface Control 
Document Criteria will be required. 

15 

16 

17 

18 

19 

20 

4) The Contractor shall submit to DOE all technical information and analyses required for 21 

modifications to any affected permits necessary to transfer secondary non-radioactive 22 

non-dangerous liquid effluents to the TEDF. Affected permits include but are not 23 

limited to the following: Hanford Dangerous W qste Permit, WAC 173-216 Permit, 24 

Title V Air Operating Permit, etc. 25 

Interface Summary 5: Air Emissions 

26 

27 

28 

29 

All air emission limits will be determined through compliance with applicable Federal, state, and local 30 

laws and regulations. The Contractor shall participate and be accountable for integrating air emission 31 

limits into the Hanford Site-wide air emissions compliance framework. The Contractor shall perform 32 

all air emissions analyses necessary for obtaining required permits to operate the facilities and shall 33 

supply all information necessary to meet reporting and/or other administrative requirements for 34 

compliance with applicable Federal, state, and local laws and regulations. 35 

36 

Actual haz.ardous air pollutant and criteria air emission limits will be based on the best available 37 

control technology (BACT) applied to the Contractor's technology by regulatory authorities. Actual 38 

radionuclides emission limits for the Contractor will based on the "best available radionuclides control 39 

technology" (BARCT) applied to the Contractor's technology by regulatory authorities. 40 
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1 Interface Summary 6: Sanjtaey Waste 
2 
3 DOE will not accept any sanitary waste. Any sanitary waste generated by the Contractor shall be 
4 managed and disposed of by the Contractor in accordance with applicable Federal, state, and local 
5 laws and regulations. 
6 

7 

8 Interface Summary 7: Waste Feed Tanks 
9 

10 A Double-Shell Tank (DST) shall be provided to, utilized by, and returned to DOE by the Contractor 
11 according to the following: 
12 

13 

14 

15 

16 

17 

18 

19 

20 
21 

22 
23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 
34 

35 

36 

37 

38 

39 

40 

41 

1) 

2) 

3) 

4) 

5) 

6) 

An existing Double-Shell Tank (DST) and associated equipment (pumps, lines, etc.) 
will be provided to the Contractor. The tank will be either 241-AP-106 or 241-AP-
l 08. After a controlled transition period, the Contractor shall provide and operate all 
tank monitoring and ventilation equipment. 

The Contractor shall obtain the necessary regulatory permits to operate the staging tank 
and shall develop operating procedures in accordance with OSD-T-151-00007, WHC­
SD-WM-SAR-016, and OSD-T-151-00010, and WHC-SD-WM-OSR-016, dated 
April 3, 1995. 

The Contractor shall design, install, and operate a ventilation and heat removal system 
capable of removing a minimum of 1,000,000 BTU/hr of heat from the Contractor's 
feed tank (AP-106 or AP-108) in addition to any heat that may be · added by 
Contractor-installed equipment in the tank. 

The Contractor shall submit to DOE all technical information and analyses required for 
modifications to any affected permits necessary to transfer a waste feed tank to the 
Contractor or back to DOE. Affected permits include, but are not limited to, the 
following: Hanford Dangerous Waste Permit, applicable Clean Air Act Permits, etc. 

The DST will be transferred to the Contractor, operated, and returned to DOE in 
accordance with negotiated protocols developed by the Contractor and approved by 
DOE. Contractor-proposed modifications to the DST shall be submitted to DOE for 
approval 60 days in advance of any proposed modification. 

All equipment and modifications (pumps, transfer lines, etc.) required to operate the 
DST and transfer waste from the DST to the Contractor's facility shall be provided by 
the Contractor. 
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Interface Summary 8: Site Use and Return 
2 

Land for facility siting will be provided to the Contractor under a no-cost lease/land-use permit that 3 

authorizes the Contractor to utilize the property for construction, operation, decontamination, 4 

decommissioning, and RCRA closure. The Contractor shall be responsible for decontamination, s 
decommissioning, and RCRA closure of the privatized facilities and shall return the site to DOE fully 6 

remediated to the pre-existing condition . . Elements of site use and return include: 1 

8 

I) DOE will provide the Contractor a IO acre site located on the east side of the 200 East 9 

Area. The site will be within approximately 1500 feet of the double-shell tank feed 10 

tanks designated by DOE. 11 . 

12 

2) DOE will provide the results of an independent, third-party site characterization report 13 

3) 

to establish a baseline for pre-existing conditions. DOE and the Contractor will 14 

formally agree on the baseline condition prior to use. 1s 

The Contractor shall return the site back to DOE upon completion of the Contract 
requirements with a certification that the site meets all regulatory and contractual 
requirements established for decontamination, decommissioning, and RCRA closure. 

C- 47 

16 

17 

18 

19 

20 

21 



TWRS Privatization Request for Proposals - Draft 
Sol. No. DE-RP06-96RLJ 3308 
November 1995 

This page intentionally left blank. 

C- 48 



TWRS Privatization Request for Proposals - Draft 
Sol. No. DE-RP06-96RLJ 3308 

Part I 
Section C 

November 1995 

C.8 Glossary I 

2 . 

3 

C.8.a. Definitions 4 

s 
6 

A 7 

8 

Acceptance criteria: See Waste acceptance criteria. 9 

10 

Aging waste (Aging): High-level, first cycle solvent extraction waste from the Plutonium-Uranium 11 

Extraction (PUREX) plant (located in the Hanford Site's 200 East Area formerly used to separate 12 

plutonium from irradiated fuel and uranium). 13 

14 

Aluminum (Al): An element. IS 

16 

Annulus: Space between the inner and outer shells of double-shell tanks. Drain channels in the 17 

insulating and/or supporting concrete direct any leakage to the places where conductivity probes 18 

are installed. Conductivity probes and radiation detectors located in the annulus are the primary 19 

means of leak detection in double-shell tanks. The detectors activate alarms at a central 20 

monitoring station when a leak occurs. 21 

22 

Associate Contractor Agreement: An Associate Contractor Agreement (ACA) defines and 23 

B 

formalizes the interfaces and relationships between the Hanford Site contractors and the TWRS 24 

Privatization Contractor( s) in the execution of this Contract. The responsibilities of the parties to 2s 
each other in support of this Contract are defined in this multi-party agreement [Hanford Site 26 

contractor, and Hanford Site TWRS Privatization Contractor(s)] . · 27 

28 
29 

30 

31 

Background radiation: The radiation always present in the environment that results from natural 32 

sources such as cosmic rays, the soil, building materials, and food (see radiation). In the U.S., the 33 

average person is exposed to 300 millirems of natural background radiation per year. In 34 

Washington State, the Department of Health has estimated that natural background radiation, 35 

including radon, ranges from approximately 175 millirems in the northwest part of the state to as 36 

high as 1635 millirems in the northeast part. In the vicinity of the Hanford Site, the natural 37 

background exposure is approximately 565 millirems per year. 38 

39 

Becquerel (Bq): The quantity of any radionuclide which undergoes one disintegration per second. 40 

Boron (B): An element. 
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3 Calcium (Ca): An element. 
4 

s Carbon (C): An element. 
6 

7 Cesium (Cs): An element. 
8 

Part I 
Section C 

9 Cesium-137 (Cs-137): A radioactive isotope of cesium, is one of the most important fission products, 
10 with a half-life of about 30 years. It is generated during fission of uranium-235. 
11 

12 Chlorine (Cl): An element. 
13 

14 Chromium (Cr): An element. 
IS 

16 Cleanup: Remediation of an existing radioactive, dangerous, or mixed-waste site. The extent of the 
17 required effort depends upon the size of the area to be cleaned, the types and concentrations of the 
18 contamination, and the cleanup goals. 
19 

20 Close/Closure: Activity or process by which a dangerous waste treatment, storage, or disposal 
21 facility, which has discontinued operation, is closed in accordance with a RCRA closure plan 
22 approved by the Washington State Department of Ecology. 
23 

24 Code of Federal Regulations (CFR): Detailed rules established by the Federal Government first 
25 published in the Federal Register which are designed to implement, interpret, or prescribe law or 
26 policy. 
27 

28 Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA): 
29 A Federal law enacted in 1980 governing the cleanup of dangerous, toxic, and radioactive 
30 substances. 
31 

32 Concentrated Complexant (CC): Concentrated product from the evaporation of dilute complexed 
33 waste. 
34 

35 Constituents (of waste): Individual parts or components of the waste which define its character. 
36 These components vary in form ( e.g., solid, liquid) and chemical makeup ( e.g., sodium, nitrate, 
37 technetium, cesium, strontium). 
38 

39 Container: Mechanical structure which provides the confinement barrier during storage and retrieval 
40 periods and may act as the radiation shielding during handling of the waste products. 
41 

42 

43 
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Contractor(s): The private company(ies) that will be competitively selected to enter into a contract 1 

with the Federal Government to construct and operate technologies/facilities of their choice, to 2 

receive and process tank wastes, and to deliver treated waste products to DOE for storage or 3 

disposal. 4 

s 
Criteria: A set of requirements used as standards. 6 

7 

Curie (Ci): The standard measure of radioactivity. The amount of radioactivity contained in 1.0 8 

gram of radium, equal to 3. 7 x IO 10 disintegrations or nuclear transformations per second. 9 

10 

11 

D 12 

13 

Dangerous Waste: Waste designated by Washington State as posing a substantial or potential hazard, 14 

when improperly managed, to human health or the environment in WAC 173-303-070. IS 

16 

Decontamination and Decommissioning (D&D): Decontamination is the removal of radioactive or 11 

dangerous material from surfaces, structures, or equipment by activities · such as scraping, sand 18 

blasting, chemical action, or washing. Once decontamination has been completed, 19 

decommissioning is the process of demolishing or taking a facility out of use or renovating it for 20 

reuse. 21 

22 

Defense waste: Radioactive waste resulting from weapons research, manufacture of nuclear weapons 23 

_reprocessing of defense-spent fuel, or the operation and decommissioning of nuclear-powered ships 24 

and submarines. 2s 

26 
Dilute complexed waste: Waste that is characterized by a high content of organic carbon including 27 

organic complexants. 28 

29 
Disposal: To store waste to ensure isolation from the biosphere for the foreseeable future, with no 30 

intent of retrieval, requiring deliberate action to regain access to the waste. 31 

32 

Dose: The quantity of energy or radiation absorbed by a person or other living organism for a 33 

specified period of time. The unit of absorbed dose is the rad. 34 

35 

Double-shell slurry: Concentrated wastes in the double-shell tanks that result from evaporation of 36 

liquids in the double-shell tank wastes and the liquids that are pumped from the single-shell tanks. 37 

38 
Double-shell slurry feed (DSSF): Non-organic, evaporator concentrate that is high in sodium 39 

aluminate. 40 

41 

Double-shell tank (DST): A reinforced concrete underground vessel with two inner steel liners to 42 

provide primary containment and backup containment of liquid wastes. 43 
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3 Environment: The land, water, and atmosphere of a specific area or the circumstances or conditions 
4 in which a system such as TWRS exists and functions. 
s 
6 Evaluation tests: Specific tests required of Part B contractors to address tank waste uncertainties and 
7 to demonstrate their production capacity and process technology or method. 
8 

9 Extraordinary nuclear occurrence: A condition determined by the Department of Energy if two 
10 criteria are met: 1) 840.4 Criterion I - substantial discharge of radioactive material or substantial 
11 radiation levels off-site, and 2) 840.5 Criterion II - substantial damage to persons off-site or 
12 property off-site (reference 10 CFR 840). 
13 

14 

IS F - G 
16 

17 Fissile: An atom capable of being split by a low-energy neutron. The most common fissile materials 
18 are uranium 235 and plutonium 239. 
19 

20 Fission (or Fissioning): The dividing or splitting apart of a heavy atom, such as uranium, which 
21 releases large amounts of energy. 
22 

23 Fission products: A complex mixture of new atoms (nuclides) produced as a result of nuclear 
24 fission. Fission products are usually radioactive. In the tank waste, the predominant fission 
2s products include cesium, strontium, and technetium. 
26 

27 

28 H 
29 

30 Half-life: The time required for the number of radioactive nuclei of a given kind to decay to half its 
31 initial value. 
32 

33 Hanford Site: A 570-square-mile reservation in southeast Washington State owned by the Federal 
34 Government. The Hanford Site, established in 1943 as part of the Manhattan Project, had the chief 
35 mission of producing plutonium for use in nuclear weapons for the nation's defense. Hanford had 
36 nine production reactors and four chemical separation plants. The site's current mission is 
37 environmental cleanup and developing related technologies. 
38 

39 High-level waste (BLW): See Waste, High-Level. 
40 

41 Hydrogen (B): An element. 
42 
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2 

Imminent danger: A condition or hazard, which could reasonably be expected to cause death or 3 

serious hann to facility workers or the public immediately or before such conditions or hazard can 4 

be eliminated through normal procedures. 5 
6 

Interim storage: The temporary accumulation of radioactive waste or product between treatment 7 

processes. s 

Iodine (I): An element. 

lodine-129 (1-129): A radioactive isotope of Iodine. 

K-L 

Low-activity waste (LAW): · See Waste, Low-Activity. 

Low-level waste (LLW): See Waste, Low-Level. 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 
21 

M 22 

23 

Millirem: A unit measuring the effect of a dose of radiation on human tissue . . One-thousandth of a 24 

rem. The average American receives approximately 360 millirems per year from natural 2s 
sources and medical and dental X-rays, which constitutes about 97% of total background radiation. 26 

27 

Mitigation: Actions taken to reduce the potential impacts or severity of an activity or a situation. 28 

Mixed waste: See Waste, mixed. 

Monitoring: Continuous surveillance and inspection of activities or sites. 

N 

29 

30 

31 

32 

33 

34 

35 

36 

National Environmental Policy Act (NEPA): A Federal law requiring the Federal 37 

Government to consider the environmental impacts of, and alternatives to, proposed major actions. 38 

Neptunium (Np): An element. 
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1 Neutralization: The treatment of Hanford acidic waste with an alkali (such as sodium hydroxide or 
2 potassium hydroxide). 
3 

4 Neutralized Current Acid Waste (NCA W): See Aging Waste. 
5 

6 

7 0 
8 

9 Offeror: Prospective contractors who submit bids, proposals, or quotations. 
10 

11 Oxygen (0): An element. 
12 

13 

14 p 
15 

16 Permit: Any permit, license, and other such approval from regulatory agencies. 
17 

18 Permit application: Any permit application, license application, notice of construction, and 
19 other such application, notification, or other such communication with regulatory agencies. 
20 

21 Phosphorus (P): An element. 
22 
23 Plutonium (Pu): An element. 
24 

25 Privatized facilities: Facilities which are privately developed, financed, constructed, owned, operated, 
26 decontaminated, decommissioned, and closed under the requirements of the Resource Conservation 
21 and Recovery Act. 
28 

29 Process Waste: Excess materials resulting from chemical or physical processes. 
30 

31 Products: The deliverables to DOE from tank waste privatization contractors, which may include 
32 solid ( e.g., vitrified) low-activity waste, ready for storage or disposal; separated fission products 
33 (cesium, strontium, and technetium), entrained solids, and solid (vitrified) high-level waste ready 
34 for storage or disposal. 
35 

36 
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Q 
2 

Quality Assurance (QA): · One of an organization's management systems that ensures all relevant 3 

information, data, and results for a specific activity are compiled in a planned and controlled 4 

manner; that there is a written, signed record to that effect; and that activities and documentation s 
are in compliance with regulatory requirements. QA also refers to the various functions in 6 

Government contracting which are performed by the Government to determine whether a 7 

contractor has fulfilled its contract obligations pertaining to quality. 8 

9 

10 

R 11 

12 

Radiation: Energy, in the form of atomic particles (alpha, beta, and neutron) and electromagnetic 13 

waves (gamma rays), given off by radioactive atoms during the process called radioactive decay. 14 

15 

Radioactive waste: See Waste, radioactive. 16 

17 

Radioactivity: The spontaneous emission of radiation from the nucleus of an unstable isotope, 18 

generally consisting of alpha or beta particles and often accompanied by gamma rays. The 19 

standard unit of measure of radioactivity is the curie. 20 

21 

Rem: An acronym for roentgen equivalent man. A unit of measurement of energy imparted by 22 

radiation to biological systems and used to measure the amount of radiation exposure a person 23 

receives. 24 

25 
Reinediation (remedial action): Action taken to counteract or remedy an undesirable event. 26 

Examples of hazardous and radioactive waste remedial action include pumping, filtration, 21 

evaporation of liquids, separation, or removal. 28 

29 
Resource Conservation and Recovery Act (RCRA): A Federal law which governs the treatment, 30 

storage, and disposal of solid and hazardous waste. 31 

Restoration: To return to an original condition. 

Risk: The product of the consequences of an event and the probability that it may occur. 
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3 Saltcake: A type of tank waste consisting of water-soluble crystals of processed chemicals containing 
4 fission products found in high-level waste tanks, resulting from the evaporation of dilute, 
s neutralized waste. 
6 

7 Secondary waste: Waste generated from contact with high-level waste or low-activity waste, e.g., 
8 liquid effluents, failed equipment, clothing, tools, facilities, tanks. This waste would either be 
9 recycled, i.e., returned to the high-level waste or low-activity waste streams, or disposed of as 

10 low-activity waste. 
11 

12 Selenium (Se): An element. 
13 

14 Shielding: Materials (such as concrete, water, or lead) placed around a radioactive substance to 
IS reduce the level of radiation and subsequent exposure of personnel. 
16 

17 Silicon (Si): An element. 
18 

19 Sludge: A mixture of insoluble materials that usually settles to the bottom of waste tanks. Sludge 
20 contains metal oxides and hydroxides mixed with other dense, settled tank solids. Sludges at the 
21 Hanford Site consist of aluminum, silicon, iron oxides, and the hydroxides of heavy metals such as 
22 uranium. 
23 

24 Slurry: A mixture of liquid and solids ( e.g., sludge) in suspension. 
25 

26 Sodium (Na): An element. 
27 

28 Solicitation: A document, made available to prospective contractors by a Government agency, 
29 requesting the submission of offers or of information; the process of issuing such documents and 
30 obtaining responses. 
31 

32 Specifications: The physical, chemical and performance characteristics established by DOE for 
33 products to be delivered by the Privatization Contractor. · 
34 

35 State: State of Washington. 
36 

37 Strontium (Sr): An element. 
38 

39 Strontium-90 (Sr-90): A radioactive isotope of Strontium. 
40 

41 Supernate, Supernatant Liquid: A free liquid layer above the settled solids in a waste tank, 
42 containing dissolved process chemicals and fission products. 
43 
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Surveillance: Monitoring or observing to verify whether a process or material conforms to specified I 

T 

requirements. 2 

3 

4 

s 
6 

Tank waste: Waste currently contained in single-shell tanks, double-shell tanks, all new waste added 7 

to double-shell tanks, and cesium and strontium stored in capsules. 8 

9 

Tank Waste Remediation System (TWRS): An integrated program established in December 1991 to 10 

store, treat, immobilize, and dispose ( or prepare for disposal) of Hanford radioactive tank waste. 11 

12 

Technetium (Tc): An element. 13 

14 

Technetium-99 (Tc-99): A beta emitting radioisotope with a half-life of 212,000 years. IS 

16 

Transuranic (TRU) elements: Those elements having an atomic number greater than that of 17 

uranium (92). 18 

19 

Transuranic (TRU) waste: See Waste, Transuranic. 20 

21 

Treatment: Any method, technique, or process designed to change the physical, chemical, or 22 

biological characteristics or composition of waste with the purpose of making it safer to store, 23 

transport, or dispose of; facilitating its recovery or reuse; or reducing its volume or hazard. 24 

25 

Tri-Party Agreement (TPA): The Hanford Federal Facility Agreement and Consent Order 26 

u 

(HFFACO), signed in 1989 and amended in 1994 by the Washington State Department of 27 

Ecology, U.S. Environmental Protection Agency, and U.S. Department of Energy. The HFFACO, 28 

which is legally enforceable, defines the responsibilities, management, regulatory focus, and 29 

schedule for the environmental cleanup of the Hanford Site. 30 

31 

32 

33 

34 

Uranium (U): An element. 35 

36 

37 

V 38 

39 

Vitrification: A process to permanently immobilize radioactive or dangerous waste as a glass solid. 40 
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2 

3 Waste: Any by-product or excess material. Types of waste include: 
4 
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5 Waste, Dangerous: Wastes designated as dangerous by the Washington State Department of 
6 Ecology in WAC 173-303-070. 
7 

8 Waste, Hazardous: Wastes designated as chemically or biologically hazardous by the U.S. 
9 Environmental Protection Agency in 40 CFR 261 or as dangerous waste by the Washington 

10 State Department of Ecology in WAC 173-303-070. 
11 

12 Waste, High-Level (HLW): Those aqueous wastes resulting from the operation of the first cycle 
13 solvent extraction system or equivalent, and the concentrated waste from subsequent extraction 
14 cycles or equivalent, in a facility for reprocessing irradiated reactor fuels. 
15 

16 Waste, Low-Activity (LAW): The residual product of separation processes from HLW, 
17 from which the largest technically and economically practicable amount of apportioned total 
18 site activity attributable to high-level waste has been isolated for disposal in a deep geological 
19 repository, and which, when solidified, is at a lower than the NRC Class C low-level waste 
20 radioisotope concentration limits. 
21 

22 Waste, Low-Level (LLW): Waste that contains radioactivity and is not classified as high-level 
23 radioactive waste, spent nuclear fuel, or by-product material (as defined in section 1Ic(2) of the 
24 Atomic Energy Act of 1954, { 42 USC 2014( e X2)}. This includes the fraction of the Hanford 
25 tank waste remaining after separating out, to the extent technically possible, insoluble high-
26 level waste solids, Cs-137, Tc-99, Sr-90, and TRU. The LLW fraction reside in the tanks in 
21 the form of a high-sodium content, alkaline supernatant (mostly in double-shell tanks), or as a 
28 saltcake produced by removing the water from the supernatant (mostly in single-shell tanks). 
29 The feed to the LL W plant will be a supernatant requiring the radionuclide separations listed 
30 above. 
31 

32 Waste, Mixed: Waste with both radioactive and dangerous components. 
33 

34 Waste, R,adioactive: A material that no longer has an identified use, that contains radioactive 
35 elements. 
36 

37 Waste, Transuranic (TRU): Non-high-level radioactive waste which is contaminated with 
38 alpha emitting radionuclides with an atomic number greater than 92 at a concentration of 
39 greater than 100 nCi/g (nanocuries/gram). 
40 

41 Waste acceptance criteria: The set of requirements established by DOE that must be met by 
42 waste products delivered by the Contractor before they will be accepted for storage by DOE. 
43 
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Waste Form: The processed radioactive waste immobilized in glass or another substance that meets 
specified requirements. For low-activity waste, glass or an alternate material may be used. For 2 

high-level waste, only glass is acceptable. 3 

4 

Waste Feed Staging Tank: The tank into which waste will be transferred for subsequent retrieval s 
and treatment by the Privatization Contractors. Each Contractor would be provided one feed tank 6 

(a double-shell tank) to receive waste provided by DOE. 7 

8 

Waste product: The waste product consists of the waste form or material (e.g., dry cesium) 9 

packaged in a sealed container for disposal. Inert filler or matrix material may be added to 10 

reduce void space. 11 

12 

Waste product streams: In the TWRS Privatization Program, waste product streams would include 13 

solidified low-activity waste, separated fission products, and treated high-level waste solids. 14 
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1 C.8.b. Symbols 
2 

3 

4 

s 
6 

7 

8 

9 

JO 

11 

12 

13 

14 

IS 

16 

17 

18 

19 

20 
21 

22 

23 

24 

25 

26 

27 
28 

29 

30 

31 

32 

33 

34 

35 

Bq 
Btu 
C 
Ci/m3 

Ci/g 
cm2 

cP 
dpm 
Df 
F 
ft/sec 
g 
gpm 

. k.ff 
kg 
kV 
kW 
L 
m 
mrem/hr 
MW 
nCi 
Pa 
ppm 
Psi 
rem/hr 
R/hr 
rpm 
s 
w 
wt°/c, 

Becquerel 
British thermal unit 
Celsius 
Curies per cubic meter 
Curies per gram 
Square centimeters 
Centi poise 
Disintegrations per minute 
Decontamination factor 
Fahrenheit 
Feet per second 
Gram 
Gallons per minute 
Criticality safety factor 
Kilogram 
Kilovolts 
Kilowatt 
Liter 
Meter 
Millirems per hour 
Megawatts 
Nanocurie 
Pascal 
Parts per million 
Pounds per square inch 
Rem per hour 
Rad per hour 
Revolutions per minute 
Second 
Watt 
Percent by weight 

36 C.8.c. Acronyms 
37 

38 

39 

40 

41 

42 

43 

ACA 
ALARA 
ANSI 
ASME 
ASlM 
BACT 

Associate Contractor Agreement 
As low as reasonably achievable 
American National Standards Institute 
American Society of Mechanical Engineers 
American Society for Testing and Materials 
Best available control technology 
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BARCT Best available radionuclides control technology 
CAA Clean Air Act 
CC Concentrated Complexant . 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 
CFR Code of Federal Regulations 
CW A Clean Water Act 
D&D Decontamination and Decommissioning 
DN Dilute non-complexed waste 
DOE U.S. Department of Energy 
DOE/RL DOE Richland Operations Office 
DOH U.S. Department of Health 
DSSF Double-shell slurry feed 
DST Double-shell tank 
EA Environmental assessment 
Ecology Washington State Department of Ecology 
EIS Environmental Impact Statement 
EPA U.S. Environmental Protection Agency 
GAO General Accounting Office 
FOCI Foreign Ownership Control or Influence 

Part 1 
Section C 

HFFACO Hanford Federal Facility Agreement and Consent Order (also known as the Tri-Party 
Agreement) 

HLW 
IAEA 
IAW 
ICD 
ILAW 
IPT 
LAW 
LLW 
NCAW 
NEPA 
NRC 
OCRWM 
OSHA 
PCT 
QA 
RCRA 
RCW 
SARA 
sow 
SST 
TBD 
TIC 

High-level waste 
International Atomic Energy Agency 
In accordance with 
Interface Control Document 
Immobilized Low-activity waste 
Integrated Product Team 
Low-activity waste 
Low-level waste 
Neutralized current acid waste 
National Environmental Policy Act 
U.S. Nuclear Regulatory Commission 
Office of Civilian Radioactive Waste Management 
Occupational Safety and Health Administration 
Product Consistency Test 
Quality Assurance 
Resource Conservation and Recovery Act 
Revised Code of Washington 
Superfund Amendments and Reauthorization Act 
Statement of Work 
Single-shell tank 
To be determined 
Total Inorganic Carbon 
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2 

3 

4 

s 
6 

7 

8 

9 

10 

11 

12 

13 

14 

IS 

16 

17 

18 

19 

20 

21 

22 

23 

24 

2S 

26 

27 

28 

29 
30 
31 

32 

33 

34 

3S 
36 

37 

38 

39 

40 

41 

42 

43 
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TOC Total Organic Carbon 
TPA Tri-Party Agreement 
TRU Transuranic 
TWRS Tank Waste Remediation System 
voe Volatile Organic Compounds 
WAC Washington Administrative Code 
WDOH Washington Department of Health 
WHC Westinghouse Hanford Company 
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Part I 
Section D 

I 

2 
Packaging and marking of deliverable products called for under this Contract shall be in compliance J 

with the applicable provisions and requirements of this Contract. 4 

s 
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Part 1 
Section E 

2 

Inspection and acceptance of the deliverables and services required by this Contract will be performed 3 

by the Contracting Officer or individuals designated in writing by the Contracting Officer. 4 . 

s 
For Part A service and deliverables, acceptance will occur when all of the deliverables required for 6 

Part A have been determined by the Contracting Officer to have been provided in accordance with the 7 

terms of the Contract. s 
9 

For Part B services, interim acceptance will be performed when the product(s)* are transferred to 10 

DOE. If it is subsequently determined that any of the waste processing services, including accounting 11 

for all of the waste feed material and providing all of the required products or process waste, have not 12 

been performed as required by the Contract, interim payments made by DOE based on this interim 13 

acceptance, will be refunded to DOE. Final acceptance will be performed when all processing 14 

services, in accordance with the terms of the Contract, are completed, decontamination and 1s 
decommissioning and Resource Conservation and Recovery Act closure are completed, and the site has 16 

been returned to DOE. 11 

*vitrified high-level waste and immobilized low-activity waste 
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Section F Deliveries or Performance 

The period of performance for this Contract shall extend until June 1, 2013. 

The following schedule shall apply to Part A: 

CLIN · or Activity 

001 

002 
(Option) 

Evaluate, Select, 
Complete Negotiations 
for Part B 

Date of Contract A ward 

Date of Contract Award 

December 29, 1997 

Tu 

December 29, 1997 

December 29, 1997 

April 30, 1998 

Part I 
Section F 

2 

3 

4 

s 
6 

7 

8 

9 

10 

11 

12 

13 

14 

IS 

16 

17 

Although the primary purpose of this Contract is to provide waste processing services, performance of 18 

Part B will require a number of activities, including: completing final design, obtaining required 19 

permitting, constructing the processing facility, processing waste, and completing decontamination and 20 

decommissioning/RCRA Closure. The following schedule shall apply to Part B: 21 

CLIN or Activity 

Obtain Permit/ 
Complete Design 

Construction/f esting 

003A, B & C 

004A, B & C 

005A 
(Option) 

005B 
(Option) 

D&D/RCRA Closure 

Erom. 

Date of authorization to 
proceed with Part B work 

December 31, 1999 

June 1, 2002 

Completion of Minimum 
Quantities 

June 1, 2002 

Completion of Minimum 
Quantity 

June 1, 2011 

F- I 

Tu 

December 31, 1999 

June 1, 2002 

June 1, 2007 

June 1, 2011 

June 1, 2007 

June 1, 2011 

June 1, 2013 
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23 

24 
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36 

37 

38 

39 

40 
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1 The schedule for Part B is a maximum schedule. As specified in Section H, Clause H.5, D&D/RCRA 
2 Closure may commence at any time after all of the minimum quantities have been processed and DOE 
3 has provided notice that no additional batches of waste will be provided. Decontamination and 
4 decommissioning/RCRA Closure shall be completed not more than two years after the Contractor's 
s receipt of the notice. 
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Section G Contract Administration Data I 

2 

3 

4 

G.1 

G.2 

G.3 

Correspondence Procedures 

To promote timely and effective administration, correspondence submitted under this Contract 5 

shall include the Contract number and shall be subject to the following procedures: 6 

7 

a. Technical Correspondence. Technical correspondence (as used herein, excludes 
technical correspondence where patent or technical data issues are involved and 
correspondence which proposes or otherwise involves waivers, deviations, or 
modifications to the requirements, terms, or conditions of this Contract) shall be 
addressed to the U.S. Department of Energy (DOE) Contracting Officer's 
Representative (COR), with an information copy addressed to the DOE Contracting 
Officer. 

8 

9 

IO 

II 

12 

13 

14 

15 

b. Other Correspondence. All other correspondence shall be addressed to the DOE 16 

Contracting Officer with information copies of the correspondence to the COR and the 17 

DOE Patent Counsel (where patent or technical data issues are involved). 18 

Contract Administration 

The DOE Contracting Officer (CO) is: 

U. S. Department of Energy 
Richland Operations Office 
Procurement Services Division, MSIN A 7-80 
*Team Leader, Contract Management Team 
P.O. Box 550 or 825 Jadwin Avenue 
Richland, WA 99352 

*Name to be provided in the final Solicitation. 

Bil)jn~ Instructions 

a. The Contractor shall submit the original and three copies of invoices or vouchers in 
accordance with the payments provision of this Contract to the following address: 

U. S. Department of Energy 
Richland Operations Office 
Procurement Services Division, MSIN A 7-80 
Team Leader, Contract Management Team 
P.O. Box 550 or 825 Jadwin Avenue 
Richland, WA 99352 
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G.4 

G.5 

b. The Contractor shall submit invoices in accordance with the Billing Instructions, which 
will be provided at time of award of a Contract, and other applicable clauses of this 
document. 

DOE Property Administration 

For purposes of administration of DOE property the point of contact is: 

U. S. Department of Energy 
Richland Operations Office 
Organizational Property Management Officer 
Site Infrastructure Division MSIN G3-l 8 
P.O. Box 550 or 2261 Stevens Blvd. 
Richland, WA 99352 

Contract Authority 

a. 

b. 

C. 

d. 

No order, statement, or conduct of DOE personnel who visit the Contractor's facilities 
or in any other manner communicates with Contractor personnel during the 
performance of this Contract shall constitute a change under the Changes clause of this 
Contract. 

The Contractor shall not comply with any order, direction or request of DOE personnel 
unless it is issued in writing and signed by the CO or designated representative 
pursuant to specific authority otherwise included as a part of this Contract. 

The Contractor shall not represent DOE in any communications or contact with 
stakeholders, regulators, or any third party unless written approval has been obtained 
from DOE. This limitation does not restrict the Contractor from working with the 
regulators and stakeholders to negotiate permits or discuss issues associated with the 
Contractor's work. 

The Contractor shall notify the CO orally within twenty-four hours, and if requested 
by the CO, in writing within five calendar days, from the date the Contractor receives 
from any person other than a CO any written or oral communication which can 
reasonably be construed as: 

1) 

2) 

3) 

authorizing a change or waiver of any Contract provision or requirement; 

providing an interpretation of any Contract provision or requirement; 

constituting a recommendation, advice or direction. 
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G.6 

G.7 

G.8 

e. On the basis of the most accurate information available to the Contractor, the oral and 
written notice specified in G.5.d. above, shall: 

I) 

2) 

3) 

4) 

state the name and, if known, the employer and function of the person making 
the communication; 

identify any documents and state the substance of any oral communication 
involved; 

state the name and title of the Contracting official or employee involved in or 
knowledgeable of the matter; and 

provide any other information available such as dates, circumstances, and 
reasons for the communication. 

Modification Authority 

As stated above and not withstanding any of the other provisions of this Contract, a CO shall 
be the only individual on behalf of DOE authorized to: 

a. 

b. 

C. 

accept non-conforming work; 

waive any requirement of this Contract; or 

modify any term or condition of this Contract. 

Representations and Certifications 

Representations, Certifications, and Other Statements of Offerors completed as Section K of 
the Solicitation leading to the award of this Contract, dated_______ are hereby 
incorporated into this Contract by reference. 

Delivery Destination for Contract Deliverables 

In accordance with the deliverables described in Section C, paragraphs C.4.1 and C.4.2, the 
following delivery points apply: 
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a. 

b. 

C. 

Contracting Officer (CO) 

U. S. Department of Energy 
Richland Operations Office 
Procurement Services Division, MSIN A 7-80 
*Team Leader, Contract Management Team 
P.O. Box 550 or 825 Jadwin Avenue 
Richland, WA 99352 

*Name to be provided in the final Solicitation. 

Hanford Site Contractor (H) 

U. S. Department of Energy 
Richland Operations Office 
Division Director, Retrieval, Treatment, Immobilization (RTI) 
P.O. Box 550 or 825 Jadwin Avenue 
Richland, WA 99352 

Regulator (R) 

Regulator as stated .. 
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Section H Special Contract Requirements 1 

2 

3 H.l Description of Contract 
4 

This is a two-part Contract to acquire Hanford tank waste treatment and immobilization services at 5 

demonstration scale and on a privatized basis. The Contractor has been selected as having the 6 

requisite technical, business, and financial capability to perform both parts. Part A is a fixed term, 7 

firm-fixed price effort to establish the technical, operational, regulatory, and financial elements 8 

required to provide fixed unit-priced waste treatment and immobilization services on a privatized basis. 9 

Based upon the Contractor's performance of Part A work, and review of Part A deliverables, the 10 

Contracting Officer will determine whether to authorize the Contractor to proceed to perform Part B. 11 

In Part B, the Contractor would, on a demonstration scale and at fixed unit prices, treat and 12 

immobilize certain Hanford tank waste utilizing facilities that are - developed, financed, permitted, 13 

constructed, owned, operated, decontaminated, decommissioned, and Resource Conservation and 14 

Recovery Act (RCRA) closed - by the Contractor. 15 

H.2 Obli~ation of Funds 
16 

17 

18 

a. The amount of funds obligated to this Contract is $ ______ ....,. Such funds may be 19 

b. 

unilaterally increased by DOE or by written agreement of the parties. Obligated amounts may 20 

only be decreased by written agreement of the parties. 21 

22 

DOE's obligation for performance of this Contract is contingent upon the availability of 23 

appropriated funds from which payment for Contract purposes can be made. No legal liability 24 

on the part of DOE for any payment, termination liability, or other contractual requirement 25 

may arise for performance under this Contract until funds are made available and obligated to 26 

this Contract. 27 

28 
c. DOE will make its best effort to obligate funds to the Contract after Congressional 29 

authorization and the allotment is received by the Richland Operations Office. DOE intends to 30 

obligate sufficient funds to meet or exceed any annual termination liability (see Clause H.21) 31 

and performance payment requirements. 32 

33 

d. The Contractor will notify the Contracting Officer in writing whenever it has reason to believe 34 

that the payments due from DOE under this Contract in the next 60 days, when added to all 35 

payments previously made, will in the event of termination for convenience, or otherwise, 36 

result in an amount anticipated by the Contractor to be due from DOE which exceeds the 37 

amount obligated by DOE as specified in Clause H.2.a. Such notice shall, as a minimum, 38 

identify (i) the payments made to date, (ii) expected payments to the point of exceeding 39 

amounts obligated, and (iii) estimated payments for the remaining portion of DOE's fiscal year. 40 

Upon receipt of such notice, DOE will within 15 calendar days respond to the Contractor with 41 

a plan of action to address funding requirements. 42 

H-1 
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H.3 Authorization to Proceed with Part B Work 

a. 

b. 

C. 

H.4 

a. 

b. 

H.5 

a. 

At the conclusion of the period of performance specified in Section F, CLIN 001 and 
CUN 002 (Option), or sooner as detennined by the Contracting Officer, DOE will review the 
deliverables specified in Section C, paragraph C.4.1 and, based upon such review, detennine 
whether to authorize the Contractor to proceed to perform all or a portion of the Part B work 
specified in Section C, paragraph C.4.2. 

If DOE determines to authorize the Contractor to proceed with the perfonnance of said Part B 
work, the Contractor shall immediately commence such performance and diligently prosecute 
said work in accordance with this Contract; it being understood, however, that except as to the 
fixed unit prices required in Standard 5 of Subsection C.5, the parties may negotiate changes 
in or additions to the Contract terms and conditions necessitated by previously unknown 
aspects of the project financing arrangements. 

The failure of DOE to authorize the Contractor to proceed to perfonn Part B work shall not be 
deemed a termination for the convenience of DOE, and the Contractor's only entitlement shall 
be to receive payment of the Contract price upon delivery and acceptance of all Contract Part 
A requirements. If DOE has not authorized the Contractor to perform Part B work by April 
30, 1998, the Contract will be deemed to have been completed on that date. 

Other Government Contractors 

DOE has existing contracts and may award other contracts for work or services on the Hanford 
Site. It is recognized that the Contractor's performance will require day to day cooperation 
with other contractors. The Associate Contractor Agreement (ACA) (see Glossary) defines and 
fonnalizes the interfaces and relationships among various contractors performing work for 
DOE on the Hanford Site. The Contractor shall negotiate and sign ACA's with other Hanford 
Site contractors with which it has an interface. 

The Contractor shall not commit or permit any act which will interfere with the performance 
of work by any other such contractor. 

Ordedni and Contract Order Quantities 

The minimum and maximum order quantities for Waste Envelope A are as follows: 

1) 

2) 

DOE will order the processing of waste containing at least 2,600 metric tons of 
sodium (Na) under this Contract. 

DOE may order the processing of waste containing up to 6,500 metric tons of Na 
under this Contract. 

H-2 

·.r 

t 



! I 

TWRS Privatization Request for Proposals - Draft 
Sol No. DE-RP06-96RLJ3308 

Part I 
Section H 

November 1995 

b. 

C. 

d. 

e. 

The minimum and maximum order quantities for Waste Envelope Bare as follows: I 

2 

1) DOE will order the processing of waste containing at least 100 metric tons of Na 3 

under this Contract. 4 

5 

2) DOE may order the processing of waste containing up to 1000 metric tons of Na under 6 

this Contract. 7 

8 

The minimum and maximum order quantities for Waste Envelope Care as follows: 9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

1) 

2) 

DOE will order the processing of waste containing at least 100 metric tons of Na 
under this Contract. 

DOE may order the processing of waste containing up to 3,700 metric tons of Na 
under this Contract. 

The Contractor shall notify the Contracting Officer in writing no earlier than 90 days and no 
later than 30 days prior to the date the Contractor will be ready to receive a new batch of 
waste feed. Batches will be transferred to the Contractor's receiving tank no earlier than 30 
days and no later than 90 days after receipt of the Contractor's notice. The Contractor is 
obligated to promptly inform the Contracting Officer as to any change to the date the 
Contractor is actually ready to receive new waste feed. 

Orders for waste processing up to the Contract minimum order quantity for each waste 
envelope shall be processed in accordance with the following schedule: 

1) 

2) 

Waste Envelope A 

(a) DOE will deliver for processing, waste containing 600 metric tons of Na 
(within a tolerance of -5 percent/+ 10 percent) of Waste Envelope A at the 
date of hot start-up. 

32 

(b) As practicable, it is DO E's intention to transfer batches in an amount so as to 33 

fill the Contractor's holding tank; however, additional batch transfers will be in 34 

quantities containing no less than 90 metric tons of Na up to the minimum 35 

order quantity. 36 

Waste Envelope B 
37 

38 

39 

(a) DOE will deliver for processing a batch of Waste Envelope B containing at 40 

least 100 metric tons of Na no earlier than 30 days and not later than 90 days 41 

after the completion of the processing of the waste batch as specified in Clause 42 

H.5.e.l.a. 43 

44 
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f . 

g. 

h. 

i. 

j. 

3) 

4) 

(b) Additional batch transfers will be in waste quantities containing no less than 
90 metric tons of Na. 

Waste Envelope C 

(a) 

(b) 

DOE will deliver for processing a batch of Waste Envelope C containing at 
least I 00 metric tons of Na. 

Additional batch transfers will be in waste quantities containing no less than 
90 metric tons of Na. 

Waste Envelope D (Option) 

TBD 

All services to be furnished under this Contract in excess of the minimum order quantity shall 
be ordered by issuance of written order by the Contracting Officer. The written · order shall 
specify at a minimum, the type and quantity of waste feed to be processed, as well as the 
expected dates of delivery. However, DOE shall be obligated to provide at least the minimum 
batch quantity of either Waste Envelope A, Waste Envelope B, or Waste Envelope C, and if 
part of this Contract, Waste Envelope D, not earlier than 30 days and not later than 90 days 
after receipt of the Contractor's notice specified in Clause H.5.d. 

All orders for waste processing are subject to the terms and conditions of the Contract. In the 
event of conflict between an order and this Contract, the Contract shall control. 

If mailed, an order is considered "issued" when DOE deposits the order in the mail. 

In the event that minimum quantities have been processed and the Contractor has notified the 
Contracting Officer in a timely manner that its facilities are ready to receive additional waste 
in accordance with provisions of Clause H.5.d, and a period of 90 days has passed without 
receipt of additional waste, the Contracting Officer may provide notice to the Contractor that 
no additional batches will be forwarded for processing and the Contractor should begin 
decontamination and decommissioning activities. 

However, if the Contracting Officer advises the Contractor that further waste batches will be 
forthcoming at an estimated time in the future, the Contractor, may if such action or inaction 
by DOE has a materially adverse effect on the Contractor, assert a claim for an equitable 
adjustment under FAR 52.233-1 of the Contract. Such rights under this Clause apply only 
when the Contractor has idle facilities due solely to the actions or inactions of DOE and the 
facility is otherwise capable of processing waste in accordance with this Contract. 

Nothing contained herein shall be construed in any way to provide relief to the Contractor for 
idle facilities due to: 
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I) 

2) 

3) 

any facility problem which creates a situation which violates any Federal, state, or 
local laws or regulations; 

any cause related directly or indirectly to compliance with the radiological health and 
safety requirements of this Contract; or 

causes which are due in whole or in part to the fault of the Contractor or its 
subcontractors. 

H.6 Availability of Utilities and Services 

2 

3 

4 

s 
6 

7 

8 

9 

10 

11 

DOE will furnish the property, utilities, and services as set forth as DOE-furnished in Section C. Any 12 

property, utilities, and services not specifically set forth as being furnished by DOE or in quantities in 13 

excess of those expressed are the responsibility of the Contractor and shall be obtained at the . 14 

Contractor's sole expense. IS 

H.7 

a. 

b. 

H.8 

Contractor Property 

Unless identified in the Contract as DOE-furnished, the Contractor shall provide all materials 
and supplies necessary to perform the work as specified in the Contract. All such materials 
and supplies must be compatible and operate safely with existing systems equipment. For 
Contractor vehicles, see Section J. 

The Contractor shall retain title to the facility and all equipment installed by the Contractor 
during the Contract term. At the expiration of the Contract term or in the event of Contract 
termination, all rights to, title to, and interest in all improvements and equipment constructed 
or installed on the premises and additions, shall remain with the Contractor unless DOE 
exercises the ownership rights as specified in Clause H.21. In the event DOE exercises its 
rights under Clause H.21, the Contractor shall surrender possession of said premises and the 
improvements and equipment to DOE in good repair and condition, reasonable wear and tear 
excepted. 

Environmental Pennits and App)jcations 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 
29 
30 

31 

32 
33 

34 

The Contractor shall be responsible for obtaining in its own name and shall solely be responsible for 35 

compliance with all permits, authorizations and approvals from Federal, state, and local regulatory 36 

agencies which are necessary for the performance of the work required under this Contract. Copies of 37 

all applications and notifications to regulatory agencies shall be provided to DOE as such documents 38 

are provided to regulatory agencies. 39 

40 

Notwithstanding the above, for purposes of the compliance with the hazardous waste provisions of the 41 

Resource Conservation and Recovery Act (RCRA) as amended, and the State of Washington 42 

Hazardous Waste Management Act of 1976 as amended (Chapter 70.I0SA RCW), and implementing 43 

44 
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regulations, the Contractor may be authorized to proceed with construction and operation of the 
2 required facilities under DOE's permit for hazardous and dangerous waste activities at the Hanford 
3 Site. 
4 

5 DOE may be required to sign the hazardous (or dangerous) waste permit application {and depending 
6 upon the outcome of review by regulatory agencies, other permit applications such as air operating 
7 permit materials} as co-owner due to DO E's ownership of the land upon which the facility will be 
8 located. DOE shall have no obligations with regard to construction, operation, or closure or 
9 postclosure of Contractor's facility ( except as may be specifically provided for elsewhere in the 

10 Contract). The Contractor shall provide to DOE for review and comment, any hazardous or dangerous 
11 waste permit applications or other regulatory materials or permits which are required to be signed by 
12 DOE as co-owner. These materials shall be provided to DOE initially not later than 90 days prior to 
13 the date they are to be submitted to the regulatory agency. DOE will provide comments to the 
14 Contractor within 30 days after receipt of the document. The final regulatory documents shall be 
15 provided to DOE at least thirty days prior to the date of submittal to the regulatory agencies. The 
16 Contractor shall provide a certification statement attesting to DOE, that the information DOE is being 
17 requested to sign has been prepared in accordance with applicable requirements, by including the 
18 following certification statement in the submittal of such materials to DOE: 
19 

20 "I certify under penalty of law that this document and all attachments were prepared 
21 under my direction or supervision in accordance with a system designed to assure that 
22 qualified personnel properly gather and evaluate the information submitted. Based on 
23 my inquiry of the person or persons who manage the system, or those persons directly 
24 responsible for gathering the information, the information submitted is, to the best of 
25 my knowledge and belief, true, accurate, and complete. I am aware that there are 
26 significant penalties for submitting false information, including the possibility of fine 
21 and imprisonment for knowledge violations." 
28 

29 The certification statement to DOE shall be signed by the individual who is authorized to sign such 
30 certification statements submitted to state or Federal regulatory agencies under the applicable 
31 regulatory program. The Contractor shall indemnify and hold harmless DOE and its employees, 
32 officers, agents and contractors from any costs, claims, demands, fines or any penalties, including legal 
33 costs, resulting from any failure of the Contractor to comply with applicable permits or regulatory 
34 requirements, or resulting from any obligations DOE may incur as a result of signing hazardous, 
35 dangerous waste, or other permit applications or submittals. 
36 

37 In addition, the Contractor shall provide to DOE copies of all accepted environmental permits, 
38 authorizations, and regulatory approvals issued by the regulatory agencies. 
39 

40 

41 

42 

43 

44 

H.9 

a. 

Required Insurance 

The Contractor shall procure at its expense and maintain for the duration of the Contract, the 
following minimum insurance coverage: 
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b. 

Commercial General Liability: not less than $25,000,000 per occurrence and an annual 
aggregate of $50,000,000. Coverage must include, but not be limited to, pollution and 2 

environmental impairment for non-radioactive hazards; care, custody or control of DOE 3 

furnished-property; hazardous substance perils; premises/operations; underground explosion 4 

and collapse hazard; products/completed operations; broad form property damage; and blanket s 
contractual liability coverage. ~: Not required for Part A. 6 

The Contractor's insurance policies required herein shall specify that DOE or its assignee is 
named as an additional insured party. 

7 

8 

9 

10 

c. Prior to commencement of any work on the Hanford Site, the Contractor shall furnish to the 11 

Contracting Officer a certificate or written statement of the insurance required in Clause H.9.a. 12 

The policies evidencing required insurance shall contain an endorsement to the effect that 13 

cancellation or any material change in the policies adversely affecting the interests of DOE in 14 

such insurance shall not be effective for such period as may be . prescribed by the laws of the 1 s 
state in which this Contract is to be performed and, in no event, less than 30 days after written 16 

notice thereof to the Contracting Officer. 17 

18 

H.10 Litj~atjon and Claims 19 

20 

a. The Contractor shall notify DOE of initiation of litigation against third parties, including 21 

proceedings before administrative agencies, in connection with this Contract. The Contractor 22 

shall proceed with such litigation in good faith and provide the Contracting Officer with 23 

periodic status of the litigation. 24 

2S 
b. The Contractor shall give the Contracting Officer prompt notice in writing of any action, 26 

including any proceeding before any administrative agency, filed against the Contractor arising 27 

out of the performance of the Contract. Except as otherwise directed by the Contracting 28 

Officer in writing, the Contractor shall furnish promptly to the Contracting Officer, copies of 29 

all pertinent papers received by the Contractor with respect to such action. 30 

c. The Contractor is responsible for all costs of litigation. 

H.1 1 Protection of Lienho)ders' Interest 

31 

32 

33 

34 

35 
a. DOE recognizes that project financing associated with Contractor performance on the Contract 36 

may be accomplished using third-party financing, and as such, may be secured by a mortgage · 37 

b. 

and/or security interest in this Contract and the Contractor equipment or facilities referred to 38 

herein. 39 

DOE will consider: 
40 

41 

42 

I) requests for assignments of monies due or to become due under the Contract, provided 43 

the assignment complies with the Assignment of Claims Act; 44 
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2) 

3) 

4) 

requests to provide lenders or lienholders copies of any cure or show cause notice 
issued to the Contractor; 

requests by lenders or lienholders for extension of response time to cure or show cause 
notices; and 

a proposed takeover of Contract performance in the event the Contractor defaults in 
performance. Requests for takeover of the Contract on substantially the same terms 
and conditions will be approved if the proposed substitute party is acceptable to DOE. 

11 H.12 Implementation of Section 3161 Policy on Work Force Restructurin~ 
12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 
28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

a. 

b. 

C. 

Pursuant to the requirements of Section 3161 of the National Defense Authorization Act for 
Fiscal Year 1993 (Pub. L. 102-484), preference is to be provided to displaced Contractor 
employees whose eligibility is defined in the DOE guidelines on work force restructuring or 
the Site Workforce Restructuring Plan, including lower-tier subcontractor employees, for work 
at the Hanford Site in accordance with the following, unless modified by final Section 3161 
guidance issued by DOE. The Contractor shall: 

1) 

2) 

require subcontractors and sub-tier contractors offering or bidding to perform a work 
activity to provide hiring preference, to the extent practicable, in filling vacancies to 
displaced employees who meet the eligibility criteria contained in DOE's Work Force 
Restructuring Guidelines and who are qualified for the prospective work. 

hold discussions with affected unions or subcontractors and bargain where required by 
law regarding the implementation of the hiring preference provided by Clause 
H.12.a.l. 

The Contractor and any lower-tier subcontractor subject to Clause H.12.a.1 shall negotiate with 
affected unions to implement the hiring preference, including if necessary, special agreements 
for allocation of work or arrangements for exceptions to internal union rules that might 
otherwise be obstacles to implementation of the hiring preference, consistent with DOE 
guidance regarding Section 316 L 

Nothing in this Clause shall be construed to excuse the Contractor or any subcontractor from 
compliance with the requirements of any applicable law. 

38 d. Nothing in this Clause is intended to create rights in third parties or persons. 
39 

40 H.13 Preference in Hirini 
41 

42 

43 

44 

a. The Contractor will give preference, where practicable and consistent with the Contractor's 
judgement of business needs, for filling job vacancies for work under this Contract to eligible 
workers who meet the position qualification requirements, and who have been: 
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I) 

2) 

involuntarily separated from employment within the DOE complex as a result of 
restructuring of the DOE defense nuclear facilities; or, 

voluntarily separated as a result of a work force restructuring and who used the 
Training and Education Assistance Program, as set forth below. (Priority in filling 
vacancies will be given to involuntarily separated workers over voluntarily separated 
workers.) 

1 

2 

3 

4 

5 

6 

7 

8 

b. Preference will be given in the following order to involuntarily and voluntarily separated 9 

workers who are registered through DOE's Job Opportunities Bulletin Board System. (JOBBS), 10 

as follows: 11 

12 

I) involuntarily separated eligible former workers of DOE, Richland Operations Office 
(RL ), its contractors, subcontractors and lower-tier contractors; 

13 

14 

15 

2) involuntarily separated eligible former workers of other offices of DOE, its contractors, 16 

3) 

subcontractors and lower-tier contractors at DOE sites other than RL; and 11 

eligible former workers of RL, its principal contractors, and their integrated 
subcontractors who have taken a voluntary layoff and who have significant 
participation in DOE's educational assistance program. 

18 

19 

20 

21 

22 

c. Where these requirements conflict with any existing contract or collective bargaining 23 

agreement, the Contractor may be relieved of the obligation to meet these requirements if it 24 

specifically identifies the conflict in its proposal and the reasons the conflict cannot be 25 

reasonably resolved by other means. 26 

27 

H.14 Labor Relations 28 

29 
a. Pursuant to Section 3161 of the ·National Defense Authorization Act for Fiscal Year 1993 30 

(pub. L. I 02-484 ), the Contractor shall provide hiring preference for filling specialized initial 31 

operating and maintenance positions for the Part B activities, to displaced and surplus 32 

incumbent contractor employees, except for positions required for work that historically has 33 

been determined to be covered by the Davis-Bacon Act. Accordingly, the Contractor shall: 34 

35 

1) Initially fill specialized operating and maintenance positions required for the Part B 36 

activities of this contract, other than managerial and supervisory positions, by offering 37 

a right of first refusal to qualified employees of the Management and Integration 38 

(M&I) contractor and its major subcontractors who have enrolled in training pools to 39 

be established and operated by the M&I contractor. 40 

41 

(a) The M&I contractor, in advance of the commencement of Phase I, Part B, 42 

· shall be required to establish one-time training programs specifically for the 43 

purpose of retraining employees in the specialized skills required for each 44 

H-9 



2 

3 
4 

s 
6 
7 

8 

9 
10 
11 

12 

13 
14 

IS 
16 

17 
18 

19 
20 

21 

22 

23 
24 

2S 

26 

27 

28 
29 

30 
31 

32 

33 
34 

35 

36 
37 

38 

39 
40 
41 

42 

43 

44 

TWRS Privatization Request for Proposals - Draft 
Sol No. DE-RP06-96Rll 3308 

Part I 
Section H 

November 1995 

b. 

facility required for Phase I, Part B operations. The training program shall 
terminate upon completion of the initial hiring process. 

(b) Employees of the M&I contractor and its major subcontractors eligible for 
such training will be first those who have been displaced or who are facing 
displacement as a result of work force restructuring and are eligible for hiring 
preference pursuant to Section 3161 of the National Defense Authorization Act 
for fiscal year 1993. Any remaining training pool positions will be filled by 
the M&I contractor, based upon the recommendations of the Contractor. 

2) Assist in the operation of the training pool by advising the M&I contractor on the 
number of specialized skill training positions to be established, on the training content 
and methodology and on skill proficiency requirements; and, if practicable, shall 
jointly conduct subsequent on-the-job training of training pool employees with the 
. M&I contractor. Training pool employees will be employed solely by the M&I 
contractor. 

3) Notify and solicit applications from the training pool employees as early as practicable 
prior to the commencement of operations of each facility required for Part B. 
Qualified employees shall be given a reasonable period within which to accept such 
offers, which in no case shall be less than 10 days. 

4) Make no offers of employment, other than for managerial and supervisory positions, 
until the Contractor has fully complied with the requirement to offer training pool 
employees a right of first refusal for filling initial positions for Part B. 

5) Determine the number of employees necessary for the efficient performance of this 
contract. 

6) Not be required to offer a righr of first refusal to any employee in the training pool 
who failed to meet all skill proficiency requirements established by the Contractor. 

7) Fill vacant positions, other than those filled from the training pool pursuant to this 
Section, in accordance with the Contractor's normal business practices, subject to any 
applicable requirements of this contract, including Section 3161 of the National 
Defense Authorization Act for Fiscal Year 1993. 

As a result of the training pool and initial hiring requirements, it is determined that the 
following will occur: 

I) M&I training pool employees being retrained for manual job classifications will be 
represented for collective bargaining by the Hanford Atomic Metal Trades Council 
(HAMTC) under the then existing labor contract with the M&I contractor. 

H- JO 



TWRS Privatization Request for Proposals - Draft 
Sol No. DE-RP06-96RLJ 3308 

Part I 
Section H 

November 1995 

c. 

2) 

3) 

4) 

A majority of potential bargaining unit employees hired by the Contractor for Part B 
operations will be former training pool employees of the M&I contractor who had 
been represented by the HAMTC. 

Employees hired from the M&I training pool are likely to have had experience 
and training in environmental remediation work, including tank waste storage, 
monitoring and treatment, and are likely to carry over substantially the same 
skills to their new work for Part B operations. 

Based on the foregoing, the Contractor shall initially consult with HAMTC 
regarding the initial terms and conditions of employment of the employees 
previously represented by HAMTC, and shall recognize and bargain with 
HAMTC as the collective bargaining representative of those employees .as a 
successor employer, consistent with the National Labor Relations Act. 

In addition to, and consistent with the provisions set forth above, the Contractor will respect 
the rights of employees to: 

1) 

2) 

organize, form, join or assist labor organizations, bargaining collectively through 
representatives of the employees' own choosing, and engage in other protected 
concerted activities for the purpose of collective bargaining; and 

refrain from such activities. 

I 

2 

3 

4 

s 
6 

7 

8 

9 

10 

11 

12 

13 

14 

IS 

16 

17 

18 

19 

20 

21 

22 

23 

24 

d. To the extent required by law, the Contractor, or its major subcontractors .shall give notice to 2s 

e. 

any lawfully designated representative of its employees for purposes of collective bargaining 26 

agreement and, upon proper request, bargain to good faith impasses or agreement, or otherwise 21 

satisfy applicable bargaining obligations. 28 

The Contractor shall, at the request of the Contracting Officer, provide all applicable 
documentation regarding any labor relations developments at the prime or subcontract level 
that involve or appear likely to involve: 

1) possible strike situations affecting the facility; 

2) referral to the Energy Labor-Management Relations Panel; 

29 

30 

31 

32 

33 

34 

35 

36 

37 
3) the National Labor Relations Board at any level; 38 

39 

4) recourse to procedures under the Labor-Management Act of 1947, as amended, or any 40 

other Federal or state Labor law; or 41 

42 
5) any grievance which may reasonably be assumed will be arbitrated under a Collective 43 

Bargaining Agreement. 44 
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1 H.15 Implementation of the Hanford Site Stabilization A~eement 
2 

3 a. The Site Stabilization Agreement for all construction work for DOE at the Hanford Site, which 
4 is referenced in this Section, consists of a Basic Agreement dated September 10, 1984, plus 
5 appendices thereto, signed by J.A. Jones Construction Services Company and Morrison-
6 Knudsen Company, Inc., the Building and Construction Trades Department, AFL-CIO, and its 
7 affiliated International Unions, and the International Brotherhood of Teamsters, Chauffeurs, 
8 Warehousemen and Helpers of America. 
9 

10 

II 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

43 

44 

b. 

C. 

d. 

In accordance with the Hanford Site Stabilization Transition Agreement, dated December 18, 
1986, and effective 12:01 a.m., March 1, 1987, ICF-KH is recognized as successor in interest 
to those rights, duties, and obligations previously held by J.A. Jones Construction Services 
Company under the terms of the Site Stabilization Agreement. 

This Section applies to employees performing work, under contracts ( or subcontracts 
thereunder) administered by the Richland Operations Office of the U.S. Department of Energy 
(DOE-RL) which are subject to the Davis-Bacon Act, in the classifications set forth in the Site 
Stabilization Agreement for work performed at the Hanford Site. 

Contractors and subcontractors at all tiers who are parties to an agreement(s) for construction, 
work with a local union having jurisdiction over DOE-RL construction work performed at the 
Hanford Site, or who are parties to a national labor agreement for such construction work, 
shall become signatory to the Site Stabilization Agreement and shall abide by all of its clauses, 
including all current appendices thereto. Subcontractors at all tiers who have subcontracts with 
a signatory contractor or subcontractor shall become signatory to the Site Stabilization 
Agreement and shall abide by all of its articles, including all current appendices thereto. 

Contractors and subcontractors at all tiers who are not signatory to the Site Stabilization 
Agreement and who are not required under this Section to become signatory to it, shall pay not 
less and no more than the wages, fringe benefits, and other employee compensation set forth in 
Appendix A thereto and shall adhere, except as otherwise directed by the Contracting Officer, 
to the following Articles of the Site Stabilization Agreement: 

1) 

2) 

3) 

4) 

5) 

6) 

Article VII, Employment, Section 2 only 

Article XII, Non-Signatory Contractor Requirements 

Article XIII, Hours of Work, Shifts, and Overtime 

Article XIV, Holidays 

Article XV, Wage Scales and Fringe Benefits, Sections 1 and 2 only 

Article XVII, Payment of Wages - Checking In & Out, Section 3 only 
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e. 

7) Article XX, General Working Conditions 

8) Article XXI, Safety and Health 

The obligation of the Contractor and its subcontractors to pay fringe benefits shall be 
discharged by making payments required by this Contract in accordance with the Articles of 
the amendments to the Davis-Bacon Act contained in the Act of July 2, 1964 (Public Law 88-
349-78 Stat. 238-239), and the Department of Labor regulations in implementation thereof 
(29 CFR, Parts 1, 5). 

2 

3 

4 

5 

6 

7 

8 

9 

10 

f. DOE may from time to time provide notice to the Contractor of any changes in wages, fringe 11 

benefits, and other employee compensation as the Site Stabilization Agreement, including all 12 

current appendices thereto may be modified by the parties thereto from time to time. The 13 

Contractor shall not be entitled to any change in the Contract price due to any such change in 14 

wages or fringe benefits under the Site Stabilization Agreement during the term of the 15 

Contract. 16 

17 

g. The requirements of this Section are in addition to, and shall not relieve the Contractor of any 18 

obligation imposed by other sections or subsections of the Contract. 19 

20 

h. The Contractor agrees to maintain its bid or proposal records showing rates and amounts used 21 

for computing wages and other compensation, and its payroll and personnel records during the 22 

1. 

course of work, and to preserve such records for a period of three years thereafter, for all 23 

employees performing such work. Such records will contain the name and address of each 24 

such employee, the employee's correct classification, rate of pay, daily and weekly number of 25 

hours worked, and dates and hours of the day within which work was performed, deductions 26 

made, and amounts for wages and other compensation covered in this Section. The Contractor 27 

agrees to make these records available for inspection by the Contracting Officer and will 28 

permit him to interview employees during working hours on the job. 29 

The Contractor agrees to insert the clauses of this Section in all subcontracts for the 
performance of work subject to the Davis-Bacon Act administered by DOE-RL at the DOE's 
Hanford Site. 

30 

31 

32 

33 

34 

H.16 Financial ResponsibiJity for Closure, Decontamination and Decommissionin~ (D&D) and Site 35 

Restoration 36 

37 
a. The Contractor shall be responsible for closure of the Contractor's facility, which has been 38 

used for treatment, storage, and/or disposal of hazardous, dangerous, or radioactive mixed 39 

waste, in accordance with applicable laws and regulations. The Contractor shall also be 40 

responsible for decontaminating and decommissioning the facility and site restoration in 41 

accordance with the requirements of this Contract. 42 

43 
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b. 

C. 

d. 

e. 

f. 

In order to ensure the Contractor is financially capable of carrying out these functions, the 
Contractor shall establish a financial assurance mechanism that will provide that sufficient 
funds are available at any time these functions may be required to be performed. 

Financial assurance for closure, D&D, and site restoration shall be established in accordance 
with the means allowed pursuant to Washington Administrative Code (WAC) 173-303-620(4). 

The Contractor shall have a detailed written estimate in current dollars of the cost of closing 
the facility in accordance with the RCRA closure plan and performing D&D and site 
restoration in accordance with the provisions of this Contract. The estimate: 

1) 

2) 

3) 

4) 

must equal the cost of closure, D&D, and site restoration at the point in the facility's 
operating life when the extent and manner of its operation would . make closure the 
most expensive as indicated by its closure and D&D plan; 

must be based on the costs to the Contractor of hiring a third party (definition of third 
party available at WAC 173-303-620(3)(a)(ii)) to perform the closure, D&D, and site 
restoration; 

may not incorporate any salvage value that may be realized with the sale of dangerous 
or mixed wastes, facility structures or equipment, land or other assets associated with 
the facility at the time of partial or final closure, D&D, and site restoration; and 

may not incorporate a zero cost for dangerous or mixed wastes that may have 
economic value. 

During the active life of the facility, the Contractor shall adjust the estimate for inflation 
within 60 days prior to the anniversary date of the establishment of the financial instrument(s) 
used to .establish financial assurance for closure, D&D, and site restoration. If the Contractor 
uses the financial test or corporate guarantee, the closure cost estimate must be µpdated for 
inflation within 30 days after the close of the Contractor's fiscal year. The adjustment may be 
made by recalculating the maximum costs of closure in current dollars or by using an inflation 
factor derived from the most recent Implicit Price Deflator for Gross National Product as 
published by the United States Department of Commerce in its survey of current business. 
The inflation factor is the result of dividing the latest published annual deflator by the deflator 
for the previous year. The first adjustment is made by multiplying the estimate by the 
inflation factor. The result is the adjusted estimate. Subsequent adjustments are made by 
multiplying the latest adjusted estimates by the latest inflation factor. 

During the life of the facility, the estimate must be revised and adjusted for inflation no later 
than 30 days after a modification to the RCRA closure plan is approved by the Washington 
State Department of Ecology if the modification increases the cost of closure, D&D, or site 
restoration. If the contract provisions for performing D&D and site restoration are modified 
during the life of the facility, the estimate must be revised and adjusted for inflation no later 
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than 30 days after the Contract revision if the modification increases the cost of closure, D&D, 
or site restoration. 2 

3 

g. The Contractor shall submit the most current estimate for D&D, closure, and site restoration to 4 

DOE for review and approval 90 days prior to the initial receipt of dangerous or mixed wastes. s 
Subsequent to this submittal, any updated estimate shall be submitted to DOE for review and 6 

approval within seven days of revision or adjustment. 7 

8 

h. DOE review and approval of cost estimates is for confirmation purposes only and does not 9 

itself constitute changes in the scope of work or fixed prices. The Contractor is not relieved 10 

of any obligation for fully funding or performing D&D, closure, and site restoration. 11 

12 

1. The method of providing financial assurance utilized by the Contractor shall be coordinated 13 

with DOE and shall be subject to DOE approval. The financial assurance mechanism shall 14 

provide that DOE be entitled to succeed to the interests of the Contractor in the event that the 1s 
Contractor is not required to complete D&D, closure, or site restoration under this Contract 16 

and must provide that any funds held in escrow, trust, held in other accounts, or that are 17 

otherwise secured or guaranteed will be transferred to DOE for use by DOE in carrying out 18 

those activities. 19 

H.17 Preservation of Antiquities, Wj)dljfe. and Land Areas 
20 

21 

22 

Federal law provides for the protection of antiquities located on land owned or controlled by DOE. 23 

Antiquities include Indian graves or campsites, relics, and artifacts. The Contractor shall control the 24 

movements of its personnel and its subcontractor's personnel at the job site to ensure that any existing 2s 
antiquities discovered thereon will not be disturbed or destroyed by such personnel. It shall be the 26 

duty of the Contractor to report to the Contracting Officer the existence of any antiquities so 21 

discovered. The Contractor shall also preserve all vegetation except where such vegetation must be 28 

removed for survey or construction purposes. Furthermore, all wildlife must be protected except for 29 

management programs approved by the Contracting Officer. 30 

31 

H.18 Tri-Party A~eement 32 

33 
The DOE, the U.S. Environmental Protection Agency Region 10 (EPA), and the Washington State 34 

Department of Ecology (Ecology) have entered into the Hanford Federal Facility Agreement and 3S 

Consent Order, referred to as the Tri-Party Agreement (TP A), to ensure compliance with the Resource 36 

Conservation and Recovery Act (RCRA) and the Comprehensive Environmental Response, 37 

Compensation, and Liability Act, as amended (CERCLA). The TPA sets forth certain requirements 38 

and milestones for clean-up activities at the Hanford Site. The Contractor agrees to plan and perform 39 

the work under this Contract in accordance with the applicable requirements of the TP A and consistent 40 

with achieving the current milestones in the TP A. Benchmark milestones of the TP A are shown in 41 

Section J. 42 
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H.19 Contractor Acceptance of Notices of Violation or Alleied Violations. Fines and Penalties 

a. 

b. 

C. 

The Contractor shall accept, in its own name, all responsibility and liability for notices of 
violations or alleged violations (NOV's/NOAV's) and fines and penalties issued by Federal or 
state regulators resulting from the Contractor's performance under this Contract. 

The Contractor may conduct negotiations with regulators regarding NOV's/NOAV's, fines and 
penalties; however, the Contractor shall not make any commitments or offers to regulators 
which would bind DOE in any form or fashion, including monetary obligations, without 
receiving written concurrence from the Contracting Officer pr:ior to making any such 
offers/commitments. 

In the event that a regulatory agency assesses a monetary fine against DOE for violations 
caused by Contractor activities, including penalties assessed against DOE pursuant to the TP A, 
the Contractor shall reimburse DOE for the amount of the fine and other costs. 

11 H.20 Pre-existini Conditions 
18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 
36 

37 

38 

a. 

b. 

c. 

DOE agrees to reimburse, and the Contractor shall not be held responsible for, any liability 
(including without limitation, a claim involving strict or absolute liability and any civil fine or 
penalty), expense, or remediation cost, but limited to those of a civil nature, which may be 
incurred by, imposed on, or asserted against the Contractor arising out of any site condition, 
act or failure to act which occurred before the Contractor assumed facility site responsibility 
on [effective date of Notice to Proceed with Part B work]. To the extent the acts or omissions 
of the Contractor cause or add to any liability, expense or remediation cost resulting from 
conditions in existence prior to [effective date of Notice to Proceed with Part B work], the 
Contractor shall be responsible in accordance with the terms and conditions of the Contract. 

The Contractor has the duty to inspect the facilities and sites and identify to the Contracting 
Officer, in a timely manner, those conditions which it believes .could give rise to a liability, 
obligation, loss, damage, penalty, fine, claim, action, suit, cost, expense, or disbursement, or 
areas of actual or potential noncompliance with the terms and conditions of the Contract or 
applicable law or regulation. The Contractor has the responsibility to take corrective action, as 
directed by the Contracting Officer, as required elsewhere in this Contract. 

The obligations of DOE under this Clause are subject to the availability of appropriated funds 
and amounts obligated as specified in Clause H.2. 

39 H.21 Tennination Settlement 
40 

41 

42 

43 

a. Notwithstanding the Termination for Convenience Clause in Section I, additional rights and 
responsibilities of the parties are specified in this Clause to effect the termination settlement. 
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b. In the event of a termination for convenience, all right to title and interest in all designs, 
improvements, additions, property or other assets is retained by the Contractor; unless DOE 2 

exercises its unilateral right in accordance with this Clause to take possession and thereby 3 

obtain title of all facilities and equipment related to the performance of this Contract. If DOE 4 

exercises this right, the Contractor shall be compensated in accordance with FAR 52.249-2. 5 

6 

If the termination is during Part A, DOE may take possession of completed plans, drawings, 7 

designs, specifications, cost estimates, permit data, and other information accumulated in 8 

performing the work. If the termination is during Part B, DOE may take possession of all 9 

technical data including proprietary data and data obtained from subcontractors, licensors, and 10 

licensees necessary to operate the facility as well as the designs, construction work in progress, 11 

completed facilities, equipment, and other property necessary for performance of the work. In 12 

addition, the Contractor will take all necessary steps to assign permits and authorizations for 13 

operation and closure of the facility to DOE or such other party as DOE may designate. 14 

15 

c. DOE's maximum liability under a termination for convenience will not exceed the amount of 16 

d. 

funds obligated under Clause H.2 of this Contract. The Contractor agrees to schedule and 17 

perform the work within this limitation and DOE is not required to reimburse the Contractor 18 

for amounts in excess of that obligated to this Contract. The Contractor may, at its own risk, 19 

continue performance when obligated amounts are insufficient to cover the anticipated 20 

termination liability. 21 

If the termination for convenience is prior to completion of the processing of the minimum 
order quantities, the Contractor's allowable costs will include the financing cost and those 
legal, underwriter, third party credit support, and other professional fees directly related to 
obtaining the financing. Such cost must also be reasonable, allocable, and not conflict with 
any other cost principle under FAR Subpart 31.2. This Clause constitutes a deviation from 
FAR 31.205-20 as it would pertain to a termination for convenience. 

(Nok: This Clause is subject to pending approval of a deviation to FAR 31.205-20 in 
accordance with DEAR 901.403.) · 

22 

H.22 Payments For Completed Work 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 
36 

37 

38 

39 

40 

41 

42 

43 

44 

DOE shall pay the Contractor, upon the submission of proper invoices or vouchers, the prices 
stipulated in this Contract for completed work in accordance with the following: 

a. 

b. 

c. 

for Part A, completed work is defined as receipt and acceptance by DOE of all of the 
deliverables identified for Part A in Table C.4.1.; 

for Part B, completed work is defined as product acceptance and waste treatment services in 
Table C.4.2.; and 

invoices may be submitted no more frequently than monthly. 
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H.23 Assi~ment of Contract 
2 

3 This Contract may be assigned by DOE upon 30 days written notice. In the event of such assignment, 
4 DOE shall continue to perform nuclear safety regulatory oversight responsibilities. The rights and 
s obligations of the Contractor shall not be adversely affected in any material respect as a result of such 
6 assignment. 
7 

s H.24 Payment Pendini Resolution of Contested Claim 
9 

10 In order to ensure that the Contractor is promptly compensated for all work that has been satisfactorily 
11 performed and accepted by the DOE, and notwithstanding any other provisions of this Contract, the 
12 DOE will pay the uncontested portion of any properly submitted claim, invoice, or other payment 
13 made in accordance with the terms of this Contract. 
14 

1s H.25 Economic Price Adiustments 
16 

17 The fixed-unit prices applicable for the processing of order quantities in excess of the minimum for the 
18 Part B waste envelopes, shall be adjusted as provided herein. 
19 

20 

21 

22 

23 

24 

2S 
26 

27 

28 

29 

30 

31 

32 

33 

34 

3S 
36 

37 

38 

39 

40 

41 

42 

43 

44 

a. 

b. 

The fixed-unit prices specified for CLIN's 004A, B, C and 005B will be prospectively 
adjusted on October 1 of each year as follows: 

APt = FP(q) * f 

The Index factor (f) equals PPir/PPir8b 

Where: 

APt is the adjusted Fixed Price. 

FP(q) is the Fixed Price bid at time of authoriz.ation to proceed with Part B. 

PPir
8 

is the most current Non-Seasonally Adjusted Producer Price Index (PPI) for 
Finished Goods as published by the official Bureau of Labor Statistics monthly 
periodical entitled, Producer Price Indexes. 

PPir
8
b shall be the value for the index for the base period TBD . This is the 

base reference and shall be the latest month made available as of the date of receipt of 
the Business Implementation Plan (Table 4-1 ). (As an example, it might state that 
PPirgb is the PP1r8 for June 1997.) 

The calculations of rate adjustments shall always use the latest version of the Producer 
Price Index data published as of October 1 of each Contract year and shall always use 
non-seasonally adjusted rates. 
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I 

2 

The Radiological and Nuclear Safety regulatory program for this Contract set forth in Subsection C.5, 3 

Standard 4, Regulatory Compliance Program shall constitute the program utilized for this Contract to 4 

implement the requirements of DEAR 952.223-72, Radiation Protection and Nuclear Criticality and s 
DEAR 952.223-74, Nuclear Facility Safety Applicability. 6 

7 

The TWRS Office of Radiological and Nuclear Safety Director shall have authority to stop work in the s 
event the Contractor fails to comply with the Radiological and Nuclear Safety requirements. The 9 

Contractor shall not be entitled to an equitable adjustment in Contract time or price for any additional 10 

delays or costs resulting from the issuance of a stop work order by the TWRS Office of Radiological 11 

and Nuclear Safety Director. 12 

13 

H.27 Contractor Secondary Waste Inventory 14 

15 

The Contractor shall process Waste Feed Envelopes A, B, C and, if the option is exercised, D, in such 16 

a manner that for each metric ton of sodium processed for Envelopes A, B, C or for each metric ton of 11 

waste oxides processed exclusive of Na and Si for Envelope D, the resulting volumetric compositional 1s 
inventory of secondary waste shall not exceed the levels in the Contractor's process description. The 19 

authorized waste products and the maximum levels for each are listed in Section J. 20 
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Section I Contract Clauses 

The following clauses are incorporated by reference into the Contract. 

Table 1-1 

Document Title 

DEAR 952.202-1 Definitions (Sept.1991) 

FAR 52.203-1 Officials Not to Benefit (Apr. 1984) 

FAR 52.203-3 Gratuities (Apr. 1984) 

FAR 52.203-5 Covenant Against Contingent Fees (Apr. 1984) 

FAR 52.203-6 Restrictions on Subcontractor Sales to Government (July 1988) 

FAR 52.203-7 Anti-Kickback Procedures (Oct. 1988) 

FAR 52.203-9 Requirement for Certification of Procurement Integrity-Modification 
(Nov. 1990) 

FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity - Modified 
(Sept. 1990) 

FAR 52.203-12 Limitation on Payments to Influence Certain Federal Transactions 
(Jan. 1990) 

DEAR 952.204-2 Security (Apr. 1984) 

FAR 52.204-4 Printing/Copying Double-Sided on Recycled Paper (May 1995) 

Part II 
Section I 

DEAR 952.204-74 Foreign Ownership, Control, or Influence Over Contractor (Apr. 1984) 

FAR 52.209-6 Protecting the Government's Interest When Subcontracting with Contractors 
Debarred, Suspended, or Proposed for Debarment (Nov. 1992) 

FAR 52.212-13 Stop Work Order (Aug. 1989) 

FAR 52.212-15 Government Delay of Work (Apr. 1984) 

DEAR 2.212-72 Uniform Reporting System (May 1987) 

1 - I 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 
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3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 
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15 

16 

17 

18 
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20 

21 

22 

23 

24 

25 

26 
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Table 1-1, continued 

Document Title 

DEAR 952.224-70 Paperwork Reduction Act (Apr. 1994) 

DEAR 952.250-70 Nuclear Hazards Indemnity Agreement (Jan. 1992) 

FAR 52.215-1 Examination of Records by Comptroller General (Feb. 1993) 

FAR 52.215-2 Audit-Negotiation (Feb. 1993) 

FAR 52.215-23 Price Reduction for Defective Cost or Pricing Data - Modification 
(Dec. 1994) 

FAR 52.215-25 Subcontractor Cost or Pricing Data - Modifications (Dec. 1994) 

FAR 52.215-33 Order of Precedence ( Jan. 1986) 

FAR 52.215-40 Notification of Ownership Changes (Feb. 1995) 

FAR 52.219-8 Utilization of Small Business Concerns and Small Disadvantaged Business 
Concerns (Feb. 1990) 

FAR 52.219-9 Small Business and Small Disadvantaged Business Subcontracting Plan 
(Feb. 1995) 

FAR 52.219-13 Utilization of Women-Owned Small Businesses (Aug. 1986) 

FAR 52.219-16 Liquidated Damages - Small Business Subcontracting Plan (Aug. 1989) 

FAR 52.220-3 Utilization of Labor Surplus Area Concerns (Apr. 1984) 

FAR 52.220-4 Labor Surplus Area Subcontracting Program (Apr. 1984) 

FAR 52.222-1 Notice to the Government of Labor Disputes (Apr. 1984) 

FAR 52.222-3 Convict Labor (Apr. 1984) 

FAR '52.222-4 Contract Work Hours and Safety Standards Act - Overtime Compensation 
(Jul. 1995) 

FAR 52.222-6 Davis-Bacon Act (Feb. 1995) 

FAR 52.222-7 Withholding of Funds (Feb. 1988) 
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Table 1-1, continued 

Document Title 

FAR 52.222-9 Apprentices and Trainees (Feb. 1988) 

FAR 52.222-10 Compliance with Copeland Act Requirements (Feb. 1988) 

FAR 52.222-11 Subcontracts (Labor Standards) (Feb. 1988) 

FAR 52.222-12 Contract Termination -- Debarment (Feb. 1988) 

FAR 52.222-13 Compliance with Davis-Bacon and Related Act Regulations (Feb. 1988) 

FAR 52.222-14 Disputes Concerning Labo~ Standards (Feb. 1988) 

FAR 52.222-15 Certification of Eligibility (Feb. 1988) 

FAR 52.222-26 Equal Opportunity (Apr. 1984) 

FAR 52.222-28 Equal Opportunity Preaward Clearance of Subcontracts (Apr. 1984) 

FAR 52.222-35 Affirmative Action for Special Disabled and Vietnam Era Veterans 
(Apr. 1984) 

FAR 52.222-36 Affirmative Action for Handicapped Workers (Apr. 1984) 

FAR 52.222-37 Employment Reports on Special Disabled Veterans and Veterans of 
Vietnam Era (Jan. 88) 

FAR 52.222-41 Service Contract Act of 1965 as Amended (May 1989) 

FAR 52.222-42 Statement of Equivalent Rates for Federal Hires (May 1989) 

FAR 52.222-43 Fair Labor Standards Act and Service Contract Act -- Price Adjustment 
(Multiple Year and Option Contracts) (May 1989) 

FAR 52.223-2 Clean Air and Water (Apr. 1984) 

FAR 52.223-3 Hazardous Material Identification and Material Safety Data (Nov. 1991) 

FAR 52.223-6 Drug Free Workplace (Jul. 1995) 

FAR 52.223-10 Waste Reduction Program (May 1995) 

DEAR 952.223-72 Radiation Protection and Nuclear Criticality (Apr. 1984) 

1-3 

2 

3 
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7 
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Table 1-1, continued 

Document Title 

DEAR 952.223-74 Nuclear Facility Safety Applicability (Apr. 1984) 

FAR 52.224-1 Privacy Act Notification (Apr. 1984) 

FAR 52.224-2 Privacy Act (Apr. 1994) 

FAR 52.225-11 Restrictions on Certain Foreign Purchases (May 1992) 

FAR 52.226-1 Utilization of Indian Organizations and Indian-Owned Economic 
Enterprises (Aug. 1991) 

FAR 52.227-1 Authorization and Consent (Apr. 1984} 

FAR 52.227-2 Notice and Assistance Regarding Patent and Copyright Infringement 
(Apr. 1984) 

FAR 52.227-3 Patent Indemnity (Apr. 1984) 

DEAR 952.227-9 Refund of Royalties 

FAR 52.227-12 Patent Rights - Retention by the Contractor (long form) 

DEAR 952.227-73 Additional Technical Data Requirements 

DEAR 952.227-75 Rights in Technical Data -- Long Form -- Alternative I 

DEAR 952.227-82 Rights to Proposal Data 

FAR 52.228-11 Pledges of Assets (Feb. 1992) 

FAR 52.229-3 Federal, State, and Local Taxes (Jan. 1991) 

FAR 52.232-1 Payments (Apr. 1984) 

FAR 52.232-8 Discounts for Prompt Payment (Apr. 1989) 

FAR 52.232-11 Extras (Apr. 1984) 

FAR 52.232-17 Interest (Jan. 1991) 

FAR 52.232-23 Assignment of Claims (Jan. 1986) 

FAR 52.232-25 Prompt Payment (Mar. 1994) 

FAR 52.232-28 Electronic Funds Transfer Payment Methods (Apr. 1989) 

1-4 
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Table 1-1, continued 

Document Title . 

FAR 52.233-1 Disputes (Mar. 1994) 

FAR 52.233-3 Protest After Award (Aug. 1989) 

FAR 52.236-2 Differing Site Conditions (Apr. 1984) 

FAR 52.236-7 Permits and Responsibilities (Nov. 1991) 

FAR 52.236-8 Other Contracts (Apr. 1984) 

FAR 52.237-2 Protection of Government Buildings, Equipment, and Vegetation (Apr. 
1984) 

FAR 52.242-1 Notice of Intent to Disallow Costs (Apr. 1984) 

FAR 52.242-13 Bankruptcy (Apr. 1991) 

FAR 52.243-1 Changes -- Fixed-Price - Alternate I (Apr. 1984) 

FAR 52.244-1 Subcontracts (Fixed-Price Contracts) (Feb. 1995) 

FAR 52.244-5 Competition in Subcontracting (Apr. 1985) 

FAR 52.245-2 Government Property (Fixed-Price Contracts) (Dec. 1989) 

FAR 52.246-2 Inspection of Supplies - Fixed-Price (July 1985) 

FAR 52.246-4 Inspection of Services - Fixed-Price (Feb. 1992) 

FAR 52.246-11 High Level Contract - Quality Requirements (Government Specification) 
(Apr. 1984) 

FAR 52.246-15 Certification of Conformance .(Apr. 1984) 

FAR 52.246-16 Responsibilities of Suppliers (Apr. 1984) 

FAR 52.246-20 Warranty of Services (Apr. 1984) 

FAR 52.246-25 Limitation of Liability - Services (Apr. 1984) 

DEAR 952.247-70 ·Foreign Travel (Apr. 1984) 

FAR 52.249-2 Termination for Convenience of the Government (Fixed-Price) (Apr. 1984) 

1-5 
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Table 1-1, continued 

Document Title 

FAR 52.249-8 Default (Fixed-Price Supply and Service) (Apr. 1984) 

FAR 52.249-14 Excusable Delays 

FAR 52.252-2 Clauses Incorporated by Reference (June 1988) 

FAR 52.252-6 Authorized Deviations in Clauses (Apr. 1984) 

FAR 52.253-1 Computer Generated Forms (Jan. 1991) 

1-6 
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Section J List of Documents, Exhibits, and Other Attachments I 

2 

3 

4 

5 

6 

7 

8 

1. 

2. 

Concept of the DOE Self-Regulatory Process for Radiological and Nuclear Safety for TWRS 
Privatization Contractors, Revision A, November 1995. (To be provided.) 

· Top-Level Radiological and Nuclear Safety Standards and Principles for TWRS Privatization 
Contractors, DOE/RL-TLSR, Revision G, November 1995. (To be provided.) 

3. Guide to Establishing a Set of Essential Radiological and Nuclear Safety Standards and 9 

Requirements for TWRS Privatization, DOE/RL-STDP, Revision C.2, November 1995. (To be 10 

provided.) 11 

12 

4. DOE Self-Regulatory Process for Radiological and Nuclear Safety for TWRS Privatization 13 

Contractors, DOE/RL-DSRP, Revision C.2, November 1995. (To be provided.) 14 

15 

5. Top-Level Safeguards and Security Requirements for TWRS Privatization, DOE/RL-TLSSR, 16 

6. 

7. 

8. 

Revision C, October 1995. (To be provided.) · 17 

Contractor Vehicles and Equipment (attached). 

Maximum Levels for Secondary Waste Generation. (To be provided.) 

TP A Benchmark Milestones · ( attached). 

J-1 

18 

19 

20 

21 

22 

23 
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6 

7 

8 

9 

10 

II 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 
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Attachment 6 

Contractor Vehicles and B<wipment 

a. 

b. 

c. 

d. 

e. 

f. 

Each Contractor-provided vehicle shall show the Contractor's name so that it is clearly visible 
and shall at all times display a valid state license plate and safety inspection sticker. The 
Contractor will comply with all applicable Federal, state, and local laws with respect to 
Contractor vehicle and equipment ownership and movement. 

Vehicles and equipment will be operated or transported on existing roads unless specific 
approval for off-road movement has been obtained in advance from the Contracting Officer 
(CO) or designee. Such off-road approval is not required for vehicle movement within the 
Contractor's designated facility site. Gross vehicle weight shall not exceed 600 pounds per 
inch of total tire width (total gross vehicle weight not to exceed 80,000 pounds) for travel on 
existing roads. 

During high fire hazard periods, the Contractor shall adhere to all restrictions for off-road 
travel which include, but are not limited to, requiring vehicles to carry fire extinguishers, 
shovels, and radio communications. DOE reserves the right to ban all off-road travel during 
extreme fire hazard periods. 

Overhead Restrictions. Under no conditions shall the Contractor operate or move cranes, 
hoists or similar equipment within 20 feet of overhead electrical conductors, guy wires, or 
substations, unless prior authorization for such operations is obtained from the CO, giving full 
details of the method of equipment operations. Authorization from the CO or designee shall 
also be obtained when transporting materials, machinery, or other equipment which establishes 
a height exceeding 15 feet from the road and/or ground surface. 

Oversize Loads. An Oversize Load permit is required when the vehicle or load exceeds: 
Width - 8'-6," Height - 14,' Length - 40' (single unit); 48' (single trailing unit). Contact DOE 
to obtain the . permit. 

Heavy equipment will not be allowed to cross existing paved roadways unless such roadway is 
protected by rubber tires or other adequate protection such as heavy planking. Movement of 
heavy equipment equipped with crawler-type treads on existing paved surfaces is forbidden 
and such equipment must be transported to the worksite on rubber-tire trailers. Upon 
completion of the work, the equipment shall be promptly removed from the worksite. 
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Section J 

2 

TPA Benchmark Milestones 3 
4 

Because the TP A is based on a traditional approach to procurement and operation of facilities, it 5 

contains milestones inherent to that approach. TP A benchmark milestones were based upon 6 

representation of a substantial, tangible process to site cleanup. The milestones which meet this 7 

criterion are listed below: 8 

Milestone 

M-45-00 

M-45-05 

M-50-00 

M-50-02 

M-50-04 

M-51-00 

M-51-03 

M-60-00 

M-60-05 

Description 

Completion closure of SST farms 

Retrieve wastes from all SSTs 

Complete pretreatment processing of 
Hanford tank waste 

Start hot operations of LL W pretreatment 
facility to remove Cs and Sr 

Start hot operations of HL W pretreatment 
facility 

Complete vitrification of HL W 

Initiate hot operations of the HL W 
vitrification facility 

Complete vitrification of LL w• 

Initiate hot operations of the LL W 
vitrification facility* 

09/30/24 

09/30/18 

12/31/28 

12/31/04 

06/30/08 

12/31/28 

12/31/09 

12/31/28 

06/30/05 

9 

10 

II 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 
24 

25 

26 

27 

28 

29 

30 

31 

32 

33 
34 

• Although the milestones identify vitrification, use of this technology is not required for LAW 35 

immobilization under this Contract. 36 
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Section K U.S. D~partment of Energy (DOE) Representations, Certifications, 
and Other Statements of Offerors 

To be provided by the Offeror. 
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Section L Instructions, Conditions, and Notices to Offerors 

L.l FAR 52,215-16 Contract Award (Jul. 1990) DEVIATION 
2 

3 

4 

5 

6 

7 

8 

9 

a. DOE reserves the right to make multiple awards resulting from this Solicitation to the 
responsible Offeror(s) whose Offer(s) conforming to the Solicitation will be most 
advantageous to the DOE, price and other factors, specified elsewhere in this 
Solicitation, considered. 

b. DOE may (I) reject any or all Offers if such action is in the public interest, (2) accept 10 

other than the lowest Offer; and (3) waive informalities and minor irregularities in 11 

Offers received. 12 

13 

c. DOE may award a Contract on the basis of initial Offers received, without discussions. 14 

Therefore, each initial Offer should contain the Offeror's best terms from a price and 15 

technical standpoint. 16 

17 

d. A written award or acceptance of Offer mailed or otherwise furnished to the successful 18 

Offeror within the time for acceptance specified in the Offer shall result in a binding 19 

Contract without further action by either party. Before the Offer's specified expiration 20 

time, DOE may accept an Offer, whether or not there are negotiations after its receipt, 21 

unless a written notice of withdrawal is received before award. Negotiations 22 

conducted after receipt of an Offer do not constitute a rejection or counter offer by 23 

DOE ~ 

25 

e. Neither financial data submitted with an Offer, nor representations concerning facilities 26 

or financing, will form a part of the resulting Contract. However, if the resulting 21 

Contract contains a clause providing for price reduction for defective cost or pricing 28 

data, the Contract price will be subject to reduction if cost or pricing data furnished 29 

are incomplete, inaccurate, or not current. 30 

31 

f. DOE may determine that an Offer is unacceptable if the prices proposed are materially 32 

unbalanced between line items or sub-line items. An Offer is materially unbalanced 33 

when it is based on prices significantly less than cost for some work and prices which 34 

g. 

are significantly overstated in relation to cost for other work, and if there is a 35 

reasonable doubt that the Offer will result in the lowest overall cost to DOE, even 36 

though it may be the low evaluated Offer; or, it is so unbalanced as to be tantamount 37 

to allowing an advance payment. 38 

DOE may disclose the following information in post-award debriefings to Offeror(s): 
(I) the overall evaluated cost or price and technical rating of the successful Offeror; 
(2) the overall ranking of all Offerors, when any ranking was developed by DOE 

L - 1 
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L.2 

during source selection; (3) a summary of the rationale for award; and (4) for 
acquisition of commercial end items, the make and model of the item to be delivered 
by the successful Offeror. 

Proposal Preparation Instructions -- Volume I, Q(fer and Other Documents 

a. General 

Volume I, Offer and Other Documents, consists of the actual Offer to enter into a 
contract to perform the required work. It also includes required representations, 
certifications, and other statements of the Offeror, any other administrative 
information, and a summary of exceptions and deviations taken. 

b. Format and Content 

Volume I, Offer and Other Documents, shall include (in the order listed): 

I) a brief executive summary of the Offer which shall be less than five pages in 
length. (The summary should include a synopsis of the major features and 
advantages of the Offer to DOE, a top-level organization chart, and 
identification of proposed management personnel and any major subcontractors 
and area of work they will perform. The Contractor may elect to provide the 
executive summary in VHS video format. The video should be less than 30 
minutes in length and replaces the written section.). 

2) the Offeror's demonstration with respect to the qualification criterion contained 
in Article M.2 of this Solicitation. 

3) the following documents: 

(a) a fully executed Standard Form-33, Solicitation, Offer and Award (see 
Section A); 

(b) Offeror Representations and Certifications (see Section K); 

(c) Foreign Ownership, Control, or Influence Documents (see Section K); 

( d) any requested exceptions and deviations to the draft Contract; and 

(e) any other information to be provided by the Offeror. 

L-2 
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4) a Remittance Address. (If the Offeror's remittance address is different from 
the address shown on the SF-33, such address shall be furnished including ZIP 2 

Code.). 3 

4 

5) the following information: 5 

(a) 

(b) 

the name, address, telephone number, and facsimile number of the 
individual in the Offeror's firm to be contacted, if necessary, during 
evaluation of the proposal; 

the complete formal name and address of the Offeror's organization 
and/or other participants which would be utilized in any resulting 
contract; provide your Dun and Bradstreet Ltd., "DUNS," number for 
the prime contractor; 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

(c) the name of the Offeror's organizational unit (separate business unit) to 16 

be responsible for the work proposed; 17 

18 

(d) the name, address, telephone and facsimile numbers of representatives 19 

(e) 

of Government agencies having administrative cognizance over the 20 

Offeror (such as contract administration, audit, and Equal Employment 21 

Opportunity (EEO)); 22 

the acknowledgments of receipt of all amendments to this Solicitation 
as required by clause FAR 52.215-8; and 

23 

24 

25 

26 

(f) the Offer shall identify and explain any exceptions or deviations taken 21 

or conditional assumptions made with respect to the Solicitation, 28 

Representations, Certifications, and Other Statements of the Offeror 29 

(Section K), the requirements of this Section, and other matters. (Any 30 

exception or deviation should be specifically addressed in Volume I, 31 

Offer and Other Documents, including the reporting requirements. 32 

Any exc~ption, or deviation taken must contain sufficient amplification 33 

and justification to permit evaluation. The benefit to DOE shall 'be 34 

explained for each exception taken. Such exceptions will not, of 35 

themselves, automatically cause a proposal to be determined 36 

unacceptable. A large number of exceptions or one or more significant 37 

exceptions not providing benefit to DOE, however, may result in the 38 

rejection of the Offeror's proposal(s)). 39 

40 
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L.3 Proposal Content/Submittal Data 

a. General 

1) 

2) 

3) 

4) 

Offerors shall submit copies of their proposal to arrive at the U.S. Department 
of Energy, Richland Operations Office, as described in paragraph L.12, not 
later than 4:00 p.m. local time on ____ 1996. Each proposal shall 
include an original and five copies of Volume I, an original and fifteen copies 
of Volume II, and an original and eight copies of Volume III and Volume IV. 

Each proposal, and each copy thereof, should include four separate volumes as 
follows: 

Volume I 
Volume II 
Volume III 
Volume IV 

Offer and Other Documents 
Past Performance, Technical and Regulatory Proposal 
Business Proposal 
Price Proposal - Note: All price information is to be included 
in this volume. 

Volume I has no size limitation except as noted in other articles of this 
Section. Volumes II and III shall not in the aggregate exceed 200 pages. Any 
pages beyond these limits will not be evaluated. Volume IV has no size 
limitation. 

Proposals are expected to conform to the .articles in this Section L entitled, 
Proposal Preparation Instructions, and be prepared in accordance with this 
Section. The proposal information will be reviewed to ensure compliance by 
the Offeror with all aspects of the Solicitation. To aid in evaluation, proposals 
shall be clearly and concisely written and shall be neat, indexed (cross-indexed 
as appropriate) and logically assembled. Extraneous, repetitious, or wordy 
submissions are not desired. Neither Offers or acknowledgments should be 
provided electronically, by facsimile, or telephone. Pages should be 
sequentially numbered with the volume, page numbers, the name of the 
Offeror, the date, and solicitation number on each page. Failure to respond to 
or follow the instructions regarding the organization and content of the 
technical proposal may result in the Offeror's proposal being deemed 
unacceptable. 

In preparing the proposal, the outline shown in paragraph L.4.b shall be 
followed to facilitate evaluation. Proposals shall be submitted with a 
numbering system for paragraphs and sub-paragraphs that is consistent with 
these paragraphs. 
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b. 

C. 

5) 

6) 

Using the Evaluation Factors set forth in Section M, proposals will be 
evaluated in accordance with applicable FAR procurement policies and 
procedures. 

Instructions are provided to aid Offerors in the preparation of their proposals. 
Instructions and the information contained in these instructions are nm 
evaluation criteria for this Solicitation; the Evaluation Criteria are contained in 
Section M of this Solicitation. 

Numbered Copies. 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

Each copy must be numbered (e.g., copy I of 15), and copy number I should be the 12 

original. 13 

14 

Computer diskettes. 15 

16 

In addition to the paper copies of the proposals requested in Article L.3 .a. I, each 11 

Offeror shall provide the information in Volumes I, II, and III on computer diskettes. 18 

Include only that material prepared for this proposal within the authorized page count. 19 

Existing information such as financial statements, strategic plans, resumes or material 20 

obtained from third parties or previously prepared is not required on diskette. 21 

22 
Information provided shall comply with the following specifications: 23 

I) 

2) 

3) 

4) 

5) 

Information shall be provided on three and one-half-inch diskettes, double­
sided, high density 1.44MB, IBM PC DOS compatible. 

Text must be provided in WordPerfect Version 5.1 or 5.2 fonriat. 

If used, spreadsheets should be provided in Excel, Version 5; however, Lotus 
1-2-3, Version 2, will be accepted. 

Text of proposal is required; Tables and graphs are optional. 

Photographs, drawings, and maps should not be included on the diskettes. 

24 

25 

26 

27 

28 

29 
30 

31 

32 

33 

34 

35 
36 

6) Diskette and file organization should be referenced to the appropriate Proposal 37 

Volumes. Diskettes should be clearly labeled. 38 

39 

7) Include the name and phone number of a point-of-contact who can assist with 40 

technical questions/problems with the diskettes. 41 

42 
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L.4 

8) 

9) 

If the proposal was prepared using other applications programs and converted 
to satisfy the requirement for these diskettes, please verify that the conversion 
can be both machine read and printed from the information on the diskettes. 

The Offeror shall provide two copies of the computer diskettes with the 
proposals. 

Proposal Preparation Instructions -- Volume IL Past Performance, Technical and Re_gulator:y 
Proposal 

a. General 

1) 

2) 

3) 

Volume II, Past Performance, Technical and Regulatory Proposal addresses 
the technical and management aspects of the acquisition, the Offeror's 
capabilities, and what the Offeror will do to satisfy the requirements of the 
Statement of Work (SOW). Since the Past Performance, Technical and 
Regulatory Proposal will be evaluated to determine such matters as the 
Offeror's understanding of the work to be performed, the technical approach, 
and the potential for completing the desired work, this Volume should be 
specific and complete in every detail. This Proposal should be prepared 
simply and economically, providing a straightforward, concise delineation of 
what it is the Offeror will do to satisfy the requirements of the SOW. 

In order that the Past Performance, Technical and Regulatory Proposal may 
be evaluated strictly on the merit of the material submitted, no contractual 
price information is to be included in this Volume. If a Past Performance, 
Technical and Regulatory Proposal is received which exceeds the page 
limitation, the additional pages will not be read and evaluated by DOE. The 
pages which exceed the page limitation will be removed from the proposal and 
returned to the Offeror. 

Past Performance, Technical and Regulatory frol2osal Paie Limitation 

The page limitation for this volume excludes resumes and commitments of 
employment and agreements to relocate. Resumes are limited to two pages per 
resume. Attachment I of this Section should be used as an outline for the 
resumes. For interpretation of page guidelines, the front and back of a single 
sheet are counted as two pages when information is pro~ided on both the front 
and back sides. The proposal text shall be at least 12-point type, single 
spaced, and printed on size 8 1/2-inch by I I-inch paper with I-inch margins. 
Illustrations and tables shall be legible and no larger than I I-inch by 17-inch 
fold-outs, as appropriate for the subject matter. Each 11-inch by 17-inch fold­
out is considered two pages when determining the number of pages. The front 
and back of size 11-inch by I 7-inch paper is considered to be four pages when 
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b. Fonnat 

I) 

2) 

determining the number of pages if information is provided on both sides. 
Pages shall be sequentially numbered with the page number on each page. 2 

The page guidelines constitute a limitation on the total amount of material that 3 

may be submitted for evaluation. No material may be incorporated in the 4 

Proposal by reference, attachment, appendix, as a means to circumvent the 5 

page limitation. 6 

7 

Volume II, Past Performance, Technical and Regulatory Proposal shall 
include the following: 

8 

9 

IO 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

(a) 
(b) 
(c) 
(d) 

Table of Contents 
Cross-Reference Index 
Past Performance, Technical and Regulatory Summary 
Past Performance, Technical and Regulatory Discussion 
( 1) Past Performance 
(2) Technical and Regulatory Approach 

(A) Technical Approach 
(B) Regulatory Approach 

These major headings may be subdivided or supplemented by the Offeror as 
appropriate. 

(a) Technical and Reiulator:y Summary This short section (no more than 25 

four pages) shall contain a brief summary of the key points of the 26 

Proposal. Video and audio tapes will be reviewed; however, they are 27 

not required. 28 

29 

(b) Technical and Reiulator:y .Discussion This section shall contain the 30 

(c) 

major portion of the Past Performance, Technical and Regulatory· 31 

Proposal. It should demonstrate the Offeror's capability of meeting the 32 

requirements set forth in the SOW. It should clearly address each of 33 

the Evaluation Factors set forth in Section M except for price. It 34 

should follow the same order as the Evaluation Criteria listed in 35 

Section M, and each part of the section should be identified with the 36 

pertinent Evaluation Factor number. 37 

Offerors shall key responses to the criteria by paragraph in order to 
assist in the evaluation process. 
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c. 

(d) The Proposal shall not merely offer to perform work in accordance 
with the SOW but shall outline the actual work proposed as 
specifically as practical. The SOW reflects the scope, requirements and 
objectives of the TWRS Privatization Program; therefore, repeating the 
SOW without sufficient elaboration will not be acceptable. 

Important: Statements that the Offeror understands or can or will comply with all 
requirements; statements paraphrasing the SOW or parts of it; or 
phrases such as "standard operating procedures will be used" or "well­
known techniques will be employed," etc., will be considered 
insufficient and may result in the rejection of the Offeror's proposal. 

Content 

1) Past Perfonnance 

The Offeror shall submit the following information for the Offeror (including 
all members of the Offeror's team) and major subcontractors .to demonstrate 
past performance and discuss relevancy to current capability to design, obtain 
necessary finances, obtain required permits, build and successfully operate 
similar nuclear facilities: 

For all major projects undertaken or completed in the last five years, describe 
the Offeror's past performance experience and qualifications, in light of current 
capabilities to perform the following activities: 

• 
• 
• 
• 
• 

• 
• 
• 
• 
• 

Process technology application 
Process and facility design 
Construction management 
Facility start-up 
Development and implementation of nuclear and radiological 
safety program 
Environmental permitting 
Dangerous and nuclear facility operations 
Decontamination, decommissioning, and RCRA closure 
Quality Assurance 
Experience in obtaining financing for projects of similar size and 
complexity 

The following aspects of Technical and Business performance will be 
evaluated: 

• 
• 

Quality of products or services 
Timeliness of performance 
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2) 

• 
• 
• 
• 

Effective cost control 
Satisfactory and effective business relationships 
Overall customer satisfaction 
Effectiveness of key personnel 

Please provide the following information to support the experience and 
qualifications of your team: 

2 

3 

4 

5 

6 

7 

8 

9 • Customer name 
• 
• 
• 
• 

Duration of activity 
Total dollar value 
Workscope summary 
Point(s)-of-contact (reference's name and telephone number). 

10 

11 

12 

13 

14 

~ : The Offeror may provide information on problems encountered on the 15 

contracts and subcontracts identified above and corrective actions taken 16 

to resolve those problems. The Offeror should not provide general 17 

information on its performance on the identified contracts and 18 

subcontracts. General performance information will be obtained from 19 

. the references. 20 

21 

Submit resumes for all key persons identified on the Organizational Chart. 22 

Show how their experience relates to the accomplishment of the technical 23 

requirements set forth in the SOW. As part of the evaluation process, DOE 24 

may contact the references listed in the resumes to verify_ relevant experience. 25 

26 
If the Offeror plans to use a team that has worked together before, identify the 27 

members of that team, discuss their previous team experience, and explain how 28 

that team experience benefits in performance of this Contract. 29 

30 

Technical and Re1iulato0:1 Summa0:1 Discussion 31 

32 

The Offeror is required to demonstrate that it has the knowledge and capability · 33 

to provide Hanford tank waste treatment and immobilization services using 34 

privatized facilities. Proposal information shall clearly demonstrate that: 35 

36 

(a) The Offeror has the ability to resolve the technical and management 37 

(b) 

problems likely to be encountered and can obtain the necessary permits 38 

and licenses from Federal, state, and local agencies. 39 

40 
The Offeror has the ability to plan and organize a program of this 
magnitude with a resultant product that meets specifications (see 
Subsection C.6) while achieving the benchmark milestones for the 
TWRS Program of the Tri-Party Agreement (see Section J). 
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3) Technical and Reiulatory Approach: 

The Offeror must provide the technical and regulatory approach to treat and 
immobilize Hanford tank waste, as follows: 

(a) Technical Approach for each waste envelope, to include a: 

• description of separations and immobilization technologies 
planned for_ the proposed facility, their performance, the waste 
form's physical, chemical and radiological characteristics, the 
waste loading capacity per individual waste form, capability to 
increase to production scale and specific information on 
risks/uncertainties and mitigating strategies; 

• description of operational experience with the proposed 
processes, including problems encountered during testing; start-
up; and initial/current operations; 

• description of each principal waste form; the approach in design 
to qualify waste form products; and the procedures, processes, 
and testing used to certify that the products meet requirements; 

• description of byproducts to be produced as a result of the 
process; their likely chemical, physical and radiological 
characteristics; a description of the analyses conducted to derive 
the above information; and, a description of the expected 
volumetric compositional inventory of the secondary wastes 
generated by the proposed waste treatment system. It is 
expected that a volumetric compositional limitation for secondary 
waste will be incorporated into the Contract as a bounding 
requirement during Part B (see Clause H.27); 

• preliminary hazards analysis for separations and immobilization 
technologies; 

• description of any risks that would have major technical, 
regulatory, schedule, or cost impacts. Describe the proposed 
actions to mitigate the risks; and 

• description of the methodology or process to minimize high level 
waste quantities and to maximize waste loading for each 
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individual waste product. It is expected that bounding 
requirements for high level waste quantities and waste loading 
requirements for individual waste products will be incorporated 
into the Contract during Part B. 

(b) Regulatory Approach, to include: 

• the proposed regulatory approach to obtain all necessary 
environmental permits to operate the facility in order to meet 
Contract schedules; 

• the proposed approach for radiological and hazardous material 
handling and processing which protects the general public, 
worker safety and the environment; 

• the proposed concept and approach for Radiological and Nuclear 
Safety which addresses the following: 

the complexity and viability of proposed process and 
technology (based on description of separations and 
immobilization processes and technology) to provide 
for effective Radiological and Nuclear Safety; 

the extent to which the proposed system limits 
potential risk associated with processes and technology 
based on preliminary hazards assessment; 

a draft of the Integrated Standards - Based Safety 
Management Plan; and 

the conceptual approach to developing radiation 
exposure standards for workers under accident 
conditions. 

• a draft of a Quality Assurance Plan per IO CFR Part 830.120; 

• a demonstration that it has experience in obtaining the required 
regulatory permits and complying with applicable regulations 
regarding: radiological material processing, environmental 
protection, public safety, and worker safety; 

• a description of the compliance strategy to limit waste releases to 
the environment; 
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L.5 

• a draft of the Standards and Requirements Identification 
Document that identifies the approach to specify nuclear and 
radiological safety standards which will include the following: 
Design Basis, Defense in Depth, Emergency Preparedness, 
Reliability, Availability, Maintainability, and Inspectability; 

• a draft outline of process and standards for worker radiological 
exposure including concepts for safe handling and processing of 
Radiological and Hazardous Material; and · 

• a description of the proposed approach for operating an 
integrated system of safeguards and security to deter, prevent, 
detect and respond to unauthorized possession, use or sabotage 
of nuclear materials and sabotage of toxicological material. 

Proposal Preparation Instructions -- Volume III, Business Provosal 

a. Contents 

I) Financial Yiabi)jty 

The Offeror shall provide the following information: 

(a) Information supporting the long-term financial viability of the Offeror 
in order to successfully complete Parts A and B of the Contract. (This 
should include a separate discussion of the ability to execute 
Decontamination and Decommissioning Operations/RCRA Closure.) 

(b) A description of the financial commitment to the project including a 
description of the Offeror's collective ability and commitment to bind 
or pledge a significant equity investment in the total Contract work. 
This description should include sufficient financial information (i.e., 
financial statements) such that DOE can reasonably determine the 
ability and commitment of the Offeror to provide the equity 
investment. 

( c) A complete description of the plan for financing each phase of the 
project, including equity, senior debt (both taxable and tax-exempt), 
subordinate debt, financial guarantees, letters of credit, performance 
bonds and warranties. As part of the financing plan, include a 
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2) 

summary of planned sources and uses of funds for Part A and Part B, 
estimated capital costs for Part B, and operating costs. The plan 2 

should cover the following and be tied to the life-cycle cost: 3 

4 

• Permit Application and technical report s 
• Permitting and Detailed Design effort 6 

• Construction 7 

• Operation s 
• Decontamination & Decommissioning and RCRA closure 9 

10 

For each financing arrangement identified above, a description of significant 11 

terms and conditions (i.e., interest rates, contingencies, etc.) and current status 12 

(i.e., preliminary agreement, final agreement pending award of contract, etc.) 13 

should be provided. While Offerors are not required to provide copies of 14 

actual financing arrangements or proposed financing arrangements wi_th 15 

proposal submission, Offerors are advised that the Contracting Officer may 16 

request copies of these documents prior to award of any Contract. 17 

Business Approach 
18 

19 

20 

Demonstrate the proposed approach to manage the business aspects of this 21 

Contract effort including the following information: 22 

23 

(a) Description of financial development experience, demonstrating 24 

the Contractor has successfully directed the development, 25 

construction, and financial closure of a major project (i.e., with a 26 

total cost in excess of $100 Million during the past five years).* 27 

28 
(b) If the Offeror is composed of a team arrangement of separate 29 

contractors (i.e., joint venture, consortium, partnership, etc.), 30 

provide a description of financial, business and organizational 31 

relationships and responsibilities between the various business 32 

entities that compose the Offeror. Identify which organizational 33 

entity of the Offeror will be responsible to DOE for the 34 

successful completion of the Contract and what mechanjsms. will 35 

be u_sed by that entity to manage the other organizational entities. 36 

37 

( c) Description of the Offeror's proposed organizational structure. A 38 

description of major line and staff organizations with their 39 

respective roles, responsibilities and relationships to other 40 

organizational sub-elements should also be provided. 41 

L - 13 



2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 
28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

42 

TWRS Privatization Request for Proposals - Draft 
Sol. No. DE-RP06-96RLJ 3308 

Part IV 
Section L 

November 1995 

L.6 

L.7 

(d) Description of the extent of the Offeror's Corporate Commitment 
to the project including: financial commitments, personnel 
commitments, and organizational support to ensure the success of 
the Contract effort. 

~: Thi~ information will also be used to determine if the Offeror meets 
the Qualification Criterion in Section M, Article M.2. 

Proposal Preparation Instructions -- Volume IY, Pricing Provosal 

a. 

b. 

Format 

The Offeror's Pricing Proposal shall consist of a completed Section B form. The 
Offeror will provide Firm Fixed-Prices for CLINs 001, 003, and 004 and may provide 
Firm-Fixed prices for CLINs 002 and 005 if the Offeror is proposing services for the 
High-Level Waste option. 

Requirement for Cost or Pricin~ Data 

The Offeror is not requested to provide cost or pricing data at this time. The above 
proposal instructions are predicated upon the assumption that sufficient competition 
will be found to exist so that certified cost or pricing data will not be required. In the 
event that an insufficient level of competition exists, DOE reserves the right to request 
certified cost or pricing data or other data considered necessary for evaluation 
purposes. 

Preproposal Conference 

a. Date and Time 

*** For purposes of this Draft Solicitation, it should be noted that a Preproposa/ 
Conference and Tour of the Hanford Site will occur two to three weeks following 
issuance of the FINAL SOLICfl'ATION. *** 

Preproposal Conference 

Time: 9:00 a.m. to 4:30 p.m. Local Time 
Date: 
Place: Federal Building Auditorium 

825 Jadwin Ave. 
Richland, Washington 99352 
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b. 

c. 

Site Tour 

Time: 8:00 a.m to 5:00 p.m. Local Time 
Date: 
Place: Tours depart the Federal Building, Richland, Washington 

Limited Attendance 

1 

2 
3 

4 

5 

6 

7 

8 

Please limit attendance at the Preproposal Conference and the Site Tour to two 9 

individuals per firm. Individuals attending the Preproposal Conference must notify, in 10 

writing, the individual listed below by _____ 1996. Attachment 2 is Intention 11 

to attend Preproposa/ Conference. Personnel attending the tour who are U.S. Citizens 12 

must provide all the information asked for in Attachment 4, Information Required 13 

From Uncleared U.S. Citizens for Issuance of a DOE-RL Security Badge, and return it 14 

no later than 4:00 p.m. local time, ____ _, 1996, to the address shown below. 15 

Responses may be telefaxed to (509) _____ 16 

ATIN: 
Mr. Peter Rasmussen 
U. S. Department Of Energy 
Richland Operations Office 
P.O. Box 550, Mail Stop K6-5 l 
Richland, Washington 99352 

17 

18 

19 

20 
21 

22 
23 

24 

If any non-U.S. citizens are proposed for attendance, DOE Form, Request for Foreign 25 

National Unclassified Visit or Assignment, must be completed. This may be done via 26 

telephone by contacting DOE-RL Office of External Affairs (OEA) at (509) 376-7501. 27 

It is strongly recommended that the OEA be contacted immediately upon receipt of the 28 

Solicitation as it generally requires several weeks to process visit approval for non- 29 

U.S. citizens. If any non-U.S. citizen encounters difficulty in coordinating his/her visit JO 
with OEA, please contact ______ at (509) _____ 31 

Written Questions 
32 

33 

34 

Technical and contracting personnel will be available at the Preproposal Conference to 35 

discuss requirements and answer questions. In order to allow preparation of responses 36 

and to expedite discussion, you are requested to submit your questions in 37 

WordPerfecfc, version 5.0 or higher, via a 3.5-inch diskette, to arrive at DOE by 4:00 38 

p.m. local time, _____ ,, 1996. In order to be considered for an answer, each 39 

question must clearly specify the Solicitation areas (attachment, page, etc.) to which it 40 

refers. When possible, questions should be phrased to permit "Yes" or ''No" 41 

responses. 42 
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L.8 

L.9 

d. Submittal Of Written Questions 

To expedite handling, please mark the outside of the envelope properly and clearly, as 
follows: "PREPROPOSAL QUESTIONS--SOL. NO. DE-RP06-96RL13308." 
Envelopes should be addressed to the SEB at the post office box identified in Article 
L.7.b. 

FAR 52.215-19 Period for Acceptance of Offer (Apr. 1984) 

If this Offer is accepted within 180 calendar days from the date specified in the Solicitation for 
receipt of Offers, the Offeror agrees, in compliance with the Solicitation, to furnish any or all 
items on which prices are Offered at the price set opposite each item, delivered at the 
designated point(s), within the time specified in the Schedule. 

DEAR 952.233-2 Service of Protest (Nov. 1988) 

a. 

b. 

C. 

Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are 
filed directly with an agency and copies of any protests that are filed with the 
Government Accounting Office (GAO) or the General Services Administration Board 
of Contract Appeals (GSBCA), shall be served on the Contracting Officer (see 
Section G) (addressed as follows) by obtaining written and dated acknowledgment of 
receipt from: 

U.S. Department of Energy 
Richland Operations Office 
Procurement Services Division 
P.O. Box 550 
Richland, Washington 99352 

The copy of any protest shall be received in the office designated above on the same 
day a protest is filed with the GSBCA or within one day of filing a protest with the 
GAO. Another copy of a protest lodged with the GAO shall be furnished to the 
following address: 

U.S. Department of Energy 
Business Clearance Division (HR-522.1) 
Forrestal Building, Room 11-018 
1000 Independence A venue, SW 
Washington, DC 20585 

Another copy of a protest lodged with the GAO or the GSBCA shall be furnished to 
the following address within one day after the filing of the protest with the GAO: 
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U.S. Department of Energy 
Assistant General Counsel for 
Procurement and Financial Assistance (GC-61) 
1000 Independence A venue, SW 
Washington, DC 20585 
FAX: (202) 586-4546 

L.1 O Content of Resultini Contract 

Part IV 
Section L 

2 
3 

4 

s 
6 

7 

8 

9 

Any Contract awarded as a result of this Solicitation will contain Part I, The Schedule, Part II, 10 

Contract Clauses, and Part III, List of Documents, Exhibits and Other Attachments. Blank 11 

areas appearing in these Sections, indicated by "(To Be Determined)" or "TBD" will be 12 

completed during or after negotiations. 13 

L.11 DOE Issuini Office 

Source Evaluation Board - TWRS Privatization 
U. S. Department Of Energy 
Richland Operations Office 
P.O. Box 550 
Richland, Washington 99352 
Point of Contact: 
Telephone: (509) ____ _ 

L.12 Time, Date, and Place Proposals are Due 

Mailed proposals shall be marked as follows: 

FROM: 

MAIL TO: 
Source Evaluation Board - TWRS Privatization 
U. S . .Department Of Energy 
Richland Operations Office 
P.O. Box 550, Mail Stop A4-52 
Richlant:l, Washington 99352 

SOLICITATION NO. DE-RP06-96RL13308 
DUE 

(Attention: ) 
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Section L 

Next Day Delivered (Express Mail, Federal Express or United Parcel Service) proposals shall 
be marked as follows: 

FROM: 

SEND TO: Source Evaluation Board - TWRS Privatization 
U.S. Department .Of Energy 
Richland Operations Office 
825 Jadwin Ave., Mail Stop A4-52 
Richland, Washington 99352 

SOLICITATION NO. DE-RP06-96RL13308 
DUE ___________ _ 

(Attention: ) 

Hand-carried proposals shall be marked as follows: 

FROM: 

HAND CARRY TO: Source Evaluation Board - TWRS Privatization 
U. S. Department of Energy 
Richland Operations Office 
825 Jadwin Ave., Mail Stop A4-52 
Richland, Washington 99352 

SOLICITATION NO. DE-RP06:.96RL13308 
DUE 
(Attention: ) 

~: Offerors hand-carrying proposals to the . above address must telephone one of the 
following individuals prior to attempting delivery in order to ensure their availability: 
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a. 

b. 

C. 

All proposals are due NO LATER THAN 4:00 p.m. local prevailing time on 

----, 1996. (Caution: See the proposal submission instructions, including the 
provision describing treatment of late submissions, modifications and withdrawals of 
proposals.) 

If the Offeror elects to forward the Offer by means other than the U.S. Mail, 
responsibility of insuring that the Offer is received at the place and by the date and 
time specified in this Solicitation shall be assumed by the Offeror. Facsimile Offers 
will not be accepted. 

It may not be possible to hand carry the package(s) outside of the hours 8:00 a.m. to 
4:00 p.m. workdays. Delivery to any other location may result in late receipt of the 
proposal and is strongly discouraged. 

L. 13 Small Business Size Standards and Set-Aside Infonnation 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

II 

12 

13 

14 

15 

16 

This acquisition is unrestricted and contains no set-aside provisions. However, for purposes of 11 

this Solicitation, a small business is defined as $3.5 million annual receipts. The Standard 18 

Industrial Classification (SIC) is 8999. · 19 

20 

L.14 Expenses Related to Proposal or Bid Submissions 21 

22 
This Solicitation does not commit DOE to p~y any costs incurred in the submission of any 23 

proposal or bid or in making necessary studies or designs for the preparation thereof or to 24 

acquire or contract for any services. 25 

26 

L.15 Amendment of the Solicitation 27 

28 

The only method by which any term of the Solicitation may be modified is by an express, 29 

formal amendment to the Solicitation generated by the issuing office. No other 30 

communication made at any scheduled Preproposal Conference or subsequent discussions, 31 

whether oral or in writing, will modify or supersede the terms of the Solicitation. 32 

33 

L.16 Commitment of Public Funds 34 

35 
The Contracting Officer is the only individual who can legally commit DOE to the expenditure 36 

of public funds in connection with the proposed procurement. Any other commitment, either 37 

explicit or implied, is invalid. 38 

39 
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L.17 Notice of Labor Provisions 

a. Offerors should note that this Solicitation includes in the proposed Contract, clauses 
requiring the listing of employment openings with the local office of the Federal-State 
employment service system where a contract award is for $10,000 or more. (See 
clauses Affirmative Action for Special Disabled and Vietnam Era Veterans and 
Affirmative Action for Handicapped Workers in Section I.) 

b. General information regarding the requirements of the Walsh-Healey Public Contracts . 
Act (41 U.S.C. 35-45), the Contract Work Hours Standards Act (40 U.S.C. 327-333), 
and the Service Contract Act of 1965 (41 U.S.C. 351-358) may be obtained from the 
Department of Labor, Washington, D.C., 20310, or from any regional office of that 
agency. Requests for information should include the Solicitation number, the name 
and address of the issuing agency, and a description of the supplies or services. 

16 L.18 Responsible Prospective Contractors 
17 

18 

19 

20 

21 

DOE may conduct pre-award surveys in accordance with FAR 9.106 and may solicit from 
available sources, relevant information concerning the Offeror's record of past performance, 
and use such information in making determinations of prospective Offeror responsibility. 

22 L.19 Discussions with Offerors 
23 

24 

25 

26 

27 
28 

The Contracting Officer may conduct written or oral discussions with any or all of the 
Offerors. Offerors will be notified of the date, time, and place for any such oral discussions. 
Any such discussions will be conducted in accordance with applicable Government acquisition 
policies and procedures. 

29 L.20 Infonnation of Award 
30 

31 

32 

33 

34 

35 

The Contracting Officer shall award a Contract with reasonable promptness to the successful 
Offeror. Written notice to unsuccessful Offerors and contract award information will be 
promptly released in accordance with applicable Government regulations applicable to 
negotiated acquisitions. 

36 L.21 Disposition of Proposals or Bids 
37 

38 

39 

40 

Proposals or bids will not be returned ( except for timely withdrawals). Proposals not required 
for official record retention will be destroyed. 
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L.22 Disposition of Solicitation Documents 

Part IV 
Section L 

Drawings, specifications, and oth~r documents supplied with the Solicitation may be retained 
by the Offeror (unless there is a requirement for a document to be completed and returned as a 
part of the Offer). 

L.23 Alternate Proposal Infonnation 

Alternate proposals which are not consistent with the SOW and these instructions or which are 
only for a portion of the work, are not solicited, are not desired, and shall not be evaluated. 

L.24 Availability of Referenced Documents 

Certain documents, available for your information and use, are in the DOE Public Reading 
Room located at Washington State University, Tri-Cities Campus, 100 Sprout Road, Richland, 
Washington 99352, telephone (509) 376-8583. 

L.25 DEAR 952.215-70 Notice - Subcontractor Representations and Certifications 

Offerors are required to obtain the representations and certifications listed below from 
subcontractors prior to the award of any subcontract for furnishing supplies or services under 
the Prime Contract: 

a. Small Business Concerns Representation, FAR 52.219-1, Small Disadvantaged 
Business Concern Representation, FAR 52.219-2, if the Prime Contract contains the 
Small Business and Small Disadvantaged Business Subcontracting Plan clause from 
DEAR 952.219-9. 

b. Organizational Conflicts of Interest Disclosure and Representation, DEAR 952.209-70, 
if the Prime Contract contains either of the clauses entitled Organizational Conflicts of 
Interest - General, DEAR 952.209-71, or Organizational Conflicts of Interest - Special 
Clause, DEAR 952.209-7'2, . 

c. Certification of Nonsegregated Facilities, FAR 52.222-21, if the Prime Contract 
includes the clause entitled Equal Opportunity, FAR 52.222-26. 

d. Previous Contracts and Compliance Reports, FAR 52.222-22, if the Prime Contract 
contains the clause entitled Equal Opportunity, FAR 52.222-26. 

e. Clean Air and Water Certification, FAR 52.223-1, if the Prime Contract contains the 
clause entitled Clean Air and Water, FAR 52.223-2. 
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f. 

g. 

h. 

Buy American Act Certification, FAR 52.225-1, if the Prime Contract contains either 
of the clauses entitled Buy American Act-Supplies, FAR 52.225-3, Buy American Act­
Construction Materials, FAR 52.225-5. 

(DEVIATION) Certification and Disclosure Regarding Payments to Influence Certain 
_Federal Transactions, FAR 52.203-11, if the Prime Contract contains the clause 
entitled Limitation on Payment to Influence Certain Federal Transactions, FAR 
52.203-12. 

(DEVIATION) Certification Regarding Debarment, Suspension, Proposed Debarment, 
and Other Responsibility Matters, FAR 52.209-5, if the Prime Contract contains the 
clause entitled Protecting DOE's Interest When Subcontracting With Contractors 
Debarred, Suspended, or Proposed for Debarment, FAR 52.209-6. 

is L.26 DEAR 952.227-83 Ri~hts in Technical Data Solicitation Representation (Apr. 1984) 
16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

The Section of this Solicitation which describes the work to be performed also sets forth 
DOE's known requirements for technical data. The Additional Technical Data Requirements 
clause, if included in this Solicitation, provides DOE with the option to order additional 
technical data, the requirements for which are not known at the time of contracting. There is, 
however, a built-in limitation on the kind of technical data which may be required. This 
limitation provides that the Contractor may withhold delivery of proprietary data. 
Accordingly, it is necessary that the Offeror's proposal state that the work to be performed and 
the known requirements for technical data as set forth in the Solicitation have been reviewed, -
and either state that, to the best of its knowledge, no data will be withheld, or submit a list 
identifying the proprietary data which, to the best of its knowledge, will likely be used in the 
Contract performance and will be withheld. 

29 L.2 7 Intention to Propose 
30 

31 

32 

33 

34 

Please review this Solicitation. To enable us to update our Source List, please complete the 
information in Attachment 3 Intention to Propose to this Section L and mail to the address 
shown on the Attachment by the earliest practical _date. 

35 L.28 N.otice 
36 

37 

38 

39 

The following Solicitation provisions and/or Contract clauses pertinent to this Section are 
incorporated by reference: 
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a. Federal Acquisition Re~u!ation (48 CFR Chapter I) Solicitation Provisions 

FAR Number Provision Title 

52.209-7 

52.214-4 

52.214-34 

52.214-35 

52.215-5 

52.215-7 

52.215-8 

52.215-9 

52.215-10 

52.215-12 

52.215-13 

52.214-14 

52.215-15 

52.222-24 

Organizational Conflicts of 
Interest Certificate - Marketing 
Consultants 

False Statements 

Submission of Offers In 
The English Language 

Submission of Offers In US. Currency 

Solicitation Definitions 

Unnecessarily Elaborate Proposals 
or Quotations 

Amendments to Solicitations 

Submission of Offers 

Late Submissions, Modifications, 
and Withdrawals of Proposals 

Restriction on Disclosure and Use of Data 

Preparation of Offers 

Explanation To Prospective Offeror's 

Failure To Submit Offer 

Pre-Award On-Site Equal 
Opportunity Compliance Review 

L.29 Notice of Protest File Availability 

Date of Provision 

NOV 91 

APR 84 

APR 91 

APR 91 

JUL 87 

APR 84 

DEC 89 

DEC 89 

DEC 89 

APR 84 

APR 84 

APR 84 

APR 84 

APR 84 

2 

3 

4 

5 

6 

7 

8 

9 

10 

II 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

37 

38 

39 

40 

41 

a. If a protest of this Solicitation is filed with the General Accounting Office (GAO) in 42 

accordance with 4 CFR Part 21, any actual or prospective Offeror may request the 43 

Department of Energy to provide it with reasonable access to the protest file pursuant 44 
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b. 

to FAR 33.104(a)(3)(ii), implementing section 1065 of Pub. L. 103-155. Such request 
must be in writing and addressed to the Contracting Officer for this Solicitation. 

Any Offeror who submits information or documents to the Department for the purpose 
of competing in this Solicitation is hereby notified that information or documents it 
submits may be included in the protest file that will be available to actual or 
prospective Offerors in accordance with the requirements of FAR 33.104(a)(3)(ii). The 
Department will be required to make such documents available unless they are exempt 
from disclosure pursuant to the Freedom of Information Act. Therefore, Offerors 
should mark any documents to which they would assert that an exemption applies. See 
10 CFR 1004. 
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Attachment 1 

Resume Format 

Individual Named: 

Position With Company: 

Experience Summary: (A summary of the individual's overall experience and capabilities) 

Current Employer and Assignment: 

Experience Related to the Statement of Work*: 

Part IV 
Section L 

l 

2 
3 

4 

s 
6 

7 

8 

9 

10 

11 

12 

13 

14 

Technical Qualifications: (Include special skills such as technical training, professional credentials, 1s 
and specific educational specialties.) 16 

Education: 

Proposed Assignment on Contract: 

Date Available: 

Citizenship: 

Level of DOE Security Clearance: 

*Include three business-related references. 
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Attachment 2 

Intention to Attend Preproposal Conference 

Solicitation No. DE-RP06-96RL13308 

Part IV 
Section L 

THE TANK WASTE REMEDIATION SYSTEM (TWRS) PRIVATIZATION IN SUPPORT OF 
RICHLAND DOE OPERATIONS OFFICE 

TO: Mr. Peter Rasmussen 

From: 

U.S. Department of Energy 
Richland Operations 
P.O. Box 550, Mail Stop K6-51 
Richland, WA 99352 

(Name of Offeror) 

(Company/Division) 

(Address) 

(City, State, ZIP Code) 

(Telephone No.) 

L - 27 
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Please be advised that the following representatives from my firm will attend the Preproposal 
2 Conference: 
3 

4 

5 

6 

7 

8 

9 

10 

Telephone No, 

11 ~: Attendance to the Preproposal Conference is limited to (....2..J people per firm. 
12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

(Signature) (Date) 

(Name) 

(Title) 

(Name of Firm) 

(Telephone No.) 
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Attachment 3 

Intention to Propose 

TO: Mr. Peter Rasmussen 

From: 

U.S. Department of Energy 
Richland Operations 
P.O. Box 550, Mail Stop K6-51 
Richland, WA 99352 

(Name of Offeror) 

(Company/Division) 

(Address) 

Part IV 
Section L 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

(City, State, ZIP Code) 19 

20 

(Telephone No.) 21 

22 
Please be advised that I __________ plan/ ________ do not plan, to 23 

submit a proposal to the U.S. Department of Energy in response to Solicitation No. DE-RP06- 24 

96RL13308, The Tank Waste Remediation System (TWRS) Privatization in Support of the Richland 25 

DOE Operations Office. 26 

(Signature) 

(Name) 

(Title) 

(Name of Firm) 

(Telephone No.) 
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Section M Evaluation and Award Factors I 

2 

M.l 

M.2 

M.3 

Introduction 3 

4 

DOE may award more than one multi-phase (two-part) parallel contract(s) as a result of this s 
Solicitation, subject to the evaluated merits of the proposals as discussed below, and the 6 

availability of funds. DOE reserves the right to award one contract or make no award based 7 

on such considerations. Award will be made to the Offeror(s) who meets the requirements of 8 

FAR Subpart 9.1, Responsible Prospective Contractor, and whose proposal is considered to be 9 

most advantageous to DOE, price and other factors considered. Offerors are advised that DOE 10 

may make award to other than the low Offeror(s). 11 

12 

Sections M.2 - M.6 of the Solicitation contain a qualification criterion and evaluation factors 13 

for award of Part A only, Evaluation factors for the initiation of Part B are included in M.7, 14 

The selected Contractor(s) must show the requisite technical, business and regulatory capacity IS 

to perform all parts of the Contract (including Part B) through ordering the maximum 16 

quantities of the waste envelopes proposed, decontamination and decommissioning and 11 

Resource Conservation and Recovery Act (RCRA) closure. 18 

19 

Failure to provide a proposal for the option of high-level waste processing (Option CLIN 002) 20 

will not prevent DOE from making an award to a Contractor offering a proposal only for low- 21 

activity waste processing services. Offerors must provide a proposal for low-level waste 22 

processing services. 23 

24 

Qualification Criterion 25 

26 
Proposals must demonstrate the Offeror's ability to satisfy the qualification criterion listed 27 

below. All proposals not meeting the qualification criterion will be eliminated from further 28 

consideration. 29 

30 

The Offeror must, individually or, if applicable, collectively, demonstrate that it has within the 31 

past five years successfully directed the design, development, construction, and financial 32 

closure of a major project with an overall cost of at least $100 million. 33 

34 

Evaluation· Factors 35 

36 

The following evaluation factors will be used to select the Offeror(s) to which DOE will award 37 

Contracts under this Solicitation: past performance, technical and regulatory approach, business 38 

approach, and price which provides the best value to DOE. 39 

40 
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M.4 

M.5 

Relative Order of Importance 

Past performance is somewhat more important than technical and regulatory approach. 
Technical and regulatory approach is more important than business approach. The above 
factors shall be adjectivally rated. Price is of less importance than the other evaluation factors. 
Price will not be adjectivally rated. 

Although price is of less importance than the other evaluation factors, a cost efficient program 
is important to DOE. The importance of price as an evaluation factor will increase with the 
degree of equality of the proposals in relation to the other factors on which selection is to be 
based. 

Past Performance, Technical, Re~ulatory and Business Evaluation Factors 

The proposals will be evaluated in accordance with the following factors and subfactors: 

a. 

b. 

1) 

Past Performance - Past performance will be evaluated to determine the degree to 
which the Offeror (including other members of the proposed team and/or major 
subcontractors) has demonstrated successful performance in designing, obtaining 
necessary financing and required permits, building, and successfully operating similar 
facilities within the past five years. Such past performance shall be evaluated for 
quality of products or services provided, technical and management success in meeting 
critical performance goals, timeliness in meeting contract requirements, demonstrated 
effective cost controls, successful management of numerous and complex business 
relationships for similar management arrangements, customer satisfaction, and 
effectiveness and responsiveness of key personnel proposed. 

Technical and Re~Iatory Approach - Under Technical and Regulatory Approach, the 
factors of Technical Approach and Regulatory Approach are considered equal in 
importance. 

Technical Approach - The degree to which the Offeror's proposed approach can 
demonstrate the following (not listed in order of importance): 

(a) ability of the proposed separation and immobilization technologies to 
meet contract requirements regarding separation and immobilization; 

(b) ability of the proposed system to handle the various types of waste 
feed envelopes; 

( c) ability of the proposed system to handle the required volume of waste 
feed requirements; 

M-2 
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2) 

(d) 

(e) 

(f) 

(g) 

ability of the proposed system to minimize the amount of secondary 
waste streams for which DOE will be responsible; 

that risks are mitigated to acceptable levels; 

ability of the system to maximize waste loading per individual waste 
product; and 

ability to meet or exceed demand/schedule requirements. 

Re~u)atozy Approach - The proposed approach will be evaluated to determine 
the extent to which it demonstrates the ability to protect the general public, 
worker safety, and the environment. The Offeror will be evaluated on the 
extent to which (not listed in order of importance): 

(a) the proposed regulatory approach is likely to result in all necessary 
environmental permits to operate the facility in order to meet contract 
schedules; 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

(b) the proposed approach for radiological and hazardous material handling 20 

(c) 

· and processing protects the general public, worker safety, and the 21 

environment; 22 

the concept and approach for Radiological and Nuclear Safety 
addresses the following: 

23 

24 

25 

26 

27 
28 

29 

30 

(1) the complexity and viability of proposed process and 
technology (based on description of separations and 
immobilization processes and technology). 

(2) development of a mitigation strategy covering potential risks 31 

associated with processes and technology identified through the 32 

preliminary hazards analysis. 33 

34 

(3) the ability to conceptualize and define an Integrated Standards 35 

- Based Safety Management Plan. 36 

37 

( 4) the quality of the conceptual approach to developing radiation 38 

(5) 

exposure standards for workers under accident conditions. 39 

the quality of the draft Quality Assurance Plan per 
10 CFR 830.120. 
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M.6 

M.7 

C. 

(d) the proposed approach provides protection against likely threats of 
sabotage and misuse/loss of Special Nuclear Material. 

Busiriess Approach - The degree to which the Offeror's proposed business approach 
demonstrates the following (financial viability for performance of all Contract 
requirements is significantly more important than the other factors taken as a whole; 
all other factors are considered equally important): 

1) 

2) 

3) 

4) 

the financial viability of the Offeror for effective performance of all Contract 
requirements (the long-term financial viability of the Offeror's organization for 
executing Decontamination and Decommissioning/RCRA closure requirements 
is considered of major importance); 

the extent to which the proposed Businessff eam Structure provides "one face" 
to DOE and effective management control of and integration among various 
Team Members; 

the extent to which the organizational structure for each major Team Member 
provides effective management control of and integration among the different 
functional elements; and 

the extent of corporate commitment to the success of the project. 

Pricini Proposal Evaluation 

The evaluation of the Pricing Proposal will consider the fixed prices proposed for Part A, and 
to a lesser extent, not to exceed prices offered for Part B. Proposed prices shall be evaluated 
for price reasonableness and understanding of the work to be performed. 

Evaluation Factors for Initiation of Part B Work 

DOE will evaluate the deliverables submitted by the Contractor as specified in Table 4-1 (see 
Section C). DOE will select the Contractor(s) for Part B performance who has demonstrated 
that it can meet the technical, regulatory, and financial requirements of the Contract and whose 
Project Master Schedule, Technical Report, Product Qualification Plan, Regulatory Compliance 
Program, and Business Implementation Plan provide the best value to DOE (including fixed 
unit prices and costs for treatment, storage, and disposal of waste forms and secondary waste 
products). 
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Please send comments and questions to: 

Peter Rasmussen, Contracting Officer 
U. S. Department of Energy . 

Richland Operations 
P. 0. Box 550 

Mail Stop K6-51 
Richland, Washington 99352 

PRIVA TI ZAT I O N 

A New Direction For DOE 




